
Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK10
Activity ID: 1HAK1012P2

Activity Filter * Starts In FY *
WBS No: 1HAK10 Title: Environmental Management and Compliance
Activity ID: 1HAK1012P2 Description: Compliance and Performance Assurance Programs (0 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Manager (North) 1.00 each 725HC 725 38,751 0 38,751 57,66218,9110
1003 Administrative Support (Mewes) 1.00 each 725HC 725 18,473 0 18,473 27,4889,0150
1006 Technical Support (Patnoe) 1.00 ea 338HC 338 10,907 0 10,907 16,2305,3230
1007 New Project Controls (Garmatz) 1.00 each 725HC 725 26,825 0 26,825 39,91613,0910
1010 New Compliance Mgmt. (Wierzibicki) 1.00 each 725HC 725 38,751 0 38,751 57,66218,9110
1011 New Compliance Professional (Swietzer) 1.00 each 725HC 725 18,473 0 18,473 27,4889,0150
1012 Former RMRS support 1.00 each 0HC 0 0 75,000 75,000 75,00000
1013 Contact Paging 1.00 each 0HC 0 0 993 993 99300
1014 Dyncorp 1.00 each 0HC 0 0 7,204 7,204 7,20400
1015 Dyncorp (ECATS) 1.00 each 0HC 0 0 23,525 23,525 23,52500
1016 Professional Engineering Group (Support) 1.00 each 0HC 0 0 170,963 170,963 170,96300
1017 Tenera (Lamoine) 1.00 each 0HC 0 0 2,000 2,000 2,00000
1018 Professional Engineering Group (CMS) 1.00 each 0HC 0 0 54,466 54,466 54,46600
1020 Travel 1.00 each 0HC 0 0 23,367 23,367 23,36700
1021 Supplies 1.00 each 0HC 0 0 5,000 5,000 5,00000
1022 Facility Lab Assessments 1.00 ea 0HC 0 0 18,020 18,020 18,02000

Total for Activity 1HAK1012P2: 3,963 152,181 380,538 532,719 606,98374,2640

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Manager (North)

Resources

BOE The basis for this estimate and the other line items associated with this activity was the Historical Data provided by the P&I Reporting System. The specific 
reports were the January Fiscal Year 2000 Detailed Spending Variance Report extrapolated to full year. The analyst utilized these reports to determine the 
actual cost from October 1, 1999 through January 31, 2000. He then subtracted that amount from the 'Authorized Funding' for the new CAD HAK to determine the 
remaining budget for the time frame from February 1, 2000 until fiscal year end on September 30, 2000. The analyst and senior management then referred the 
subcontracts in place to determine the cost for the subcontractor. They also referred to the actual cost reports to calculate the cost for the remainder of 
the year for K-H labor, major subs labor and all other non-labor other direct costs. The original Basis of Estimates for FY00 are available in the P&I 
reporting system in the 'original BEST' program.

Department
Envir, Safety, Health & QualityMANAGERS (GRADE 69 - 72) Linear 725.00 HoursK266S750 M020STRAIGHT TIME BASE

725 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1003 - Administrative Support (Mewes)

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.

Department
Envir, Safety, Health & QualityCOMPLIANCE INSPECTORS Linear 725.00 HoursK266S750 P050STRAIGHT TIME BASE

725 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1006 - Technical Support (Patnoe)

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.

Department
Envir, Safety, Health & QualityENVIRONMENTAL SCIENTISTS Linear 338.00 HoursK266S750 S020STRAIGHT TIME BASE

338 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1007 - New Project Controls (Garmatz)

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.

Department
Envir, Safety, Health & QualityMANAGERS (GRADE 64 - 68) Linear 725.00 HoursK266S750 M040STRAIGHT TIME BASE

725 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1010 - New Compliance Mgmt. (Wierzibicki)

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.

Department
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK10
Activity ID: 1HAK1012P2

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityMANAGERS (GRADE 69 - 72) Linear 725.00 HoursK266S750 M020STRAIGHT TIME BASE

725 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1011 - New Compliance Professional (Swietzer)

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.

Department
Envir, Safety, Health & QualityCOMPLIANCE INSPECTORS Linear 725.00 HoursK266S750 P050STRAIGHT TIME BASE

725 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1012 - Former RMRS support

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.

Department
Envir, Safety, Health & QualityNONE Linear 75,000.00 DollarsK266SA5R 0000MISC EXPENSES

75000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1013 - Contact Paging

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.

Department
Envir, Safety, Health & QualityNONE Linear 993.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS

993 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1014 - Dyncorp

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.

Department
Envir, Safety, Health & QualityNONE Linear 7,204.00 DollarsK266SA59 0000DYNCORP I&ET

7204 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1015 - Dyncorp (ECATS)

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.

Department
Envir, Safety, Health & QualityNONE Linear 23,525.00 DollarsK266SA59 0000DYNCORP I&ET

23525 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1016 - Professional Engineering Group (Support)

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.

Department
Envir, Safety, Health & QualityNONE Linear 170,963.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS

170963 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1017 - Tenera (Lamoine)

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.

Department
Envir, Safety, Health & QualityNONE Linear 2,000.00 DollarsK266SA52 0000TENERA

2000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1018 - Professional Engineering Group (CMS)

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.

Department
Envir, Safety, Health & QualityNONE Linear 54,466.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS

54466 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1020 - Travel

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.

Department
Envir, Safety, Health & QualityNONE Linear 13,367.00 DollarsK266SA5M 0000TRAVEL/TRAIN/RELOCAT

13367 dollarsFactors
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK10
Activity ID: 1HAK1012P2

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityNONE Linear 10,000.00 DollarsK266SA5M 0000TRAVEL/TRAIN/RELOCAT

10000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1021 - Supplies

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.

Department
Envir, Safety, Health & QualityNONE Linear 5,000.00 DollarsK266SA5C 0000SUPPLIES

5000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1022 - Facility Lab Assessments

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.

Department
Envir, Safety, Health & QualityNONE Linear 10,000.00 DollarsK266SA5M 0000TRAVEL/TRAIN/RELOCAT

10000 dollarsFactors
Envir, Safety, Health & QualityNONE Linear 8,020.00 DollarsK266SA5R 0000MISC EXPENSES

8020 dollarsFactors
Activity ID: 1HAK1CA002 Description: Technical and Administrative Support for FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Secretarial Support 1.00 ea 0VQ 0 0 44,862 44,862 44,86200
1002 Administrative Support 1.00 ea 0VQ 0 0 40,768 40,768 40,76800
1003 Quality Integrator 1.00 ea 0VQ 0 0 55,737 55,737 55,73700
1004 Emergent Issue Suuport 1.00 ea 0VQ 0 0 111,474 111,474 111,47400
1005 Regulatory Affairs Support (service) 1.00 ea 0VQ 0 0 25,892 25,892 25,89200
1006 Administrative Support 1.00 ea 1,850HC 1,850 47,138 0 47,138 69,62322,4850
1007 EC Travel 1.00 ea 0HC 0 0 47,400 47,400 47,40000
1008 EC Office Supplies 1.00 ea 0BM 0 0 14,750 14,750 14,75000
1009 EC Office Support (Moves & Equipment) 1.00 ea 0HC 0 0 8,569 8,569 8,56900
1010 Offsite Seminars 1.00 ea 0HC 0 0 2,000 2,000 2,00000
1011 Professional Certifications & Publications 1.00 ea 0HC 0 0 10,000 10,000 10,00000
1012 Subcontractor Administrator 1.00 each 925HC 925 23,569 0 23,569 34,81111,2420
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 24,645 24,645024,645

Total for Activity 1HAK1CA002: 2,775 70,707 361,452 456,804 490,53233,72724,645

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Secretarial Support

Resources

BOE Line Item 1001: Secretary for the 3 managers including; Manager of Environmental Management & Compliance, Manager of Analytical Labs, Manager of 
Environmental Media.
Item Description – Contractor Technical Representative support, invoicing, procurment liason
Vendor quote: Refer to present contract number KH900650CM6 with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650 August 1999
Item - Administrative/secretarial support services 
Units - 1 each
Rate - $29.97 an hour
Total Hours required - 1850
Total Estimate - $55,445

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualitySECRETARIES Linear 44,862.04 DollarsK266SA5H G040SUBCONTRACTED SRVS

1850 hours per year 29.97 per hour
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item 1002 - Administrative Support
BOE Line Item 1002: Admin Support

Item Description – Administrative Assistant for the Contracts, Invoicing, contract management 
Vendor quote: Refer to present contract number KH900650CM6 with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK10
Activity ID: 1HAK1CA002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Quote received - in form of present contract number 900650 August 1999
Item - Administrative Assistant 
Units - 1 Administrative Assistant
Rate - $54.47 an hour
Total Hours required - 925
Total Estimate - $50,385

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityADMINISTRATIVE ASSISTANTS Linear 40,768.03 DollarsK266SA5H G010SUBCONTRACTED SRVS

1850 hours per year 0.5 working 1/2 time on this scope54.47 per hour
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1003 - Quality Integrator

Resources

BOE Item Description – Administrative Quality Integrator (quality assurance/control) function  for Environmental Management and Compliance Program
Vendor quote: Refer to present contract number KH900650CM6 with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650 August 1999
Item - Administrative Assistant 
Units - 1 Administrative Assistant
Rate - $74.47 an hour
Total Hours required - 925
Total Estimate - $68,885

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 55,737.01 DollarsK266SA5H E050SUBCONTRACTED SRVS

1850 hours per year 0.5 working 1/2 time on this scope74.47 dollars per hour
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1004 - Emergent Issue Suuport

Resources

BOE Line Item 1004: Unanticipated and unexpected activities
Subcontractor support for:
a) prepare environmental programmatic strategy and oversee implementation during day-to-day operations
b) responsible for compliant implementation of Resource Conservation and Recovery Act (RCRA), Toxic Substance Control Act (TSCA), National Environmental 
Policy Act (NEPA), Clean Air Act, and other environmental programs
c) prepare sitewide environmental permit documents, guidance and procedures; prepare and review regulatory document and DOE reports.
d) identification and review of applicable regulations
e) support KH team operations in submission of ER/D&D documents.
Various subcontractors can provide this type of subcontractor support. However, depending on the issue, one particular person may be better suited to help 
resolve the emergent issue. Therefore, instead quoting one particular contractor or vendor we have visited with various contractors and determined that a 
well trained professional with a vast Environmental Compliance background would bill at approximately $74.47 an hour. Management expects 1,850 hours of 
support to emergent and unplanned issues that the present staff may not be able to manage. Therefore, $74.47 times 1,850 hours equals $137,770 a year.

Additionally, instead of bringing in one person to provide these various tasks for the entire year, management is planning to bring these subject matter 
experts to the site on as needed basis. As an example, one contractor may be asked to visit with our staff at RFETS for three days, then leave. Another SME 
subcontractor may only need for 2 or 3 weeks.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 111,474.00 DollarsK266SA5H E050SUBCONTRACTED SRVS

1850 hours per year 74.47 dollars per hour
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item 1005 - Regulatory Affairs Support (service)
BOE Line Item 1005: Regulatory Affairs Support Services

Vendor Quotes from three different types of service:
1) The Bureau of National Affairs, Inc. invoice for account number 201-8156 dated August 18,1999 totals $1,183.47 per year
2) Enflex on the NET, letter dated August 9, 1999 reporting the price of $3,175.00 for Federal services and an additional $250.00 for Colorado State Services 
or a total of $3,425. (Shaun Knapp T130C at extension 3578 has backup documentation)
3) Elsevier Science, invoice for 4 issues $253.00 dated May 20,2000
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK10
Activity ID: 1HAK1CA002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Cost Adjustment factor: Estimator has determined that additional services will be needed based on historical data and based estimator experience a total of 
$32,000 will be required in this FY.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 25,892.29 DollarsK266SA5H E050SUBCONTRACTED SRVS

32000 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1006 - Administrative Support

Resources

BOE Line Item 1006: Administration Assistant
Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: J, Mewes, charged 1,875.5 hours October 1, 1998 to September 30, 1999. 
Item Description – Administrative support
Breakdown of Historical Data:
Item - Manager
Units - 1 Manager
Unit Cost – 1,875.5 hours
Unit Cost Adjustment factor - .0994
Revised Unit Cost – 1,850
Basis for adjustment - Adjusted to anticipated workload however greater efficiencies.

Department
Env Sys, Stewardship & ComplianceCOMPLIANCE INSPECTORS Linear 1,850.00 HoursK109S750 P050STRAIGHT TIME BASE

1850 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1007 - EC Travel

Resources

BOE Line Item 1007: EC Travel
Vendor quote (based on past trips to various DOE meetings and conferences):
a) Airfare: United Airlines; $354.00 to Las Vegas and $650.00 to Savannah River…Rates based on 1999 current rates per ROSENBLUTH TRAVEL gathered May 23, 2000 
by EC Project Controls staff.
b) Rental Car: $37.00 a day for 3 days equals $111.00… Rates based on 1999 current rates per ROSENBLUTH TRAVEL gathered May 23, 2000 by EC Project Controls 
staff (same for three trips)
c) Hotel/Per Diem: $75.00 for hotel and $44.00 Per Diem, or $119.00 a day for 3 days equals $357.00….Rates based on 1999 FTR Register (same for all three 
trips)
d) Conference Cost: N/A (no charge for participation in DOE conference)
Average cost per trip is estimated to be: $970.00 
This line item includes the travel for entire Environmental Management & Compliance group. This includes the people performing scope in CAD's 1HAK10, 1HAK20, 
1HAK30 and 1HAK40. They have anticipated that the will have approximately 4 trips a month for 12months or a total of 48 trips at $970.00 each. The final 
estimate includes 1.8% allowance for rate changes.

Department
Envir, Safety, Health & QualityNONE Linear 47,400.00 DollarsK266SA5M 0000TRAVEL/TRAIN/RELOCAT

47400 per yearFactors
Line Item 1008 - EC Office Supplies

BOE Line Item 1008: EC Office Supplies
Historical Data Source – The Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: WBS Spending Variance by WADlet report for WADlet 
1108040123, September 1999. 
Item Description – General office supplies for entire Environmental Management & Compliance group. This includes the people performing scope in CAD's 1HAK10, 
1HAK20, 1HAK30 and 1HAK40.
Breakdown of Historical Data:
Item - General office supplies
Units - 1 lot
Unit Cost – $622.00 based on $21,161 spent for entire organization in FY99, divided by approximately 48 people in organization, which equals $622 per person
First Unit Cost Adjustment factor - .8843
Revised Unit Cost – $550.00
Basis for adjustment - Adjusted to anticipated greater efficiencies and less computer supplies
Second Unit Cost Adjustment factor - .4546
Revised Unit Cost – $250.00
Basis for adjustment - K-H P&I direction that office supplies should not exceed $250.00 per person per year. The planned staffing level totals 49.5 FTE would 
result in a estimate of $12,375 (49.5 x $250 = $12,375) however, this organization requires additional material (specifically paper) to meet various 
reporting requirements. Therefore we have added another, $2,475 for paper purchases.
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK10
Activity ID: 1HAK1CA002

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Envir, Safety, Health & QualityNONE Linear 2,500.00 DollarsK266SA5C 0000SUPPLIES
2500 dollars 1 additional paperFactors

Envir, Safety, Health & QualityNONE Linear 12,250.00 DollarsK266SA5C 0000SUPPLIES
250 per employee 49 employessFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1009 - EC Office Support (Moves & Equipment)

Resources

BOE Historical Data Source - These labor cost estimates were developed using bottoms-up and/or specific analogy estimating methods based on FY 1999 actuals and 
the estimator’s experience. Additionally, referenced The Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: WBS Spending Variance by 
WADlet report for WADlet 1108040123, September 1999. 
Item Desc - The need to move employees from one office to another and relocate equipment 
Breakdown of Historical Data:
 Item - Move employees from one office to another and relocate equipment
 Units - 1 lot
 Unit Cost - $10,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 2,500.00 DollarsK266SA5C 0000SUPPLIES

500 per year for office moves 5 moves per yearFactors
Envir, Safety, Health & QualityNONE Linear 6,068.51 DollarsK266SA5H 0000SUBCONTRACTED SRVS

1500 per machine 5 new machines
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1010 - Offsite Seminars

Resources

BOE These cost estimates were developed using bottoms-up and/or specific analogy estimating methods based on Historical Data provided in the Kaiser-Hill (K-H) 
Planning and Integration (P&I) Projects Controls report: WBS Spending Variance by WADlet report for September 1999  and the estimator’s experience. The need 
to for this organization to hold offsite meetings due to the size of participants can be estimated to cost approximately $10,000 a year.

Department
Envir, Safety, Health & QualityNONE Linear 2,000.00 DollarsK266SA5M 0000TRAVEL/TRAIN/RELOCAT

2000 per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1011 - Professional Certifications & Publications

Resources

BOE Historical Data Source – The Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: WBS Spending Variance by WADlet report for September 
1999. 
Item Description (A5R Miscellaneous): a) Professional Society membership (4 at approximately $150 each = $600), b) Books/Subscriptions (7 at approximately 
$200 each = $1,400), c) Controlled Copy Distribution $500
Breakdown of Historical Data:
Item – Miscellaneous items
Units - 1 lot
Unit Cost – $2,499 spent in FY99
Unit Cost Adjustment factor – .750
Revised Unit Cost – $2,500 
Basis for adjustment – Reference anticipated cost outlined above and need for less materials

Department
Envir, Safety, Health & QualityNONE Linear 10,000.00 DollarsK266SA5M 0000TRAVEL/TRAIN/RELOCAT

10000 per yearFactors
Line Item 1012 - Subcontractor Administrator

BOE Line Item 1012: Subcontract Administration
Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: M. Fountian, charged 1,891.0 hours October 1, 1998 to September 30, 1999. 
Item Description – Subcontract Administrative support
Breakdown of Historical Data:
Item - Manager
Units - 1 Manager
Unit Cost – 1,891.1 hours
Unit Cost Adjustment factor - .09822
Revised Unit Cost – 1,850
Basis for adjustment - Adjusted to anticipated workload however greater efficiencies.
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK10
Activity ID: 1HAK1CA002

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Envir, Safety, Health & QualityCOMPLIANCE INSPECTORS Linear 925.00 HoursK266S750 P050STRAIGHT TIME BASE
1850 hours per year 0.5 requires only 925 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,848.92 DollarsZDEPTCON 0000CONTINGENCY

14848.9 DollarsFactors
No DepartmentNONE Linear 9,796.54 DollarsZDEPTESC 0000ESCALATION

9796.54 DollarsFactors
Activity ID: 1HAK1CA003 Description: EC Budget and Projects Controls for FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Budget/Project Controls (Garmatz) 1.00 each 0HC 0 0 85,623 85,623 85,62300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,529 4,52904,529

Total for Activity 1HAK1CA003: 0 0 85,623 90,152 90,15204,529

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Budget/Project Controls (Garmatz)

Resources

BOE Line Item 1001: EC Budget Support
Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-97 through Sep-98 by Name (J. 
Garmatz, project controls manager from April to October). Unable to use K-H P&I Labor actuals (Hrs) Oct-97 through Sep-98 by WADlet report because this 
position was created and moved to a Direct WADlet in middle of FY99. (J. Garmatz, SSOC ESH&Q project Controls manager, charged 1,071.5 hours to NE9020 and 
821.65 to NG8910 from October 1, 1997 to September 30, 1998.)
Item Description – Project Controls for entire Environmental Management & Compliance group.
Breakdown of Historical Data:
Item - Project Controls representative for entire Environmental Management & Compliance group.
Units - 1 unit
Unit Cost – 1,884.15 hours
Unit Cost Adjustment factor - .9819
Revised Unit Cost – 1,850
Basis for adjustment - Adjusted to anticipated FY01 workload to increase yet provide greater efficiencies.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 85,622.59 DollarsK266SA5H M030SUBCONTRACTED SRVS

1850 hours per year 57.2 per hour
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,729.00 DollarsZDEPTCON 0000CONTINGENCY

2729 DollarsFactors
No DepartmentNONE Linear 1,800.45 DollarsZDEPTESC 0000ESCALATION

1800.45 DollarsFactors
Activity ID: 1HAK1CB002 Description: Technical and Administrative Support for FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Secretarial Support (Carr-Anderson) 1.00 ea 0VQ 0 0 44,862 44,862 44,86200
1002 Administrative Support (Labroilla) 1.00 ea 0VQ 0 0 40,768 40,768 40,76800
1003 Quality Integrator 1.00 ea 0VQ 0 0 55,737 55,737 55,73700
1004 Allowance for Change 1.00 ea 0VQ 0 0 42,287 42,287 42,28700
1005 Regulatory Affairs Support (service) 1.00 ea 0VQ 0 0 20,228 20,228 20,22800
1006 Administrative Support (Mewes) 1.00 ea 1,850HC 1,850 47,138 0 47,138 63,77816,6400
1007 EC Travel 1.00 ea 0HC 0 0 46,000 46,000 46,00000
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK10
Activity ID: 1HAK1CB002

Activity Filter * Starts In FY *
1008 EC Office Supplies 1.00 ea 0BM 0 0 14,750 14,750 14,75000
1009 EC Office Support (Moves & Equipment) 1.00 ea 0HC 0 0 8,569 8,569 8,56900
1010 Offsite Seminars 1.00 ea 0HC 0 0 2,000 2,000 2,00000
1011 Professional Certifications & Publications 1.00 ea 0HC 0 0 10,000 10,000 10,00000
1012 Subcontractor Administrator 1.00 each 925HC 925 23,569 0 23,569 31,8898,3200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 56,779 56,779056,779

Total for Activity 1HAK1CB002: 2,775 70,707 285,201 412,687 437,64724,96056,779

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Secretarial Support (Carr-Anderson)

Resources

BOE Line Item 1001: Secretary for the 3 managers including; Manager of Environmental Management & Compliance, Manager of Analytical Labs, Manager of 
Environmental Media.
Item Description – Contractor Technical Representative support, invoicing, procurment liason
Vendor quote: Refer to present contract number KH900650CM6 with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650 August 1999
Item - Administrative/secretarial support services 
Units - 1 each
Rate - $29.97 an hour
Total Hours required - 1850
Total Estimate - $55,445

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualitySECRETARIES Linear 44,862.04 DollarsK266SA5H G040SUBCONTRACTED SRVS

1850 hours per year 29.97 per hour
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - Administrative Support (Labroilla)

Resources

BOE Line Item 1002: Admin Support
Item Description – Administrative Assistant for the Contracts, Invoicing, contract management 
Vendor quote: Refer to present contract number KH900650CM6 with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650 August 1999
Item - Administrative Assistant 
Units - 1 Administrative Assistant
Rate - $54.47 an hour
Total Hours required - 925
Total Estimate - $50,385

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityADMINISTRATIVE ASSISTANTS Linear 40,768.03 DollarsK266SA5H G010SUBCONTRACTED SRVS

1850 hours per year 0.5 working 1/2 time on this scope54.47 per hour
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1003 - Quality Integrator

Resources

BOE Item Description – Administrative Quality Integrator (quality assurance/control) function  for Environmental Management and Compliance Program
Vendor quote: Refer to present contract number KH900650CM6 with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650 August 1999
Item - Administrative Assistant 
Units - 1 Administrative Assistant
Rate - $74.47 an hour
Total Hours required - 925
Total Estimate - $68,885

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK10
Activity ID: 1HAK1CB002

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 55,737.01 DollarsK266SA5H E050SUBCONTRACTED SRVS

1850 hours per year 0.5 working 1/2 time on this scope74.47 dollars per hour
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1004 - Allowance for Change

Resources

BOE Line Item 1004: Unanticipated and unexpected activities
Subcontractor support for:
a) prepare environmental programmatic strategy and oversee implementation during day-to-day operations
b) responsible for compliant implementation of Resource Conservation and Recovery Act (RCRA), Toxic Substance Control Act (TSCA), National Environmental 
Policy Act (NEPA), Clean Air Act, and other environmental programs
c) prepare sitewide environmental permit documents, guidance and procedures; prepare and review regulatory document and DOE reports.
d) identification and review of applicable regulations
e) support KH team operations in submission of ER/D&D documents.
Various subcontractors can provide this type of subcontractor support. However, depending on the issue, one particular person may be better suited to help 
resolve the emergent issue. Therefore, instead quoting one particular contractor or vendor we have visited with various contractors and determined that a 
well trained professional with a vast Environmental Compliance background would bill at approximately $74.47 an hour. Management expects 925 hours of support 
to emergent and unplanned issues that the present staff may not be able to manage. Therefore, $74.47 times 925 hours equals $52,263 a year.

Additionally, instead of bringing in one person to provide these various tasks for the entire year, management is planning to bring these subject matter 
experts to the site on as needed basis. As an example, one contractor may be asked to visit with our staff at RFETS for three days, then leave. Another SME 
subcontractor may only need for 2 or 3 weeks.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 42,287.38 DollarsK266SA5H E050SUBCONTRACTED SRVS

925 hours per year 56.5 dollars per hour
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1005 - Regulatory Affairs Support (service)

Resources

BOE Line Item 1005: Regulatory Affairs Support Services
Vendor Quotes from three different types of service:
1) The Bureau of National Affairs, Inc. invoice for account number 201-8156 dated August 18,1999 totals $1,183.47 per year
2) Enflex on the NET, letter dated August 9, 1999 reporting the price of $3,175.00 for Federal services and an additional $250.00 for Colorado State Services 
or a total of $3,425. (Shaun Knapp T130C at extension 3578 has backup documentation)
3) Elsevier Science, invoice for 4 issues $253.00 dated May 20,2000
Cost Adjustment factor: Estimator has determined that additional services will be needed based on historical data and based estimator experience a total of 
$25,000 will be required in this FY.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 20,228.36 DollarsK266SA5H E050SUBCONTRACTED SRVS

25000 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1006 - Administrative Support (Mewes)

Resources

BOE Line Item 1006: 
Administration Assistant
Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: J, Mewes, charged 1,875.5 hours October 1, 1998 to September 30, 1999. 
Item Description – Administrative support
Breakdown of Historical Data:
Item - Manager
Units - 1 Manager
Unit Cost – 1,875.5 hours
Unit Cost Adjustment factor - .0994
Revised Unit Cost – 1,850
Basis for adjustment - Adjusted to anticipated workload however greater efficiencies.

Department
Env Sys, Stewardship & ComplianceCOMPLIANCE INSPECTORS Linear 1,850.00 HoursK109S750 P050STRAIGHT TIME BASE

1850 HoursFactors
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK10
Activity ID: 1HAK1CB002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1007 - EC Travel

Resources

BOE Line Item 1007: EC Travel
Vendor quote (based on past trips to various DOE meetings and conferences):
a) Airfare: United Airlines; $354.00 to Las Vegas and $650.00 to Savannah River…Rates based on 1999 current rates per ROSENBLUTH TRAVEL gathered May 23, 2000 
by EC Project Controls staff.
b) Rental Car: $37.00 a day for 3 days equals $111.00… Rates based on 1999 current rates per ROSENBLUTH TRAVEL gathered May 23, 2000 by EC Project Controls 
staff (same for three trips)
c) Hotel/Per Diem: $75.00 for hotel and $44.00 Per Diem, or $119.00 a day for 3 days equals $357.00….Rates based on 1999 FTR Register (same for all three 
trips)
d) Conference Cost: N/A (no charge for participation in DOE conference)
Average cost per trip is estimated to be: $970.00 
This line item includes the travel for entire Environmental Management & Compliance group. This includes the people performing scope in CAD's 1HAK10, 1HAK20, 
1HAK30 and 1HAK40. They have anticipated that the will have approximately 4 trips a month for 12months or a total of 48 trips at $970.00 each. The final 
estimate includes 1.8% allowance for rate changes.

Department
Envir, Safety, Health & QualityNONE Linear 46,000.00 DollarsK266SA5M 0000TRAVEL/TRAIN/RELOCAT

46000 per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1008 - EC Office Supplies

Resources

BOE Line Item 1008: EC Office Supplies
Historical Data Source – The Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: WBS Spending Variance by WADlet report for WADlet 
1108040123, September 1999. 
Item Description – General office supplies for entire Environmental Management & Compliance group. This includes the people performing scope in CAD's 1HAK10, 
1HAK20, 1HAK30 and 1HAK40.
Breakdown of Historical Data:
Item - General office supplies
Units - 1 lot
Unit Cost – $622.00 based on $21,161 spent for entire organization in FY99, divided by approximately 48 people in organization, which equals $622 per person
First Unit Cost Adjustment factor - .8843
Revised Unit Cost – $550.00
Basis for adjustment - Adjusted to anticipated greater efficiencies and less computer supplies
Second Unit Cost Adjustment factor - .4546
Revised Unit Cost – $250.00
Basis for adjustment - K-H P&I direction that office supplies should not exceed $250.00 per person per year. The planned staffing level totals 49.5 FTE would 
result in a estimate of $12,375 (49.5 x $250 = $12,375) however, this organization requires additional material (specifically paper) to meet various 
reporting requirements. Therefore we have added another, $2,475 for paper purchases.

Department
Envir, Safety, Health & QualityNONE Linear 2,500.00 DollarsK266SA5C 0000SUPPLIES

2500 dollars 1 additional paperFactors
Envir, Safety, Health & QualityNONE Linear 12,250.00 DollarsK266SA5C 0000SUPPLIES

250 per employee 49 employessFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1009 - EC Office Support (Moves & Equipment)

Resources

BOE These labor cost estimates were developed using bottoms-up and/or specific analogy estimating methods based on FY 1999 actuals and the estimator’s 
experience. The need to move employees from one office to another and relocate equipment can be estimated to cost approximately $10,000 a year.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 2,500.00 DollarsK266SA5C 0000SUPPLIES

500 per year for office moves 5 moves per yearFactors
Envir, Safety, Health & QualityNONE Linear 6,068.51 DollarsK266SA5H 0000SUBCONTRACTED SRVS

1500 per machine 5 new machines
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1010 - Offsite Seminars

Resources

BOE These cost estimates were developed using bottoms-up and/or specific analogy estimating methods based on Historical Data provided in the Kaiser-Hill (K-H) 
Planning and Integration (P&I) Projects Controls report: WBS Spending Variance by WADlet report for September 1999  and the estimator’s experience. The need 
to for this organization to hold offsite meetings due to the size of participants can be estimated to cost approximately $10,000 a year.

Department
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK10
Activity ID: 1HAK1CB002

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityNONE Linear 2,000.00 DollarsK266SA5M 0000TRAVEL/TRAIN/RELOCAT

2000 per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1011 - Professional Certifications & Publications

Resources

BOE Historical Data Source – The Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: WBS Spending Variance by WADlet report for September 
1999. 
Item Description (A5R Miscellaneous): a) Professional Society membership (4 at approximately $150 each = $600), b) Books/Subscriptions (7 at approximately 
$200 each = $1,400), c) Controlled Copy Distribution $500
Breakdown of Historical Data:
Item – Miscellaneous items
Units - 1 lot
Unit Cost – $2,499 spent in FY99
Unit Cost Adjustment factor – .750
Revised Unit Cost – $2,500 
Basis for adjustment – Reference anticipated cost outlined above and need for less materials

Department
Envir, Safety, Health & QualityNONE Linear 10,000.00 DollarsK266SA5M 0000TRAVEL/TRAIN/RELOCAT

10000 per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1012 - Subcontractor Administrator

Resources

BOE Line Item 1012: Subcontract Administration
Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: M. Fountian, charged 1,891.0 hours October 1, 1998 to September 30, 1999. 
Item Description – Subcontract Administrative support
Breakdown of Historical Data:
Item - Manager
Units - 1 Manager
Unit Cost – 1,891.1 hours
Unit Cost Adjustment factor - .09822
Revised Unit Cost – 1,850
Basis for adjustment - Adjusted to anticipated workload however greater efficiencies.

Department
Envir, Safety, Health & QualityCOMPLIANCE INSPECTORS Linear 925.00 HoursK266S750 P050STRAIGHT TIME BASE

1850 hours per year 0.5 requires only 925 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 38,980.64 DollarsZDEPTCON 0000CONTINGENCY

38980.6 DollarsFactors
No DepartmentNONE Linear 17,798.51 DollarsZDEPTESC 0000ESCALATION

17798.5 DollarsFactors
Activity ID: 1HAK1CB003 Description: EC Budget and Project Controls for FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Budget/Project Controls (Garmatz) 1.00 each 0HC 0 0 118,255 118,255 118,25500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,629 17,629017,629

Total for Activity 1HAK1CB003: 0 0 118,255 135,884 135,884017,629
Line Item 1001 - Budget/Project Controls (Garmatz)

BOE Line Item 1001: EC Budget Support
Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-97 through Sep-98 by Name (J. 
Garmatz, project controls manager from April to October). Unable to use K-H P&I Labor actuals (Hrs) Oct-97 through Sep-98 by WADlet report because this 
position was created and moved to a Direct WADlet in middle of FY99. (J. Garmatz, SSOC ESH&Q project Controls manager, charged 1,071.5 hours to NE9020 and 
821.65 to NG8910 from October 1, 1997 to September 30, 1998.)
Item Description – Project Controls for entire Environmental Management & Compliance group.
Breakdown of Historical Data:
Item - Project Controls representative for entire Environmental Management & Compliance group.
Units - 1 unit
Unit Cost – 1,884.15 hours
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK10
Activity ID: 1HAK1CB003

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Unit Cost Adjustment factor - .9819
Revised Unit Cost – 1,850 
Revised Unit Cost – Converting from Major Subcontractor (fka SSOC) to Third Tier Subcontractor at rate provided by industry at $79.00 and hour or $146,150 a 
year.
Basis for adjustment - Adjusted to anticipated FY01 workload to increase yet provide greater efficiencies.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 118,255.00 DollarsK266SA5H M030SUBCONTRACTED SRVS

1850 hours per year 79 per hour
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,103.03 DollarsZDEPTCON 0000CONTINGENCY

12103.0 DollarsFactors
No DepartmentNONE Linear 5,526.23 DollarsZDEPTESC 0000ESCALATION

5526.23 DollarsFactors
Activity ID: 1HAK1CC002 Description: Technical and Administrative Support for FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Secretarial Support (Carr-Anderson) 1.00 ea 0VQ 0 0 44,862 44,862 44,86200
1002 Administrative Support (Labroilla) 1.00 ea 0VQ 0 0 40,768 40,768 40,76800
1003 Quality Integrator 1.00 ea 0VQ 0 0 55,737 55,737 55,73700
1005 Regulatory Affairs Support (service) 1.00 ea 0VQ 0 0 20,228 20,228 20,22800
1007 EC Travel 1.00 ea 0HC 0 0 25,000 25,000 25,00000
1008 EC Office Supplies 1.00 ea 0BM 0 0 14,750 14,750 14,75000
1009 EC Office Support (Moves & Equipment) 1.00 ea 0HC 0 0 8,569 8,569 8,56900
1010 Offsite Seminars 1.00 ea 0HC 0 0 2,000 2,000 2,00000
1011 Professional Certifications & Publications 1.00 ea 0HC 0 0 10,000 10,000 10,00000
1012 Subcontractor Administrator 1.00 each 925HC 925 23,569 0 23,569 31,7248,1550
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 70,144 70,144070,144

Total for Activity 1HAK1CC002: 925 23,569 221,914 315,627 323,7828,15570,144

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Secretarial Support (Carr-Anderson)

Resources

BOE Line Item 1001: Secretary for the 3 managers including; Manager of Environmental Management & Compliance, Manager of Analytical Labs, Manager of 
Environmental Media.
Item Description – Contractor Technical Representative support, invoicing, procurment liason
Vendor quote: Refer to present contract number KH900650CM6 with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650 August 1999
Item - Administrative/secretarial support services 
Units - 1 each
Rate - $29.97 an hour
Total Hours required - 1850
Total Estimate - $55,445

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualitySECRETARIES Linear 44,862.04 DollarsK266SA5H G040SUBCONTRACTED SRVS

1850 hours per year 29.97 per hour
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item 1002 - Administrative Support (Labroilla)
BOE Line Item 1002: Admin Support

Item Description – Administrative Assistant for the Contracts, Invoicing, contract management 
Vendor quote: Refer to present contract number KH900650CM6 with Professional Engineering of Colorado
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK10
Activity ID: 1HAK1CC002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650 August 1999
Item - Administrative Assistant 
Units - 1 Administrative Assistant
Rate - $54.47 an hour
Total Hours required - 925
Total Estimate - $50,385

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityADMINISTRATIVE ASSISTANTS Linear 40,768.03 DollarsK266SA5H G010SUBCONTRACTED SRVS

1850 hours per year 0.5 working 1/2 time on this scope54.47 per hour
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1003 - Quality Integrator

Resources

BOE Item Description – Administrative Quality Integrator (quality assurance/control) function  for Environmental Management and Compliance Program
Vendor quote: Refer to present contract number KH900650CM6 with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650 August 1999
Item - Administrative Assistant 
Units - 1 Administrative Assistant
Rate - $74.47 an hour
Total Hours required - 925
Total Estimate - $68,885

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 55,737.01 DollarsK266SA5H E050SUBCONTRACTED SRVS

1850 hours per year 0.5 working 1/2 time on this scope74.47 dollars per hour
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1005 - Regulatory Affairs Support (service)

Resources

BOE Line Item 1005: Regulatory Affairs Support Services
Vendor Quotes from three different types of service:
1) The Bureau of National Affairs, Inc. invoice for account number 201-8156 dated August 18,1999 totals $1,183.47 per year
2) Enflex on the NET, letter dated August 9, 1999 reporting the price of $3,175.00 for Federal services and an additional $250.00 for Colorado State Services 
or a total of $3,425. (Shaun Knapp T130C at extension 3578 has backup documentation)
3) Elsevier Science, invoice for 4 issues $253.00 dated May 20,2000
Cost Adjustment factor: Estimator has determined that additional services will be needed based on historical data and based estimator experience a total of 
$25,000 will be required in this FY.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 20,228.36 DollarsK266SA5H E050SUBCONTRACTED SRVS

25000 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item 1007 - EC Travel
BOE Line Item 1007: EC Travel

Vendor quote (based on past trips to various DOE meetings and conferences):
a) Airfare: United Airlines; $354.00 to Las Vegas and $650.00 to Savannah River…Rates based on 1999 current rates per ROSENBLUTH TRAVEL gathered May 23, 2000 
by EC Project Controls staff.
b) Rental Car: $37.00 a day for 3 days equals $111.00… Rates based on 1999 current rates per ROSENBLUTH TRAVEL gathered May 23, 2000 by EC Project Controls 
staff (same for three trips)
c) Hotel/Per Diem: $75.00 for hotel and $44.00 Per Diem, or $119.00 a day for 3 days equals $357.00….Rates based on 1999 FTR Register (same for all three 
trips)
d) Conference Cost: N/A (no charge for participation in DOE conference)
Average cost per trip is estimated to be: $970.00 
This line item includes the travel for entire Environmental Management & Compliance group. This includes the people performing scope in CAD's 1HAK10, 1HAK20, 
1HAK30 and 1HAK40. They have anticipated that the will have approximately 4 trips a month for 12months or a total of 48 trips at $970.00 each. The final 
estimate includes 1.8% allowance for rate changes.
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK10
Activity ID: 1HAK1CC002

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Envir, Safety, Health & QualityNONE Linear 25,000.00 DollarsK266SA5M 0000TRAVEL/TRAIN/RELOCAT
25000 per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1008 - EC Office Supplies

Resources

BOE Line Item 1008: EC Office Supplies
Historical Data Source – The Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: WBS Spending Variance by WADlet report for WADlet 
1108040123, September 1999. 
Item Description – General office supplies for entire Environmental Management & Compliance group. This includes the people performing scope in CAD's 1HAK10, 
1HAK20, 1HAK30 and 1HAK40.
Breakdown of Historical Data:
Item - General office supplies
Units - 1 lot
Unit Cost – $622.00 based on $21,161 spent for entire organization in FY99, divided by approximately 48 people in organization, which equals $622 per person
First Unit Cost Adjustment factor - .8843
Revised Unit Cost – $550.00
Basis for adjustment - Adjusted to anticipated greater efficiencies and less computer supplies
Second Unit Cost Adjustment factor - .4546
Revised Unit Cost – $250.00
Basis for adjustment - K-H P&I direction that office supplies should not exceed $250.00 per person per year. The planned staffing level totals 49.5 FTE would 
result in a estimate of $12,375 (49.5 x $250 = $12,375) however, this organization requires additional material (specifically paper) to meet various 
reporting requirements. Therefore we have added another, $2,475 for paper purchases.

Department
Envir, Safety, Health & QualityNONE Linear 2,500.00 DollarsK266SA5C 0000SUPPLIES

2500 dollars 1 additional paperFactors
Envir, Safety, Health & QualityNONE Linear 12,250.00 DollarsK266SA5C 0000SUPPLIES

250 per employee 49 employessFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1009 - EC Office Support (Moves & Equipment)

Resources

BOE These labor cost estimates were developed using bottoms-up and/or specific analogy estimating methods based on FY 1999 actuals and the estimator’s 
experience. The need to move employees from one office to another and relocate equipment can be estimated to cost approximately $2,500 a year.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 2,500.00 DollarsK266SA5C 0000SUPPLIES

500 per year for office moves 5 moves per yearFactors
Envir, Safety, Health & QualityNONE Linear 6,068.51 DollarsK266SA5H 0000SUBCONTRACTED SRVS

1500 per machine 5 new machines
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1010 - Offsite Seminars

Resources

BOE These cost estimates were developed using bottoms-up and/or specific analogy estimating methods based on Historical Data provided in the Kaiser-Hill (K-H) 
Planning and Integration (P&I) Projects Controls report: WBS Spending Variance by WADlet report for September 1999  and the estimator’s experience. The need 
to for this organization to hold offsite meetings due to the size of participants can be estimated to cost approximately $10,000 a year.

Department
Envir, Safety, Health & QualityNONE Linear 2,000.00 DollarsK266SA5M 0000TRAVEL/TRAIN/RELOCAT

2000 per yearFactors
Line Item 1011 - Professional Certifications & Publications

BOE Historical Data Source – The Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: WBS Spending Variance by WADlet report for September 
1999. 
Item Description (A5R Miscellaneous): a) Professional Society membership (4 at approximately $150 each = $600), b) Books/Subscriptions (7 at approximately 
$200 each = $1,400), c) Controlled Copy Distribution $500
Breakdown of Historical Data:
Item – Miscellaneous items
Units - 1 lot
Unit Cost – $2,499 spent in FY99
Unit Cost Adjustment factor – .750
Revised Unit Cost – $2,500 
Basis for adjustment – Reference anticipated cost outlined above and need for less materials
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK10
Activity ID: 1HAK1CC002

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Envir, Safety, Health & QualityNONE Linear 10,000.00 DollarsK266SA5M 0000TRAVEL/TRAIN/RELOCAT
10000 per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1012 - Subcontractor Administrator

Resources

BOE Line Item 1012: Subcontract Administration
Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: M. Fountian, charged 1,891.0 hours October 1, 1998 to September 30, 1999. 
Item Description – Subcontract Administrative support
Breakdown of Historical Data:
Item - Manager
Units - 1 Manager
Unit Cost – 1,891.1 hours
Unit Cost Adjustment factor - .09822
Revised Unit Cost – 1,850
Basis for adjustment - Adjusted to anticipated workload however greater efficiencies.

Department
Envir, Safety, Health & QualityCOMPLIANCE INSPECTORS Linear 925.00 HoursK266S750 P050STRAIGHT TIME BASE

1850 hours per year 0.5 requires only 925 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 50,694.02 DollarsZDEPTCON 0000CONTINGENCY

50694.0 DollarsFactors
No DepartmentNONE Linear 19,450.28 DollarsZDEPTESC 0000ESCALATION

19450.3 DollarsFactors
Activity ID: 1HAK1CC003 Description: EC Budget and Project Controls for FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Budget/Project Controls (Garmatz) 1.00 each 0HC 0 0 118,255 118,255 118,25500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 32,704 32,704032,704

Total for Activity 1HAK1CC003: 0 0 118,255 150,959 150,959032,704

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Budget/Project Controls (Garmatz)

Resources

BOE Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-97 through Sep-98 by Name (J. 
Garmatz, project controls manager from April to October). Unable to use K-H P&I Labor actuals (Hrs) Oct-97 through Sep-98 by WADlet report because this 
position was created and moved to a Direct WADlet in middle of FY99. (J. Garmatz, SSOC ESH&Q project Controls manager, charged 1,071.5 hours to NE9020 and 
821.65 to NG8910 from October 1, 1997 to September 30, 1998.)
Item Description – Project Controls for entire Environmental Management & Compliance group.
Breakdown of Historical Data:
Item - Project Controls representative for entire Environmental Management & Compliance group.
Units - 1 unit
Unit Cost – 1,884.15 hours
Unit Cost Adjustment factor - .9819
Revised Unit Cost – 1,850 
Revised Unit Cost – Converting from Major Subcontractor (fka SSOC) to Third Tier Subcontractor at rate provided by industry at $79.00 and hour or $146,150 a 
year.
Basis for adjustment - Adjusted to anticipated FY01 workload to increase yet provide greater efficiencies.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 118,255.00 DollarsK266SA5H M030SUBCONTRACTED SRVS

1850 hours per year 79 per hour
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK10
Activity ID: 1HAK1CC003

Activity Filter * Starts In FY *
No DepartmentNONE Linear 23,635.35 DollarsZDEPTCON 0000CONTINGENCY

23635.4 DollarsFactors
No DepartmentNONE Linear 9,068.41 DollarsZDEPTESC 0000ESCALATION

9068.41 DollarsFactors
Activity ID: 1HAK1CD002 Description: Technical and Administrative Support for FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Secretarial Support (Sect.) 1.00 ea 0VQ 0 0 44,862 44,862 44,86200
1002 Administrative Support (Labroilla) 1.00 ea 0VQ 0 0 20,384 20,384 20,38400
1003 Quality Integrator 1.00 ea 0VQ 0 0 27,869 27,869 27,86900
1007 EC Travel 1.00 ea 0HC 0 0 20,000 20,000 20,00000
1008 EC Office Supplies 1.00 ea 0BM 0 0 800 800 80000
1009 EC Office Support (moves & equipment) 1.00 ea 0HC 0 0 8,569 8,569 8,56900
1010 Offsite Seminars 1.00 ea 0HC 0 0 10,000 10,000 10,00000
1011 Professional Certifications & Publications 1.00 ea 0HC 0 0 2,000 2,000 2,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,166 19,166019,166

Total for Activity 1HAK1CD002: 0 0 134,483 153,649 153,649019,166

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Secretarial Support (Sect.)

Resources

BOE Line Item 1001: Secretary for the 3 managers including; Manager of Environmental Management & Compliance, Manager of Analytical Labs, Manager of 
Environmental Media.
Item Description – Contractor Technical Representative support, invoicing, procurment liason
Vendor quote: Refer to present contract number KH900650CM6 with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650 August 1999
Item - Administrative/secretarial support services 
Units - 1 each
Rate - $29.97 an hour
Total Hours required - 1850
Total Estimate - $55,445

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualitySECRETARIES Linear 44,862.04 DollarsK266SA5H G040SUBCONTRACTED SRVS

1850 hours per year 29.97 per hour
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - Administrative Support (Labroilla)

Resources

BOE Line Item 1002: Admin Support
Item Description – Administrative Assistant for the Contracts, Invoicing, contract management 
Vendor quote: Refer to present contract number KH900650CM6 with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650 August 1999
Item - Administrative Assistant 
Units - 1 Administrative Assistant
Rate - $54.47 an hour
Total Hours required - 555
Total Estimate - $25,195

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityADMINISTRATIVE ASSISTANTS Linear 20,384.01 DollarsK266SA5H G010SUBCONTRACTED SRVS

1850 hours per year 0.25 working 1/3 time on this scope54.47 per hour
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item 1003 - Quality Integrator
BOE Item Description – Administrative Quality Integrator (quality assurance/control) function  for Environmental Management and Compliance Program

Vendor quote: Refer to present contract number KH900650CM6 with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK10
Activity ID: 1HAK1CD002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Quote received - in form of present contract number 900650 August 1999
Item - Administrative Assistant 
Units - 1 Administrative Assistant
Rate - $74.47 an hour
Total Hours required - 555
Total Estimate - $34,442

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 27,868.51 DollarsK266SA5H E050SUBCONTRACTED SRVS

1850 hours per year 0.25 working 1/3 time on this scope74.47 dollars per hour
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1007 - EC Travel

Resources

BOE Line Item 1007: EC Travel
Vendor quote (based on past trips to various DOE meetings and conferences):
a) Airfare: United Airlines; $354.00 to Las Vegas and $650.00 to Savannah River…Rates based on 1999 current rates per ROSENBLUTH TRAVEL gathered May 23, 2000 
by EC Project Controls staff.
b) Rental Car: $37.00 a day for 3 days equals $111.00… Rates based on 1999 current rates per ROSENBLUTH TRAVEL gathered May 23, 2000 by EC Project Controls 
staff (same for three trips)
c) Hotel/Per Diem: $75.00 for hotel and $44.00 Per Diem, or $119.00 a day for 3 days equals $357.00….Rates based on 1999 FTR Register (same for all three 
trips)
d) Conference Cost: N/A (no charge for participation in DOE conference)
Average cost per trip is estimated to be: $970.00 
This line item includes the travel for entire Environmental Management & Compliance group. This includes the people performing scope in CAD's 1HAK10, 1HAK20, 
1HAK30 and 1HAK40. They have anticipated that the will have approximately 4 trips a month for 12months or a total of 48 trips at $970.00 each. The final 
estimate includes 1.8% allowance for rate changes.

Department
Envir, Safety, Health & QualityNONE Linear 20,000.00 DollarsK266SA5M 0000TRAVEL/TRAIN/RELOCAT

20000 per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1008 - EC Office Supplies

Resources

BOE Line Item 1008: EC Office Supplies
Historical Data Source – The Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: WBS Spending Variance by WADlet report for WADlet 
1108040123, September 1999. 
Item Description – General office supplies for entire Environmental Management & Compliance group. This includes the people performing scope in CAD's 1HAK10, 
1HAK20, 1HAK30 and 1HAK40.
Breakdown of Historical Data:
Item - General office supplies
Units - 1 lot
Unit Cost – $622.00 based on $21,161 spent for entire organization in FY99, divided by approximately 48 people in organization, which equals $622 per person
First Unit Cost Adjustment factor - .8843
Revised Unit Cost – $550.00
Basis for adjustment - Adjusted to anticipated greater efficiencies and less computer supplies
Second Unit Cost Adjustment factor - .4546
Revised Unit Cost – $250.00
Basis for adjustment - Unfortunately, due to funding target restraints this line item will only be funded for approximately $800

Department
Envir, Safety, Health & QualityNONE Linear 800.00 DollarsK266SA5C 0000SUPPLIES

800 per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1009 - EC Office Support (moves & equipment)

Resources

BOE These labor cost estimates were developed using bottoms-up and/or specific analogy estimating methods based on FY 1999 actuals and the estimator’s 
experience. The need to move employees from one office to another and relocate equipment can be estimated to cost approximately $2,500 a year.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 2,500.00 DollarsK266SA5C 0000SUPPLIES

500 per year for office moves 5 moves per yearFactors
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK10
Activity ID: 1HAK1CD002

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityNONE Linear 6,068.51 DollarsK266SA5H 0000SUBCONTRACTED SRVS

1500 per machine 5 new machines
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1010 - Offsite Seminars

Resources

BOE These cost estimates were developed using bottoms-up and/or specific analogy estimating methods based on Historical Data provided in the Kaiser-Hill (K-H) 
Planning and Integration (P&I) Projects Controls report: WBS Spending Variance by WADlet report for September 1999  and the estimator’s experience. The need 
to for this organization to hold offsite meetings due to the size of participants can be estimated to cost approximately $10,000 a year.

Department
Envir, Safety, Health & QualityNONE Linear 10,000.00 DollarsK266SA5M 0000TRAVEL/TRAIN/RELOCAT

10000 per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1011 - Professional Certifications & Publications

Resources

BOE Historical Data Source – The Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: WBS Spending Variance by WADlet report for September 
1999. 
Item Description (A5R Miscellaneous): a) Professional Society membership (4 at approximately $150 each = $600), b) Books/Subscriptions (7 at approximately 
$200 each = $1,400), c) Controlled Copy Distribution $500
Breakdown of Historical Data:
Item – Miscellaneous items
Units - 1 lot
Unit Cost – $2,499 spent in FY99
Unit Cost Adjustment factor – .750
Revised Unit Cost – $2,500 
Basis for adjustment – Reference anticipated cost outlined above and need for less materials

Department
Envir, Safety, Health & QualityNONE Linear 2,000.00 DollarsK266SA5M 0000TRAVEL/TRAIN/RELOCAT

2000 per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,253.22 DollarsZDEPTCON 0000CONTINGENCY

6253.22 DollarsFactors
No DepartmentNONE Linear 12,912.56 DollarsZDEPTESC 0000ESCALATION

12912.6 DollarsFactors
Activity ID: 1HAK1CD003 Description: EC Budget and Projects Controls for FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Budget/Project Controls (Garmatz) 1.00 each 0HC 0 0 118,255 118,255 118,25500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16,853 16,853016,853

Total for Activity 1HAK1CD003: 0 0 118,255 135,108 135,108016,853
Line Item 1001 - Budget/Project Controls (Garmatz)

BOE Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-97 through Sep-98 by Name (J. 
Garmatz, project controls manager from April to October). Unable to use K-H P&I Labor actuals (Hrs) Oct-97 through Sep-98 by WADlet report because this 
position was created and moved to a Direct WADlet in middle of FY99. (J. Garmatz, SSOC ESH&Q project Controls manager, charged 1,071.5 hours to NE9020 and 
821.65 to NG8910 from October 1, 1997 to September 30, 1998.)
Item Description – Project Controls for entire Environmental Management & Compliance group.
Breakdown of Historical Data:
Item - Project Controls representative for entire Environmental Management & Compliance group.
Units - 1 unit
Unit Cost – 1,884.15 hours
Unit Cost Adjustment factor - .9819
Revised Unit Cost – 1,850 
Revised Unit Cost – Converting from Major Subcontractor (fka SSOC) to Third Tier Subcontractor at rate provided by industry at $79.00 and hour or $146,150 a 
year.
Basis for adjustment - Adjusted to anticipated FY01 workload to increase yet provide greater efficiencies.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

6/23/00 10:27:43 AMPage 18 of 111 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK10
Activity ID: 1HAK1CD003

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 118,255.00 DollarsK266SA5H M030SUBCONTRACTED SRVS
1850 hours per year 79 per hour

0.80913  [SYS 061400] .80704 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,498.64 DollarsZDEPTCON 0000CONTINGENCY

5498.64 DollarsFactors
No DepartmentNONE Linear 11,354.40 DollarsZDEPTESC 0000ESCALATION

11354.4 DollarsFactors
Activity ID: 1HAK1CE002 Description: Technical and Administrative Support for FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Secretarial Support (Sect.) 1.00 ea 0VQ 0 0 22,431 22,431 22,43100
1003 Quality Integrator 1.00 ea 0VQ 0 0 16,721 16,721 16,72100
1007 EC Travel 1.00 ea 0HC 0 0 12,000 12,000 12,00000
1008 EC Office Supplies 1.00 ea 0BM 0 0 3,300 3,300 3,30000
1009 EC Office Support (Moves & Equipment) 1.00 ea 0HC 0 0 8,569 8,569 8,56900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 33,627 33,627033,627

Total for Activity 1HAK1CE002: 0 0 63,021 96,648 96,648033,627

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Secretarial Support (Sect.)

Resources

BOE Line Item 1001: Secretary for the 3 managers including; Manager of Environmental Management & Compliance, Manager of Analytical Labs, Manager of 
Environmental Media.
Item Description – Contractor Technical Representative support, invoicing, procurment liason
Vendor quote: Refer to present contract number KH900650CM6 with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650 August 1999
Item - Administrative/secretarial support services 
Units - 1 each
Rate - $29.97 an hour
Total Hours required - 925
Total Estimate - $27,722

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualitySECRETARIES Linear 22,431.02 DollarsK266SA5H G040SUBCONTRACTED SRVS

1850 hours per year 0.5 50% of normal workload29.97 per hour
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1003 - Quality Integrator

Resources

BOE Item Description – Administrative Quality Integrator (quality assurance/control) function  for Environmental Management and Compliance Program
Vendor quote: Refer to present contract number KH900650CM6 with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650 August 1999
Item - Administrative Assistant 
Units - 1 Administrative Assistant
Rate - $74.47 an hour
Total Hours required - 370
Total Estimate - $20,665

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 16,721.10 DollarsK266SA5H E050SUBCONTRACTED SRVS

1850 hours per year 0.15 scope reduction74.47 dollars per hour
0.80913  [SYS 061400] .80704 - System 

Factors
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK10
Activity ID: 1HAK1CE002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1007 - EC Travel

Resources

BOE Line Item 1007: EC Travel
Vendor quote (based on past trips to various DOE meetings and conferences):
a) Airfare: United Airlines; $354.00 to Las Vegas and $650.00 to Savannah River…Rates based on 1999 current rates per ROSENBLUTH TRAVEL gathered May 23, 2000 
by EC Project Controls staff.
b) Rental Car: $37.00 a day for 3 days equals $111.00… Rates based on 1999 current rates per ROSENBLUTH TRAVEL gathered May 23, 2000 by EC Project Controls 
staff (same for three trips)
c) Hotel/Per Diem: $75.00 for hotel and $44.00 Per Diem, or $119.00 a day for 3 days equals $357.00….Rates based on 1999 FTR Register (same for all three 
trips)
d) Conference Cost: N/A (no charge for participation in DOE conference)
Average cost per trip is estimated to be: $970.00 
This line item includes the travel for entire Environmental Management & Compliance group. This includes the people performing scope in CAD's 1HAK10, 1HAK20, 
1HAK30 and 1HAK40. They have anticipated that the will have approximately 4 trips a month for 12months or a total of 48 trips at $970.00 each. The final 
estimate includes 1.8% allowance for rate changes.

Department
Envir, Safety, Health & QualityNONE Linear 12,000.00 DollarsK266SA5M 0000TRAVEL/TRAIN/RELOCAT

12000 per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1008 - EC Office Supplies

Resources

BOE Breakdown of Historical Data:
Item - General office supplies
Units - 1 lot
Unit Cost – $622.00 based on $21,161 spent for entire organization in FY99, divided by approximately 48 people in organization, which equals $622 per person
First Unit Cost Adjustment factor - .8843
Revised Unit Cost – $550.00
Basis for adjustment - Adjusted to anticipated greater efficiencies and less computer supplies
Second Unit Cost Adjustment factor - .4546
Revised Unit Cost – $250.00
Basis for adjustment - Unfortunately, due to funding target restraints this line item will only be funded for approximately $3,300

Department
Envir, Safety, Health & QualityNONE Linear 2,500.00 DollarsK266SA5C 0000SUPPLIES

2500 dollars 1 additional paperFactors
Envir, Safety, Health & QualityNONE Linear 800.00 DollarsK266SA5C 0000SUPPLIES

800 per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1009 - EC Office Support (Moves & Equipment)

Resources

BOE These cost estimates were developed using bottoms-up and/or specific analogy estimating methods based on FY 1999 actuals and the estimator’s experience. The 
need to move employees from one office to another and relocate equipment can be estimated to cost approximately $2,500 a year.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 2,500.00 DollarsK266SA5C 0000SUPPLIES

500 per year for office moves 5 moves per yearFactors
Envir, Safety, Health & QualityNONE Linear 6,068.51 DollarsK266SA5H 0000SUBCONTRACTED SRVS

1500 per machine 5 new machines
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,864.24 DollarsZDEPTCON 0000CONTINGENCY

23864.2 DollarsFactors
No DepartmentNONE Linear 9,762.87 DollarsZDEPTESC 0000ESCALATION

9762.87 DollarsFactors
Activity ID: 1HAK1CE003 Description: EC Budget and Projects Controls for FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Budget/Project Controls (Garmatz) 1.00 each 0HC 0 0 59,127 59,127 59,12700
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK10
Activity ID: 1HAK1CE003

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 31,550 31,550031,550

Total for Activity 1HAK1CE003: 0 0 59,127 90,677 90,677031,550

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Budget/Project Controls (Garmatz)

Resources

BOE Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-97 through Sep-98 by Name (J. 
Garmatz, project controls manager from April to October). Unable to use K-H P&I Labor actuals (Hrs) Oct-97 through Sep-98 by WADlet report because this 
position was created and moved to a Direct WADlet in middle of FY99. (J. Garmatz, SSOC ESH&Q project Controls manager, charged 1,071.5 hours to NE9020 and 
821.65 to NG8910 from October 1, 1997 to September 30, 1998.)
Item Description – Project Controls for entire Environmental Management & Compliance group.
Breakdown of Historical Data:
Item - Project Controls representative for entire Environmental Management & Compliance group.
Units - 1 unit
Unit Cost – 1,884.15 hours
Unit Cost Adjustment factor - .9819
1st Revised Unit Cost – 1,850 
2nd Revised Unit Cost – Converting from Major Subcontractor (fka SSOC) to Third Tier Subcontractor at rate provided by industry at $79.00 and hour or 
$146,150 a year.
Basis for adjustment - Adjusted to anticipated FY05 workload required only 50% of normal effort for this task or 925 hours

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 59,127.48 DollarsK266SA5H M030SUBCONTRACTED SRVS

1850 hours per year 0.5 REQUIRES ONLY HALF TIME79 per hour
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 22,390.01 DollarsZDEPTCON 0000CONTINGENCY

22390.0 DollarsFactors
No DepartmentNONE Linear 9,159.76 DollarsZDEPTESC 0000ESCALATION

9159.76 DollarsFactors
Activity ID: 1HAK1CM001 Description: Environmental Compliance Management for FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Manager (North) 1.00 ea 1,850HC 1,850 98,883 0 98,883 146,04947,1670
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,726 7,72607,726

Total for Activity 1HAK1CM001: 1,850 98,883 0 106,609 153,77647,1677,726

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Manager (North)

Resources

BOE Line item 100:
Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: K. North manager of K-H Environmental Management & Compliance, charged 1,856.5 hours October 1, 1998 to September 30, 1999. 
Item Description – Kaiser-Hill Environmental Management & Compliance Manager. 
Breakdown of Historical Data:
Item - Manager
Units - 1 Manager
Unit Cost – 1,856.5 hours
Unit Cost Adjustment factor - .997
Revised Unit Cost – 1,850
Basis for adjustment - Adjusted to anticipated workload however greater efficiencies.

Department
Envir, Safety, Health & QualityMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursK266S750 M020STRAIGHT TIME BASE

1850 per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department

6/23/00 10:27:44 AMPage 21 of 111 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK10
Activity ID: 1HAK1CM001

Activity Filter * Starts In FY *
No DepartmentNONE Linear 4,654.95 DollarsZDEPTCON 0000CONTINGENCY

4654.95 DollarsFactors
No DepartmentNONE Linear 3,071.09 DollarsZDEPTESC 0000ESCALATION

3071.09 DollarsFactors
Activity ID: 1HAK1CM002 Description: Environmental Compliance Management for FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Manager (North) 1.00 ea 1,850HC 1,850 98,883 0 98,883 133,78834,9060
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,945 19,945019,945

Total for Activity 1HAK1CM002: 1,850 98,883 0 118,827 153,73334,90619,945

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Manager (North)

Resources

BOE Line item 100:
Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: K. North manager of K-H Environmental Management & Compliance, charged 1,856.5 hours October 1, 1998 to September 30, 1999. 
Item Description – Kaiser-Hill Environmental Management & Compliance Manager. 
Breakdown of Historical Data:
Item - Manager
Units - 1 Manager
Unit Cost – 1,856.5 hours
Unit Cost Adjustment factor - .997
Revised Unit Cost – 1,850
Basis for adjustment - Adjusted to anticipated workload however greater efficiencies.

Department
Envir, Safety, Health & QualityMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursK266S750 M020STRAIGHT TIME BASE

1850 per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,692.79 DollarsZDEPTCON 0000CONTINGENCY

13692.8 DollarsFactors
No DepartmentNONE Linear 6,252.11 DollarsZDEPTESC 0000ESCALATION

6252.11 DollarsFactors
Activity ID: 1HAK1CM003 Description: Environmental Compliance Management for FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Manager (North) 1.00 ea 1,850HC 1,850 98,883 0 98,883 133,09634,2130
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 36,808 36,808036,808

Total for Activity 1HAK1CM003: 1,850 98,883 0 135,691 169,90434,21336,808

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Manager (North)

Resources

BOE Line item 100:
Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: K. North manager of K-H Environmental Management & Compliance, charged 1,856.5 hours October 1, 1998 to September 30, 1999. 
Item Description – Kaiser-Hill Environmental Management & Compliance Manager. 
Breakdown of Historical Data:
Item - Manager
Units - 1 Manager
Unit Cost – 1,856.5 hours
Unit Cost Adjustment factor - .997
Revised Unit Cost – 1,850
Basis for adjustment - Adjusted to anticipated workload however greater efficiencies.

Department
Envir, Safety, Health & QualityMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursK266S750 M020STRAIGHT TIME BASE

1850 per yearFactors
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK10
Activity ID: 1HAK1CM003

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 26,601.56 DollarsZDEPTCON 0000CONTINGENCY

26601.6 DollarsFactors
No DepartmentNONE Linear 10,206.49 DollarsZDEPTESC 0000ESCALATION

10206.5 DollarsFactors
Activity ID: 1HAK1CM004 Description: Environmental Compliance Management for FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Manager (North) 1.00 ea 1,850HC 1,850 98,883 0 98,883 126,76727,8850
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,066 18,066018,066

Total for Activity 1HAK1CM004: 1,850 98,883 0 116,949 144,83427,88518,066

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Manager (North)

Resources

BOE Line item 100:
Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: K. North manager of K-H Environmental Management & Compliance, charged 1,856.5 hours October 1, 1998 to September 30, 1999. 
Item Description – Kaiser-Hill Environmental Management & Compliance Manager. 
Breakdown of Historical Data:
Item - Manager
Units - 1 Manager
Unit Cost – 1,856.5 hours
Unit Cost Adjustment factor - .997
Revised Unit Cost – 1,850
Basis for adjustment - Adjusted to anticipated workload however greater efficiencies.

Department
Envir, Safety, Health & QualityMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursK266S750 M020STRAIGHT TIME BASE

1850 per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,894.45 DollarsZDEPTCON 0000CONTINGENCY

5894.45 DollarsFactors
No DepartmentNONE Linear 12,171.73 DollarsZDEPTESC 0000ESCALATION

12171.7 DollarsFactors
Activity ID: 1HAK1CM005 Description: Environmental Compliance Management for FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Manager (North) 1.00 ea 1,850HC 1,850 98,883 0 98,883 133,29434,4110
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 71,124 71,124071,124

Total for Activity 1HAK1CM005: 1,850 98,883 0 170,006 204,41834,41171,124

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Manager (North)

Resources

BOE Line item 100:
Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: K. North manager of K-H Environmental Management & Compliance, charged 1,856.5 hours October 1, 1998 to September 30, 1999. 
Item Description – Kaiser-Hill Environmental Management & Compliance Manager. 
Breakdown of Historical Data:
Item - Manager
Units - 1 Manager
Unit Cost – 1,856.5 hours
Unit Cost Adjustment factor - .997
Revised Unit Cost – 1,850
Basis for adjustment - Adjusted to anticipated workload however greater efficiencies.

Department
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK10
Activity ID: 1HAK1CM005

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursK266S750 M020STRAIGHT TIME BASE

1850 per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 50,474.75 DollarsZDEPTCON 0000CONTINGENCY

50474.8 DollarsFactors
No DepartmentNONE Linear 20,649.24 DollarsZDEPTESC 0000ESCALATION

20649.2 DollarsFactors
Activity ID: 1HXXXKCE02 Description: Technical and Administrative Support for FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Secretarial Support (Sect.) 0.96 ea 0VQ 0 0 21,644 21,644 21,64400
1003 Quality Integrator 0.96 ea 0VQ 0 0 16,134 16,134 16,13400
1007 EC Travel 0.96 ea 0HC 0 0 11,579 11,579 11,57900
1008 EC Office Supplies 0.96 ea 0BM 0 0 3,184 3,184 3,18400
1009 EC Office Support (Moves & Equipment) 0.96 ea 0HC 0 0 8,268 8,268 8,26800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 51,480 51,480051,480

Total for Activity 1HXXXKCE02: 0 0 60,809 112,289 112,289051,480

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Secretarial Support (Sect.)

Resources

BOE Line Item 1001: Secretary for the 3 managers including; Manager of Environmental Management & Compliance, Manager of Analytical Labs, Manager of 
Environmental Media.
Item Description – Contractor Technical Representative support, invoicing, procurment liason
Vendor quote: Refer to present contract number KH900650CM6 with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650 August 1999
Item - Administrative/secretarial support services 
Units - 1 each
Rate - $29.97 an hour
Total Hours required - 925
Total Estimate - $27,722

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualitySECRETARIES Linear 22,431.02 DollarsK266SA5H G040SUBCONTRACTED SRVS

1850 hours per year 0.5 50% of normal workload29.97 per hour
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1003 - Quality Integrator

Resources

BOE Item Description – Administrative Quality Integrator (quality assurance/control) function  for Environmental Management and Compliance Program
Vendor quote: Refer to present contract number KH900650CM6 with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650 August 1999
Item - Administrative Assistant 
Units - 1 Administrative Assistant
Rate - $74.47 an hour
Total Hours required - 370
Total Estimate - $20,665

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 16,721.10 DollarsK266SA5H E050SUBCONTRACTED SRVS

1850 hours per year 0.15 scope reduction74.47 dollars per hour
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item 1007 - EC Travel
BOE Line Item 1007: EC Travel
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK10
Activity ID: 1HXXXKCE02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Vendor quote (based on past trips to various DOE meetings and conferences):
a) Airfare: United Airlines; $354.00 to Las Vegas and $650.00 to Savannah River…Rates based on 1999 current rates per ROSENBLUTH TRAVEL gathered May 23, 2000 
by EC Project Controls staff.
b) Rental Car: $37.00 a day for 3 days equals $111.00… Rates based on 1999 current rates per ROSENBLUTH TRAVEL gathered May 23, 2000 by EC Project Controls 
staff (same for three trips)
c) Hotel/Per Diem: $75.00 for hotel and $44.00 Per Diem, or $119.00 a day for 3 days equals $357.00….Rates based on 1999 FTR Register (same for all three 
trips)
d) Conference Cost: N/A (no charge for participation in DOE conference)
Average cost per trip is estimated to be: $970.00 
This line item includes the travel for entire Environmental Management & Compliance group. This includes the people performing scope in CAD's 1HAK10, 1HAK20, 
1HAK30 and 1HAK40. They have anticipated that the will have approximately 4 trips a month for 12months or a total of 48 trips at $970.00 each. The final 
estimate includes 1.8% allowance for rate changes.

Department
Envir, Safety, Health & QualityNONE Linear 12,000.00 DollarsK266SA5M 0000TRAVEL/TRAIN/RELOCAT

12000 per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1008 - EC Office Supplies

Resources

BOE Breakdown of Historical Data:
Item - General office supplies
Units - 1 lot
Unit Cost – $622.00 based on $21,161 spent for entire organization in FY99, divided by approximately 48 people in organization, which equals $622 per person
First Unit Cost Adjustment factor - .8843
Revised Unit Cost – $550.00
Basis for adjustment - Adjusted to anticipated greater efficiencies and less computer supplies
Second Unit Cost Adjustment factor - .4546
Revised Unit Cost – $250.00
Basis for adjustment - Unfortunately, due to funding target restraints this line item will only be funded for approximately $3,300

Department
Envir, Safety, Health & QualityNONE Linear 800.00 DollarsK266SA5C 0000SUPPLIES

800 per yearFactors
Envir, Safety, Health & QualityNONE Linear 2,500.00 DollarsK266SA5C 0000SUPPLIES

2500 dollars 1 additional paperFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1009 - EC Office Support (Moves & Equipment)

Resources

BOE These cost estimates were developed using bottoms-up and/or specific analogy estimating methods based on FY 1999 actuals and the estimator’s experience. The 
need to move employees from one office to another and relocate equipment can be estimated to cost approximately $2,500 a year.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 2,500.00 DollarsK266SA5C 0000SUPPLIES

500 per year for office moves 5 moves per yearFactors
Envir, Safety, Health & QualityNONE Linear 6,068.51 DollarsK266SA5H 0000SUBCONTRACTED SRVS

1500 per machine 5 new machines
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 37,916.53 DollarsZDEPTCON 0000CONTINGENCY

37916.5 DollarsFactors
No DepartmentNONE Linear 13,563.54 DollarsZDEPTESC 0000ESCALATION

13563.5 DollarsFactors
Activity ID: 1HXXXKCE03 Description: EC Budget and Projects Controls for FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Budget/Project Controls (Garmatz) 0.96 each 0HC 0 0 57,053 57,053 57,05300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 48,300 48,300048,300

Total for Activity 1HXXXKCE03: 0 0 57,053 105,353 105,353048,300
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK10
Activity ID: 1HXXXKCE03

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Budget/Project Controls (Garmatz)

Resources

BOE Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-97 through Sep-98 by Name (J. 
Garmatz, project controls manager from April to October). Unable to use K-H P&I Labor actuals (Hrs) Oct-97 through Sep-98 by WADlet report because this 
position was created and moved to a Direct WADlet in middle of FY99. (J. Garmatz, SSOC ESH&Q project Controls manager, charged 1,071.5 hours to NE9020 and 
821.65 to NG8910 from October 1, 1997 to September 30, 1998.)
Item Description – Project Controls for entire Environmental Management & Compliance group.
Breakdown of Historical Data:
Item - Project Controls representative for entire Environmental Management & Compliance group.
Units - 1 unit
Unit Cost – 1,884.15 hours
Unit Cost Adjustment factor - .9819
1st Revised Unit Cost – 1,850 
2nd Revised Unit Cost – Converting from Major Subcontractor (fka SSOC) to Third Tier Subcontractor at rate provided by industry at $79.00 and hour or 
$146,150 a year.
Basis for adjustment - Adjusted to anticipated FY05 workload required only 50% of normal effort for this task or 925 hours

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 59,127.48 DollarsK266SA5H M030SUBCONTRACTED SRVS

1850 hours per year 0.5 REQUIRES ONLY HALF TIME79 per hour
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 35,574.20 DollarsZDEPTCON 0000CONTINGENCY

35574.2 DollarsFactors
No DepartmentNONE Linear 12,725.64 DollarsZDEPTESC 0000ESCALATION

12725.6 DollarsFactors
Activity ID: 1HXXXKCM5 Description: Environmental Compliance Management for FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Manager (North) 0.96 ea 1,850HC 1,785 95,413 0 95,413 128,61733,2040
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 108,884 108,8840108,884

Total for Activity 1HXXXKCM5: 1,785 95,413 0 204,297 237,50133,204108,884

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Manager (North)

Resources

BOE Line item 100:
Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: K. North manager of K-H Environmental Management & Compliance, charged 1,856.5 hours October 1, 1998 to September 30, 1999. 
Item Description – Kaiser-Hill Environmental Management & Compliance Manager. 
Breakdown of Historical Data:
Item - Manager
Units - 1 Manager
Unit Cost – 1,856.5 hours
Unit Cost Adjustment factor - .997
Revised Unit Cost – 1,850
Basis for adjustment - Adjusted to anticipated workload however greater efficiencies.

Department
Envir, Safety, Health & QualityMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursK266S750 M020STRAIGHT TIME BASE

1850 per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 80,196.45 DollarsZDEPTCON 0000CONTINGENCY

80196.5 DollarsFactors
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK10
Activity ID: 1HXXXKCM5

Activity Filter * Starts In FY *
No DepartmentNONE Linear 28,687.96 DollarsZDEPTESC 0000ESCALATION

28688 DollarsFactors
WBS No: 1HAK20 Title: Regulatory Affairs
Activity ID: 1HAK2201P2 Description: Perform Air Permitting Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Manager (Rosenman) 1.00 ea 725HC 725 30,892 0 30,892 45,96815,0750
1002 CDPHE 1.00 each 0HC 0 0 7,712 7,712 7,71200
1003 Radian Support 1.00 each 0HC 0 0 199,247 199,247 199,24700

Total for Activity 1HAK2201P2: 725 30,892 206,959 237,851 252,92715,0750

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Manager (Rosenman)

Resources

BOE Line item 100:
Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: K. North manager of K-H Environmental Management & Compliance, charged 1,856.5 hours October 1, 1998 to September 30, 1999. K. North will not 
accomplish this scope however the person occupying the position is new to RFETS and reference to K. North hours are used only to build the estimate. 
Item Description – Kaiser-Hill Regulatory Affairs Manager. 
Breakdown of Historical Data:
Item - Manager
Units - 1 Manager
Unit Cost – 1,856.5 hours
Unit Cost Adjustment factor - .9696
Second Unit Cost Adjustment factor - .368 percentage of FY remaining
Revised Unit Cost – 680
Basis for adjustment - Adjusted to anticipated workload however greater efficiencies.

Department
Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 725.00 HoursK266S750 M030STRAIGHT TIME BASE

725 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - CDPHE

Resources

BOE The basis for this estimate and the other line items associated with this activity was the Historical Data provided by the P&I Reporting System. The specific 
reports were the January Fiscal Year 2000 Detailed Spending Variance Report extrapolated to full year. The analyst utilized these reports to determine the 
actual cost from October 1, 1999 through January 31, 2000. He then subtracted that amount from the 'Authorized Funding' for the new CAD HAK to determine the 
remaining budget for the time frame from February 1, 2000 until fiscal year end on September 30, 2000. The analyst and senior management then referred the 
subcontracts in place to determine the cost for the subcontractor. They also referred to the actual cost reports to calculate the cost for the remainder of 
the year for K-H labor, major subs labor and all other non-labor other direct costs. The original Basis of Estimates for FY00 are available in the P&I 
reporting system in the 'original BEST' program.

Department
Envir, Safety, Health & QualityNONE Linear 7,712.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS

7712 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1003 - Radian Support

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1002 for the same activity.

Department
Envir, Safety, Health & QualityNONE Linear 199,247.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS

199247 DollarsFactors
Activity ID: 1HAK22AA02 Description: Regulatory Affairs Management & Oversight for FY Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Manager (A. Rosenman) 1.00 each 1,850HC 1,850 78,829 0 78,829 116,43037,6010
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,159 6,15906,159

Total for Activity 1HAK22AA02: 1,850 78,829 0 84,988 122,58937,6016,159
Line Item 1001 - Manager (A. Rosenman)

BOE Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: K. North manager of K-H Environmental Management & Compliance, charged 1,856.5 hours October 1, 1998 to September 30, 1999. K. North will not 
accomplish this scope however the person occupying the position is new to RFETS and reference to K. North hours are used only to build the estimate. 
Item Description – Kaiser-Hill Regulatory Affairs Manager. 
Breakdown of Historical Data:
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK22AA02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item - Manager
Units - 1 Manager
Unit Cost – 1,856.5 hours
Unit Cost Adjustment factor - .9696

Department
Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 1,850.00 HoursK266S750 M030STRAIGHT TIME BASE

1850 hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,710.90 DollarsZDEPTCON 0000CONTINGENCY

3710.9 DollarsFactors
No DepartmentNONE Linear 2,448.26 DollarsZDEPTESC 0000ESCALATION

2448.26 DollarsFactors
Activity ID: 1HAK22AA03 Description: C A A - Air Program for FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Fees - State 1.00 ea 0HC 0 0 10,976 10,976 10,97600
1002 Air Permitting 1.00 each 0VQ 0 0 142,370 142,370 142,37000
1003 Air Compliance 1.00 each 0VQ 0 0 245,197 245,197 245,19700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 21,083 21,083021,083

Total for Activity 1HAK22AA03: 0 0 398,542 419,625 419,625021,083

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Fees - State

Resources

BOE 1001:  State Air Fees
Vendor Name - Colorado Air Quality Code of Colorado Regulations (AQCCR) Reg. 15 (rev. 5/21/98) and Reg. 3 (rev. 3/21/96) Fee schedules
Quote Received by: K. North 4/00
   Item being quoted - APENs                                   Vendor Quote - $1000
   Item being quoted - Title V Operating Permit Application 
                       Processing Fees, CDPHE permit 
                       review hours                            Vendor Quote - $8800
   Item being quoted - CFC Facility Registration               Vendor Quote - $  40
   Item being quoted - CFC Equipment Registration              Vendor Quote - $ 325
   Item being quoted - Site annual regulated air pollutant 
                       emissions (226 tons)                    Vendor Quote - $3400
                                                              
Other Info - 
Availability - Immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 10,975.91 DollarsK266SA5H 0000SUBCONTRACTED SRVS

13565 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - Air Permitting

Resources

BOE Line Item 1002: Clean Air Act Permitting  
Vendor Name -  Radian International
Vendor quote: $175,953.  Refer to present contract number KH900654CM with Radian International
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900654CM August 1999
Item - Technical subcontract services to execute air permit program 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK22AA03

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityNONE Linear 142,369.60 DollarsK266SA5H 0000SUBCONTRACTED SRVS

175953 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1003 - Air Compliance

Resources

BOE Line Item 1003: Clean Air Act Compliance Program
Vendor Name -  Radian International
Vendor Quote - $303,036
Quote Received by - Quote received by - Karen North (T130C, extension 9876)
Quote received in form of present contract number KH900654CM August 1999
Item being quoted - Technical subcontract services to execute compliance and reporting systems for emission units.
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 245,196.80 DollarsK266SA5H 0000SUBCONTRACTED SRVS

303036 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,702.51 DollarsZDEPTCON 0000CONTINGENCY

12702.5 DollarsFactors
No DepartmentNONE Linear 8,380.45 DollarsZDEPTESC 0000ESCALATION

8380.45 DollarsFactors
Activity ID: 1HAK22AB02 Description: Regulatory Affairs Management & Oversight for FY Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Manager (A. Rosenman) 1.00 each 1,850HC 1,850 78,829 0 78,829 106,65527,8260
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,900 15,900015,900

Total for Activity 1HAK22AB02: 1,850 78,829 0 94,728 122,55527,82615,900

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Manager (A. Rosenman)

Resources

BOE Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: K. North manager of K-H Environmental Management & Compliance, charged 1,856.5 hours October 1, 1998 to September 30, 1999. K. North will not 
accomplish this scope however the person occupying the position is new to RFETS and reference to K. North hours are used only to build the estimate. 
Item Description – Kaiser-Hill Regulatory Affairs Manager. 
Breakdown of Historical Data:
Item - Manager
Units - 1 Manager
Unit Cost – 1,856.5 hours
Unit Cost Adjustment factor - .9696

Department
Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 1,850.00 HoursK266S750 M030STRAIGHT TIME BASE

1850 hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,915.80 DollarsZDEPTCON 0000CONTINGENCY

10915.8 DollarsFactors
No DepartmentNONE Linear 4,984.14 DollarsZDEPTESC 0000ESCALATION

4984.14 DollarsFactors
Activity ID: 1HAK22AB03 Description: C A A - Air Program for FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK22AB03

Activity Filter * Starts In FY *
1001 Fees - State 1.00 ea 0HC 0 0 10,976 10,976 10,97600
1002 Air Permitting 1.00 each 0VQ 0 0 142,370 142,370 142,37000
1003 Air Compliance 1.00 each 0VQ 0 0 245,197 245,197 245,19700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 59,414 59,414059,414

Total for Activity 1HAK22AB03: 0 0 398,542 457,956 457,956059,414

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Fees - State

Resources

BOE 1001:  State Air Fees
Vendor Name - Colorado Air Quality Code of Colorado Regulations (AQCCR) Reg. 15 (rev. 5/21/98) and Reg. 3 (rev. 3/21/96) Fee schedules
Quote Received by: K. North 4/00
   Item being quoted - APENs                                   Vendor Quote - $1000
   Item being quoted - Title V Operating Permit Application 
                       Processing Fees, CDPHE permit 
                       review hours                            Vendor Quote - $8800
   Item being quoted - CFC Facility Registration               Vendor Quote - $  40
   Item being quoted - CFC Equipment Registration              Vendor Quote - $ 325
   Item being quoted - Site annual regulated air pollutant 
                       emissions (226 tons)                    Vendor Quote - $3400
                                                              
Other Info - 
Availability - Immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 10,975.91 DollarsK266SA5H 0000SUBCONTRACTED SRVS

13565 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - Air Permitting

Resources

BOE Line Item 1002: Clean Air Act Permitting  
Vendor Name -  Radian International
Vendor quote: $175,953.  Refer to present contract number KH900654CM with Radian International
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900654CM August 1999
Item - Technical subcontract services to execute air permit program 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 142,369.60 DollarsK266SA5H 0000SUBCONTRACTED SRVS

175953 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1003 - Air Compliance

Resources

BOE Line Item 1003: Clean Air Act Compliance Program
Vendor Name -  Radian International
Vendor Quote - $303,036
Quote Received by - Quote received by - Karen North (T130C, extension 9876)
Quote received in form of present contract number KH900654CM August 1999
Item being quoted - Technical subcontract services to execute compliance and reporting systems for emission units.
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 245,196.80 DollarsK266SA5H 0000SUBCONTRACTED SRVS

303036 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK22AB03

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 40,789.56 DollarsZDEPTCON 0000CONTINGENCY
40789.6 DollarsFactors

No DepartmentNONE Linear 18,624.46 DollarsZDEPTESC 0000ESCALATION
18624.5 DollarsFactors

Activity ID: 1HAK22AC02 Description: Regulatory Affairs Management & Oversight for FY Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Manager (A. Rosenman) 1.00 each 1,850HC 1,850 78,829 0 78,829 106,10327,2750
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 29,343 29,343029,343

Total for Activity 1HAK22AC02: 1,850 78,829 0 108,172 135,44627,27529,343

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Manager (A. Rosenman)

Resources

BOE Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: K. North manager of K-H Environmental Management & Compliance, charged 1,856.5 hours October 1, 1998 to September 30, 1999. K. North will not 
accomplish this scope however the person occupying the position is new to RFETS and reference to K. North hours are used only to build the estimate. 
Item Description – Kaiser-Hill Regulatory Affairs Manager. 
Breakdown of Historical Data:
Item - Manager
Units - 1 Manager
Unit Cost – 1,856.5 hours
Unit Cost Adjustment factor - .9696

Department
Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 1,850.00 HoursK266S750 M030STRAIGHT TIME BASE

1850 hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 21,206.60 DollarsZDEPTCON 0000CONTINGENCY

21206.6 DollarsFactors
No DepartmentNONE Linear 8,136.55 DollarsZDEPTESC 0000ESCALATION

8136.55 DollarsFactors
Activity ID: 1HAK22AC03 Description: C A A - Air Program for FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Fees - State 1.00 ea 0HC 0 0 10,976 10,976 10,97600
1002 Air Permitting 1.00 each 0VQ 0 0 142,370 142,370 142,37000
1003 Air Compliance 1.00 each 0VQ 0 0 245,197 245,197 245,19700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 110,218 110,2180110,218

Total for Activity 1HAK22AC03: 0 0 398,542 508,760 508,7600110,218
Line Item 1001 - Fees - State

BOE 1001:  State Air Fees
Vendor Name - Colorado Air Quality Code of Colorado Regulations (AQCCR) Reg. 15 (rev. 5/21/98) and Reg. 3 (rev. 3/21/96) Fee schedules
Quote Received by: K. North 4/00
   Item being quoted - APENs                                   Vendor Quote - $1000
   Item being quoted - Title V Operating Permit Application 
                       Processing Fees, CDPHE permit 
                       review hours                            Vendor Quote - $8800
   Item being quoted - CFC Facility Registration               Vendor Quote - $  40
   Item being quoted - CFC Equipment Registration              Vendor Quote - $ 325
   Item being quoted - Site annual regulated air pollutant 
                       emissions (226 tons)                    Vendor Quote - $3400
                                                              
Other Info - 
Availability - Immediate
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK22AC03

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 10,975.91 DollarsK266SA5H 0000SUBCONTRACTED SRVS

13565 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - Air Permitting

Resources

BOE Line Item 1002: Clean Air Act Permitting  
Vendor Name -  Radian International
Vendor quote: $175,953.  Refer to present contract number KH900654CM with Radian International
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900654CM August 1999
Item - Technical subcontract services to execute air permit program 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 142,369.60 DollarsK266SA5H 0000SUBCONTRACTED SRVS

175953 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1003 - Air Compliance

Resources

BOE Line Item 1003: Clean Air Act Compliance Program
Vendor Name -  Radian International
Vendor Quote - $303,036
Quote Received by - Quote received by - Karen North (T130C, extension 9876)
Quote received in form of present contract number KH900654CM August 1999
Item being quoted - Technical subcontract services to execute compliance and reporting systems for emission units.
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 245,196.80 DollarsK266SA5H 0000SUBCONTRACTED SRVS

303036 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 79,655.75 DollarsZDEPTCON 0000CONTINGENCY

79655.8 DollarsFactors
No DepartmentNONE Linear 30,562.32 DollarsZDEPTESC 0000ESCALATION

30562.3 DollarsFactors
Activity ID: 1HAK22AD02 Description: Regulatory Affairs Management & Oversight for FY Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Manager (A. Rosenman) 1.00 each 1,850HC 1,850 78,829 0 78,829 101,05822,2300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,402 14,402014,402

Total for Activity 1HAK22AD02: 1,850 78,829 0 93,231 115,46022,23014,402
Line Item 1001 - Manager (A. Rosenman)

BOE Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: K. North manager of K-H Environmental Management & Compliance, charged 1,856.5 hours October 1, 1998 to September 30, 1999. K. North will not 
accomplish this scope however the person occupying the position is new to RFETS and reference to K. North hours are used only to build the estimate. 
Item Description – Kaiser-Hill Regulatory Affairs Manager. 
Breakdown of Historical Data:
Item - Manager
Units - 1 Manager
Unit Cost – 1,856.5 hours
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK22AD02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Unit Cost Adjustment factor - .9696

Department
Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 1,850.00 HoursK266S750 M030STRAIGHT TIME BASE

1850 hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,699.02 DollarsZDEPTCON 0000CONTINGENCY

4699.02 DollarsFactors
No DepartmentNONE Linear 9,703.23 DollarsZDEPTESC 0000ESCALATION

9703.23 DollarsFactors
Activity ID: 1HAK22AD03 Description: C A A - Air Program for FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Fees - State 1.00 ea 0HC 0 0 9,143 9,143 9,14300
1002 Air Permitting 1.00 each 0VQ 0 0 85,254 85,254 85,25400
1003 Air Compliance 1.00 each 0VQ 0 0 183,944 183,944 183,94400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 39,668 39,668039,668

Total for Activity 1HAK22AD03: 0 0 278,341 318,008 318,008039,668

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Fees - State

Resources

BOE 1001:  State Air Fees
Vendor Name - Colorado Air Quality Code of Colorado Regulations (AQCCR) Reg. 15 (rev. 5/21/98) and Reg. 3 (rev. 3/21/96) Fee schedules
Quote Received by: K. North 4/00
   Item being quoted - APENs                                   
   Item being quoted - Title V Operating Permit Application 
                       Processing Fees, CDPHE permit 
                       review hours                            
   Item being quoted - CFC Facility Registration               
   Item being quoted - CFC Equipment Registration              
   Item being quoted - Site annual regulated air pollutant 
                       emissions (226 tons)                    
                                                              
Other Info - Vendor Estimated Quote - $11,300
Availability - Immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 9,143.22 DollarsK266SA5H 0000SUBCONTRACTED SRVS

11300 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - Air Permitting

Resources

BOE Line Item 1002: Clean Air Act Permitting  
Vendor Name -  Radian International
Vendor quote: $105,364.  Refer to present contract number KH900654CM with Radian International
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900654CM August 1999
Item - Technical subcontract services to execute air permit program 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 85,253.62 DollarsK266SA5H 0000SUBCONTRACTED SRVS

105364 dollars
0.80913  [SYS 061400] .80704 - System 

Factors
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK22AD03

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1003 - Air Compliance

Resources

BOE Line Item 1003: Clean Air Act Compliance Program
Vendor Name -  Radian International
Vendor Quote - $227,334
Quote Received by - Quote received by - Karen North (T130C, extension 9876)
Quote received in form of present contract number KH900654CM August 1999
Item being quoted - Technical subcontract services to execute compliance and reporting systems for emission units.
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 183,943.70 DollarsK266SA5H 0000SUBCONTRACTED SRVS

227334 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,942.33 DollarsZDEPTCON 0000CONTINGENCY

12942.3 DollarsFactors
No DepartmentNONE Linear 26,725.22 DollarsZDEPTESC 0000ESCALATION

26725.2 DollarsFactors
Activity ID: 1HAK22AE02 Description: Regulatory Affairs Management & Oversight for FY Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Manager (A. Rosenman) 1.00 each 1,850HC 1,850 78,829 0 78,829 106,26127,4320
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 56,700 56,700056,700

Total for Activity 1HAK22AE02: 1,850 78,829 0 135,528 162,96027,43256,700

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Manager (A. Rosenman)

Resources

BOE Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: K. North manager of K-H Environmental Management & Compliance, charged 1,856.5 hours October 1, 1998 to September 30, 1999. K. North will not 
accomplish this scope however the person occupying the position is new to RFETS and reference to K. North hours are used only to build the estimate. 
Item Description – Kaiser-Hill Regulatory Affairs Manager. 
Breakdown of Historical Data:
Item - Manager
Units - 1 Manager
Unit Cost – 1,856.5 hours
Unit Cost Adjustment factor - .9696

Department
Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 1,850.00 HoursK266S750 M030STRAIGHT TIME BASE

1850 hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 40,238.15 DollarsZDEPTCON 0000CONTINGENCY

40238.2 DollarsFactors
No DepartmentNONE Linear 16,461.45 DollarsZDEPTESC 0000ESCALATION

16461.5 DollarsFactors
Activity ID: 1HAK22AE03 Description: C A A - Air Program for FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Fees - State 1.00 ea 0HC 0 0 1,618 1,618 1,61800
1002 Air Permitting 1.00 each 0VQ 0 0 40,457 40,457 40,45700
1003 Air Compliance 1.00 each 0VQ 0 0 40,457 40,457 40,45700
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK22AE03

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 44,038 44,038044,038

Total for Activity 1HAK22AE03: 0 0 82,532 126,570 126,570044,038

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Fees - State

Resources

BOE 1001:  State Air Fees
Vendor Name - Colorado Air Quality Code of Colorado Regulations (AQCCR) Reg. 15 (rev. 5/21/98) and Reg. 3 (rev. 3/21/96) Fee schedules
Quote Received by: K. North 4/00
   Item being quoted - APENs                                   
   Item being quoted - Title V Operating Permit Application 
                       Processing Fees, CDPHE permit 
                       review hours                            
   Item being quoted - CFC Facility Registration               
   Item being quoted - CFC Equipment Registration              
   Item being quoted - Site annual regulated air pollutant 
                       emissions (226 tons)                    
                                                              
Other Info - Vendor Estimated Quote - $2,000
Availability - Immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 1,618.27 DollarsK266SA5H 0000SUBCONTRACTED SRVS

2000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - Air Permitting

Resources

BOE Line Item 1002: Clean Air Act Permitting  
Vendor Name -  Radian International
Vendor quote: $50,000.  Refer to present contract number KH900654CM with Radian International
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900654CM August 1999
Item - Technical subcontract services to execute air permit program 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 40,456.71 DollarsK266SA5H 0000SUBCONTRACTED SRVS

50000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1003 - Air Compliance

Resources

BOE Line Item 1003: Clean Air Act Compliance Program
Vendor Name -  Radian International
Vendor Quote - Estimated $50,000
Quote Received by - Quote received by - Karen North (T130C, extension 9876)
Quote received in form of present contract number KH900654CM August 1999
Item being quoted - Technical subcontract services to execute compliance and reporting systems for emission units.
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 40,456.71 DollarsK266SA5H 0000SUBCONTRACTED SRVS

50000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 31,252.56 DollarsZDEPTCON 0000CONTINGENCY

31252.6 DollarsFactors
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK22AE03

Activity Filter * Starts In FY *
No DepartmentNONE Linear 12,785.44 DollarsZDEPTESC 0000ESCALATION

12785.4 DollarsFactors
Activity ID: 1HAK2301P2 Description: Perform RCRA Permitting Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Document Review & Fees 1.00 each 0HC 0 0 9,519 9,519 9,51900
1003 2000 Activity Fee 1.00 ea 0HC 0 0 86,250 86,250 86,25000
1004 PE Support 1.00 each 0HC 0 0 110,140 110,140 110,14000

Total for Activity 1HAK2301P2: 0 0 205,909 205,909 205,90900

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Document Review & Fees

Resources

BOE The basis for this estimate and the other line items associated with this activity was the Historical Data provided by the P&I Reporting System. The specific 
reports were the January Fiscal Year 2000 Detailed Spending Variance Report extrapolated to full year. The analyst utilized these reports to determine the 
actual cost from October 1, 1999 through January 31, 2000. He then subtracted that amount from the 'Authorized Funding' for the new CAD HAK to determine the 
remaining budget for the time frame from February 1, 2000 until fiscal year end on September 30, 2000. The analyst and senior management then referred the 
subcontracts in place to determine the cost for the subcontractor. They also referred to the actual cost reports to calculate the cost for the remainder of 
the year for K-H labor, major subs labor and all other non-labor other direct costs. The original Basis of Estimates for FY00 are available in the P&I 
reporting system in the 'original BEST' program.

Department
Envir, Safety, Health & QualityNONE Linear 9,519.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS

9519 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1003 - 2000 Activity Fee

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.

Department
Envir, Safety, Health & QualityNONE Linear 86,250.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS

86250 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1004 - PE Support

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.

Department
Envir, Safety, Health & QualityNONE Linear 110,140.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS

110140 dollarsFactors
Activity ID: 1HAK23AA01 Description: RCRA Permitting for FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 RCRA / Permit / Program (Knapp 0.5 & Modore 0.5) 1.00 each 0VQ 0 0 112,582 112,582 112,58200
1002 RCRA Document Review Fees 1.00 each 0HC 0 0 24,274 24,274 24,27400
1003 RCRA Annual Activity Fee 1.00 each 0HC 0 0 131,403 131,403 131,40300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,191 14,191014,191

Total for Activity 1HAK23AA01: 0 0 268,259 282,450 282,450014,191

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - RCRA / Permit / Program (Knapp 0.5 & Modore 0.5)

Resources

BOE Line Item 1001: RCRA Permit Program  
Vendor Name -  Professional Engineering of Colorado
Vendor quote: $139,139.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services to execute RCRA permit program 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 56,844.71 DollarsK266SA5H 0000SUBCONTRACTED SRVS

75.95 dollars per hour 0.5 working 50% on this scope1850 hours per year
0.80913  [SYS 061400] .80704 - System 

Factors
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK23AA01

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityNONE Linear 55,737.01 DollarsK266SA5H 0000SUBCONTRACTED SRVS

74.47 dollars per hour 0.5 working 50% on this scope1850 hours per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - RCRA Document Review Fees

Resources

BOE 1002: Annual RCRA Document Review Fees
Historical Data Source - - P&I Reporting System Detailed Spending Variance Report for FY99
Item Desc - Annual Document Review Fees
Breakdown of Historical Data: FY00 P&I Reporting System Reports
Itemized Revisions to Unit Costs for this line item -
Item - Document Review Fees  (State RCRA fee program) 
Units - lot $30,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 24,274.03 DollarsK266SA5H 0000SUBCONTRACTED SRVS

30000 Dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1003 - RCRA Annual Activity Fee

Resources

BOE Line 1003: RCRA Annual Activity Fee
Historical Data Source - P&I Reporting System Detailed Spending Variance Report for FY99
Item Desc - Pay  Annual RCRA Activity Fee.  This fee is based on tons of hazardous waste treated, stored and shipped off site.
Breakdown of Historical Data: FY00 P&I Reporting System Reports
Item - RCRA waste volume activity fees (State RCRA fee program)
Units - lot   $162,400

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 131,403.40 DollarsK266SA5H 0000SUBCONTRACTED SRVS

162400 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,550.07 DollarsZDEPTCON 0000CONTINGENCY

8550.07 DollarsFactors
No DepartmentNONE Linear 5,640.89 DollarsZDEPTESC 0000ESCALATION

5640.89 DollarsFactors
Activity ID: 1HAK23AA02 Description: Toxic Substance Control Act (TSCA) for FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 TSCA Program (Knapp 0.5) 1.00 each 0VQ 0 0 16,610 16,610 16,61000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 879 8790879

Total for Activity 1HAK23AA02: 0 0 16,610 17,488 17,4880879

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - TSCA Program (Knapp 0.5)

Resources

BOE Line Item 1001: Toxic Substances Compliance Act (TSCA) Program  
Vendor Name -  Professional Engineering of Colorado
Vendor quote: $20,479.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services to execute TSCA program 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK23AA02

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityNONE Linear 16,609.63 DollarsK266SA5H 0000SUBCONTRACTED SRVS

74.47 per hour 0.149 Requires only 275 hours1850 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 529.39 DollarsZDEPTCON 0000CONTINGENCY

529.389 DollarsFactors
No DepartmentNONE Linear 349.26 DollarsZDEPTESC 0000ESCALATION

349.263 DollarsFactors
Activity ID: 1HAK23AB01 Description: RCRA Permitting for FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 RCRA / Permit / Program (Knapp 0.5 & Modore 0.5) 1.00 each 0VQ 0 0 112,582 112,582 112,58200
1002 RCRA Document Review Fees 1.00 each 0HC 0 0 24,274 24,274 24,27400
1003 RCRA Annual Activity Fee 1.00 each 0HC 0 0 131,403 131,403 131,40300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 39,992 39,992039,992

Total for Activity 1HAK23AB01: 0 0 268,259 308,251 308,251039,992

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - RCRA / Permit / Program (Knapp 0.5 & Modore 0.5)

Resources

BOE Line Item 1001: RCRA Permit Program  
Vendor Name -  Professional Engineering of Colorado
Vendor quote: $139,139.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services to execute RCRA permit program 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 56,844.71 DollarsK266SA5H 0000SUBCONTRACTED SRVS

75.95 dollars per hour 0.5 working 50% on this scope1850 hours per year
0.80913  [SYS 061400] .80704 - System 

Factors

Envir, Safety, Health & QualityNONE Linear 55,737.01 DollarsK266SA5H 0000SUBCONTRACTED SRVS
74.47 dollars per hour 0.5 working 50% on this scope1850 hours per year

0.80913  [SYS 061400] .80704 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - RCRA Document Review Fees

Resources

BOE 1002: Annual RCRA Document Review Fees
Historical Data Source - - P&I Reporting System Detailed Spending Variance Report for FY99
Item Desc - Annual Document Review Fees
Breakdown of Historical Data: FY00 P&I Reporting System Reports
Itemized Revisions to Unit Costs for this line item -
Item - Document Review Fees  (State RCRA fee program) 
Units - lot $30,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 24,274.03 DollarsK266SA5H 0000SUBCONTRACTED SRVS

30000 Dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item 1003 - RCRA Annual Activity Fee
BOE Line 1003: RCRA Annual Activity Fee

Historical Data Source - P&I Reporting System Detailed Spending Variance Report for FY99
Item Desc - Pay  Annual RCRA Activity Fee.  This fee is based on tons of hazardous waste treated, stored and shipped off site.
Breakdown of Historical Data: FY00 P&I Reporting System Reports
Item - RCRA waste volume activity fees (State RCRA fee program)
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK23AB01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Units - lot   $162,400

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 131,403.40 DollarsK266SA5H 0000SUBCONTRACTED SRVS

162400 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 27,455.49 DollarsZDEPTCON 0000CONTINGENCY

27455.5 DollarsFactors
No DepartmentNONE Linear 12,536.14 DollarsZDEPTESC 0000ESCALATION

12536.1 DollarsFactors
Activity ID: 1HAK23AB02 Description: Toxic Substance Control Act (TSCA) for FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 TSCA Program (Knapp 0.5) 1.00 each 0VQ 0 0 16,721 16,721 16,72100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,493 2,49302,493

Total for Activity 1HAK23AB02: 0 0 16,721 19,214 19,21402,493

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - TSCA Program (Knapp 0.5)

Resources

BOE Line Item 1001: Toxic Substances Compliance Act (TSCA) Program  
Vendor Name -  Professional Engineering of Colorado
Vendor quote: $20,665.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services to execute TSCA program 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 16,721.10 DollarsK266SA5H 0000SUBCONTRACTED SRVS

74.47 per hour 0.15 Requires only 275 hours1850 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,711.35 DollarsZDEPTCON 0000CONTINGENCY

1711.35 DollarsFactors
No DepartmentNONE Linear 781.40 DollarsZDEPTESC 0000ESCALATION

781.401 DollarsFactors
Activity ID: 1HAK23AC01 Description: RCRA Permitting for FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1003 RCRA Annual Activity Fee 1.00 each 0HC 0 0 64,731 64,731 64,73100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,901 17,901017,901

Total for Activity 1HAK23AC01: 0 0 64,731 82,632 82,632017,901
Line Item 1003 - RCRA Annual Activity Fee

BOE Line 1003: RCRA Annual Activity Fee
Historical Data Source - P&I Reporting System Detailed Spending Variance Report for FY99
Item Desc - Pay  Annual RCRA Activity Fee.  This fee is based on tons of hazardous waste treated, stored and shipped off site.
Breakdown of Historical Data: FY00 P&I Reporting System Reports
Item - RCRA waste volume activity fees (State RCRA fee program)
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK23AC01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Units - lot estimated to be $80,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 64,730.74 DollarsK266SA5H 0000SUBCONTRACTED SRVS

80000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,937.59 DollarsZDEPTCON 0000CONTINGENCY

12937.6 DollarsFactors
No DepartmentNONE Linear 4,963.89 DollarsZDEPTESC 0000ESCALATION

4963.89 DollarsFactors
Activity ID: 1HAK23AC02 Description: Toxic Substance Control Act (TSCA) for FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 TSCA Program (Knapp 0.5) 1.00 each 0VQ 0 0 16,721 16,721 16,72100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,624 4,62404,624

Total for Activity 1HAK23AC02: 0 0 16,721 21,345 21,34504,624

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - TSCA Program (Knapp 0.5)

Resources

BOE Line Item 1001: Toxic Substances Compliance Act (TSCA) Program  
Vendor Name -  Professional Engineering of Colorado
Vendor quote: $20,665.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services to execute TSCA program 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 16,721.10 DollarsK266SA5H 0000SUBCONTRACTED SRVS

74.47 per hour 0.15 Requires only 275 hours1850 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,342.01 DollarsZDEPTCON 0000CONTINGENCY

3342.01 DollarsFactors
No DepartmentNONE Linear 1,282.26 DollarsZDEPTESC 0000ESCALATION

1282.26 DollarsFactors
Activity ID: 1HAK23AD01 Description: RCRA Permitting for FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1003 RCRA Annual Activity Fee 1.00 each 0HC 0 0 64,731 64,731 64,73100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,225 9,22509,225

Total for Activity 1HAK23AD01: 0 0 64,731 73,956 73,95609,225
Line Item 1003 - RCRA Annual Activity Fee

BOE Line 1003: RCRA Annual Activity Fee
Historical Data Source - P&I Reporting System Detailed Spending Variance Report for FY99
Item Desc - Pay  Annual RCRA Activity Fee.  This fee is based on tons of hazardous waste treated, stored and shipped off site.
Breakdown of Historical Data: FY00 P&I Reporting System Reports
Item - RCRA waste volume activity fees (State RCRA fee program)
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK23AD01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Units - lot estimated to be $80,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 64,730.74 DollarsK266SA5H 0000SUBCONTRACTED SRVS

80000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,009.86 DollarsZDEPTCON 0000CONTINGENCY

3009.86 DollarsFactors
No DepartmentNONE Linear 6,215.20 DollarsZDEPTESC 0000ESCALATION

6215.20 DollarsFactors
Activity ID: 1HAK23AD02 Description: Toxic Substance Control Act (TSCA) for FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 TSCA Program (Knapp 0.5) 1.00 each 0VQ 0 0 6,020 6,020 6,02000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 858 8580858

Total for Activity 1HAK23AD02: 0 0 6,020 6,877 6,8770858

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - TSCA Program (Knapp 0.5)

Resources

BOE Line Item 1001: Toxic Substances Compliance Act (TSCA) Program  
Vendor Name -  Professional Engineering of Colorado
Vendor quote: $7,440.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services to execute TSCA program 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 6,019.60 DollarsK266SA5H 0000SUBCONTRACTED SRVS

74.47 per hour 0.054 Requires only 100 hours1850 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 279.90 DollarsZDEPTCON 0000CONTINGENCY

279.900 DollarsFactors
No DepartmentNONE Linear 577.98 DollarsZDEPTESC 0000ESCALATION

577.979 DollarsFactors
Activity ID: 1HAK23AE01 Description: RCRA Permitting for FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1003 RCRA Annual Activity Fee 1.00 each 0HC 0 0 64,731 64,731 64,73100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 34,540 34,540034,540

Total for Activity 1HAK23AE01: 0 0 64,731 99,270 99,270034,540
Line Item 1003 - RCRA Annual Activity Fee

BOE Line 1003: RCRA Annual Activity Fee
Historical Data Source - P&I Reporting System Detailed Spending Variance Report for FY99
Item Desc - Pay  Annual RCRA Activity Fee.  This fee is based on tons of hazardous waste treated, stored and shipped off site.
Breakdown of Historical Data: FY00 P&I Reporting System Reports
Item - RCRA waste volume activity fees (State RCRA fee program)
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK23AE01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Units - lot estimated to be $80,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 64,730.74 DollarsK266SA5H 0000SUBCONTRACTED SRVS

80000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 24,511.81 DollarsZDEPTCON 0000CONTINGENCY

24511.8 DollarsFactors
No DepartmentNONE Linear 10,027.79 DollarsZDEPTESC 0000ESCALATION

10027.8 DollarsFactors
Activity ID: 1HAK23AE02 Description: Toxic Substance Control Act (TSCA) for FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 TSCA Program (Knapp 0.5) 1.00 each 0VQ 0 0 3,010 3,010 3,01000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,606 1,60601,606

Total for Activity 1HAK23AE02: 0 0 3,010 4,616 4,61601,606

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - TSCA Program (Knapp 0.5)

Resources

BOE Line Item 1001: Toxic Substances Compliance Act (TSCA) Program  
Vendor Name -  Professional Engineering of Colorado
Vendor quote: $3,720  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services to execute TSCA program 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 3,009.80 DollarsK266SA5H 0000SUBCONTRACTED SRVS

74.47 per hour 0.027 Requires only 50 hours1850 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,139.73 DollarsZDEPTCON 0000CONTINGENCY

1139.73 DollarsFactors
No DepartmentNONE Linear 466.26 DollarsZDEPTESC 0000ESCALATION

466.264 DollarsFactors
Activity ID: 1HAK24AA01 Description: Ecology Assessment for FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Ecology Assessment and Management 1.00 each 0VQ 0 0 472,755 472,755 472,75500
1002 GSA Vehicle / Data Support for ARC 1.00 each 0HC 0 0 10,519 10,519 10,51900
1003 Weed Control 1.00 each 0HC 0 0 101,142 101,142 101,14200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 30,916 30,916030,916

Total for Activity 1HAK24AA01: 0 0 584,416 615,332 615,332030,916
Line Item 1001 - Ecology Assessment and Management

BOE Line Item 1001: Ecology Assessment and ManagementProgram  
Vendor Name -  Exponent
Vendor quote: $584,273.  Refer to present contract number KH900652CM with Exponent
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK24AA01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900652CM August 1999
Item - Technical subcontract services to execute Ecology Assessment and Management
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 472,755.30 DollarsK266SA5H 0000SUBCONTRACTED SRVS

584273 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - GSA Vehicle / Data Support for ARC

Resources

BOE 1002:  Vehicle Leases 
Historical Data Source - P&I Reporting System FY00 Detailed Spending Variance Report 
Item Desc - Cost to use vehicles for access to buffer zone to ecological assessments
Breakdown of Historical Data:
 Item - annual vehicle lease 
 Units - 3 vehicles leases    
 Unit Cost - $4333 x 3 vehicles = $13,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 10,518.75 DollarsK266SA5H 0000SUBCONTRACTED SRVS

13000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1003 - Weed Control

Resources

BOE 1003:  Weed Control Buffer Zone
Historical Data Source - Aerial Applications conducted in FY99 and FY00
Item Desc - Aerial Application (weed control)
Breakdown of Historical Data:
 Item - Helicopter Operation
 Units - 1430 acres
 Unit Cost - $70/acre  
 Unit Cost Adjustment factor - n/a
 cost - $100,000
 
Historical Data Source - Perscribed Burn conducted in FY00
Item Desc - Perscribed Burn of Buffer Zone - Vegetation Management
Breakdown of Historical Data:
 Item - Perscribed Burn
 Units - 500 acres
 Unit Cost - $50/acre  
 Unit Cost Adjustment factor - n/a
 cost - $25,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 101,141.80 DollarsK266SA5H 0000SUBCONTRACTED SRVS

125000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,626.75 DollarsZDEPTCON 0000CONTINGENCY

18626.8 DollarsFactors
No DepartmentNONE Linear 12,288.96 DollarsZDEPTESC 0000ESCALATION

12289 DollarsFactors
Activity ID: 1HAK24AB01 Description: Ecology Assessment for FY02 Schedule Risk 1Cost Risk 1
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK24AB01

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1001 Ecology Assessment and Management 1.00 each 0VQ 0 0 472,755 472,755 472,75500
1002 GSA Vehicle / Data Support for ARC 1.00 each 0HC 0 0 10,519 10,519 10,51900
1003 Weed Control 1.00 each 0VQ 0 0 101,142 101,142 101,14200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 87,124 87,124087,124

Total for Activity 1HAK24AB01: 0 0 584,416 671,540 671,540087,124

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Ecology Assessment and Management

Resources

BOE Line Item 1001: Ecology Assessment and ManagementProgram  
Vendor Name -  Exponent
Vendor quote: $584,273.  Refer to present contract number KH900652CM with Exponent
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900652CM August 1999
Item - Technical subcontract services to execute Ecology Assessment and Management
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 472,755.30 DollarsK266SA5H 0000SUBCONTRACTED SRVS

584273 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - GSA Vehicle / Data Support for ARC

Resources

BOE 1002:  Vehicle Leases 
Historical Data Source - P&I Reporting System FY00 Detailed Spending Variance Report 
Item Desc - Cost to use vehicles for access to buffer zone to ecological assessments
Breakdown of Historical Data:
 Item - annual vehicle lease 
 Units - 3 vehicles leases    
 Unit Cost - $4333 x 3 vehicles = $13,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 10,518.75 DollarsK266SA5H 0000SUBCONTRACTED SRVS

13000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1003 - Weed Control

Resources

BOE 1003:  Weed Control Buffer Zone
Historical Data Source - Aerial Applications conducted in FY99 and FY00
Item Desc - Aerial Application (weed control)
Breakdown of Historical Data:
 Item - Helicopter Operation
 Units - 1430 acres
 Unit Cost - $70/acre  
 Unit Cost Adjustment factor - n/a
 cost - $100,000
 
Historical Data Source - Perscribed Burn conducted in FY00
Item Desc - Perscribed Burn of Buffer Zone - Vegetation Management
Breakdown of Historical Data:
 Item - Perscribed Burn
 Units - 500 acres
 Unit Cost - $50/acre  
 Unit Cost Adjustment factor - n/a
 cost - $25,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK24AB01

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityNONE Linear 101,141.80 DollarsK266SA5H 0000SUBCONTRACTED SRVS

125000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 59,813.13 DollarsZDEPTCON 0000CONTINGENCY

59813.1 DollarsFactors
No DepartmentNONE Linear 27,310.59 DollarsZDEPTESC 0000ESCALATION

27310.6 DollarsFactors
Activity ID: 1HAK24AC01 Description: Ecology Assessment for FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Ecology Assessment and Management 1.00 each 0VQ 0 0 369,589 369,589 369,58900
1002 GSA Vehicle / Data Support for ARC 1.00 each 0HC 0 0 10,519 10,519 10,51900
1003 Weed Control 1.00 each 0VQ 0 0 101,142 101,142 101,14200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 133,091 133,0910133,091

Total for Activity 1HAK24AC01: 0 0 481,250 614,341 614,3410133,091

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Ecology Assessment and Management

Resources

BOE Line Item 1001: Ecology Assessment and ManagementProgram  
Vendor Name -  Exponent
Vendor quote: $456,771.  Refer to present contract number KH900652CM with Exponent
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900652CM August 1999
Item - Technical subcontract services to execute Ecology Assessment and Management
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 369,589.10 DollarsK266SA5H 0000SUBCONTRACTED SRVS

456771 Dollars, per contract
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - GSA Vehicle / Data Support for ARC

Resources

BOE 1002:  Vehicle Leases 
Historical Data Source - P&I Reporting System FY00 Detailed Spending Variance Report 
Item Desc - Cost to use vehicles for access to buffer zone to ecological assessments
Breakdown of Historical Data:
 Item - annual vehicle lease 
 Units - 3 vehicles leases    
 Unit Cost - $4333 x 3 vehicles = $13,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 10,518.75 DollarsK266SA5H 0000SUBCONTRACTED SRVS

13000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item 1003 - Weed Control
BOE 1003:  Weed Control Buffer Zone

Historical Data Source - Aerial Applications conducted in FY99 and FY00
Item Desc - Aerial Application (weed control)
Breakdown of Historical Data:
 Item - Helicopter Operation
 Units - 1430 acres
 Unit Cost - $70/acre  
 Unit Cost Adjustment factor - n/a
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK24AC01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 cost - $100,000
 
Historical Data Source - Perscribed Burn conducted in FY00
Item Desc - Perscribed Burn of Buffer Zone - Vegetation Management
Breakdown of Historical Data:
 Item - Perscribed Burn
 Units - 500 acres
 Unit Cost - $50/acre  
 Unit Cost Adjustment factor - n/a
 cost - $25,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 101,141.80 DollarsK266SA5H 0000SUBCONTRACTED SRVS

125000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 96,186.27 DollarsZDEPTCON 0000CONTINGENCY

96186.3 DollarsFactors
No DepartmentNONE Linear 36,904.75 DollarsZDEPTESC 0000ESCALATION

36904.8 DollarsFactors
Activity ID: 1HAK24AD01 Description: Ecology Assessment for FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Ecology Assessment and Management 1.00 each 0VQ 0 0 272,436 272,436 272,43600
1002 GSA Vehicle / Data Support for ARC 1.00 each 0HC 0 0 7,282 7,282 7,28200
1003 Weed Control 1.00 each 0VQ 0 0 101,142 101,142 101,14200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 54,278 54,278054,278

Total for Activity 1HAK24AD01: 0 0 380,859 435,137 435,137054,278

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Ecology Assessment and Management

Resources

BOE Line Item 1001: Ecology Assessment and ManagementProgram  
Vendor Name -  Exponent
Vendor quote: $336,700.  Refer to present contract number KH900652CM with Exponent
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900652CM August 1999
Item - Technical subcontract services to execute Ecology Assessment and Management
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 272,435.50 DollarsK266SA5H 0000SUBCONTRACTED SRVS

336700 dollars per contract
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - GSA Vehicle / Data Support for ARC

Resources

BOE 1002:  Vehicle Leases 
Historical Data Source - P&I Reporting System FY00 Detailed Spending Variance Report 
Item Desc - Cost to use vehicles for access to buffer zone to ecological assessments
Breakdown of Historical Data:
 Item - annual vehicle lease 
 Units - 3 vehicles leases    
 Unit Cost - $4,333 x 2 vehicles = aproximately $9,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK24AD01

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityNONE Linear 7,282.21 DollarsK266SA5H 0000SUBCONTRACTED SRVS

9000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1003 - Weed Control

Resources

BOE 1003:  Weed Control Buffer Zone
Historical Data Source - Aerial Applications conducted in FY99 and FY00
Item Desc - Aerial Application (weed control)
Breakdown of Historical Data:
 Item - Helicopter Operation
 Units - 1430 acres
 Unit Cost - $70/acre  
 Unit Cost Adjustment factor - n/a
 cost - $100,000
 
Historical Data Source - Perscribed Burn conducted in FY00
Item Desc - Perscribed Burn of Buffer Zone - Vegetation Management
Breakdown of Historical Data:
 Item - Perscribed Burn
 Units - 500 acres
 Unit Cost - $50/acre  
 Unit Cost Adjustment factor - n/a
 cost - $25,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 101,141.80 DollarsK266SA5H 0000SUBCONTRACTED SRVS

125000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 17,709.28 DollarsZDEPTCON 0000CONTINGENCY

17709.3 DollarsFactors
No DepartmentNONE Linear 36,568.71 DollarsZDEPTESC 0000ESCALATION

36568.7 DollarsFactors
Activity ID: 1HAK24AE01 Description: Ecology Assessment for FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Ecology Assessment and Management 1.00 each 0VQ 0 0 205,520 205,520 205,52000
1002 GSA Vehicle / Data Support for ARC 1.00 each 0HC 0 0 809 809 80900
1003 Weed Control 1.00 each 0VQ 0 0 101,142 101,142 101,14200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 164,063 164,0630164,063

Total for Activity 1HAK24AE01: 0 0 307,471 471,534 471,5340164,063

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Ecology Assessment and Management

Resources

BOE Line Item 1001: Ecology Assessment and ManagementProgram  
Vendor Name -  Exponent
Vendor quote: $254,000.  Refer to present contract number KH900652CM with Exponent
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900652CM August 1999
Item - Technical subcontract services to execute Ecology Assessment and Management
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK24AE01

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityNONE Linear 205,520.10 DollarsK266SA5H 0000SUBCONTRACTED SRVS

254000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - GSA Vehicle / Data Support for ARC

Resources

BOE 1002:  Vehicle Leases 
Historical Data Source - P&I Reporting System FY00 Detailed Spending Variance Report 
Item Desc - Cost to use vehicles for access to buffer zone to ecological assessments
Breakdown of Historical Data:
 Item - annual vehicle lease 
 Units - 3 vehicles leases    
 Unit Cost - $4333 x 1 vehicle for 1/4 of the time = $1,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 809.13 DollarsK266SA5H 0000SUBCONTRACTED SRVS

1000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1003 - Weed Control

Resources

BOE 1003:  Weed Control Buffer Zone
Historical Data Source - Aerial Applications conducted in FY99 and FY00
Item Desc - Aerial Application (weed control)
Breakdown of Historical Data:
 Item - Helicopter Operation
 Units - 1430 acres
 Unit Cost - $70/acre  
 Unit Cost Adjustment factor - n/a
 cost - $100,000
 
Historical Data Source - Perscribed Burn conducted in FY00
Item Desc - Perscribed Burn of Buffer Zone - Vegetation Management
Breakdown of Historical Data:
 Item - Perscribed Burn
 Units - 500 acres
 Unit Cost - $50/acre  
 Unit Cost Adjustment factor - n/a
 cost - $25,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 101,141.80 DollarsK266SA5H 0000SUBCONTRACTED SRVS

125000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 116,431.10 DollarsZDEPTCON 0000CONTINGENCY

116431 DollarsFactors
No DepartmentNONE Linear 47,632.02 DollarsZDEPTESC 0000ESCALATION

47632.0 DollarsFactors
Activity ID: 1HAK2501P2 Description: Natl. Environmental Policy Act (NEPA) for FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Exponent Support 1.00 each 0HC 0 0 205,972 205,972 205,97200
1002 Labat Support 1.00 each 0HC 0 0 115,245 115,245 115,24500
1003 Turner Support 1.00 ea 0HC 0 0 29,941 29,941 29,94100
1004 Weed Control 1.00 each 0HC 0 0 93,298 93,298 93,29800
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK2501P2

Activity Filter * Starts In FY *
1005 Other Support 1.00 each 0HC 0 0 4,771 4,771 4,77100

Total for Activity 1HAK2501P2: 0 0 449,227 449,227 449,22700

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Exponent Support

Resources

BOE The basis for this estimate and the other line items associated with this activity was the Historical Data provided by the P&I Reporting System. The specific 
reports were the January Fiscal Year 2000 Detailed Spending Variance Report extrapolated to full year. The analyst utilized these reports to determine the 
actual cost from October 1, 1999 through January 31, 2000. He then subtracted that amount from the 'Authorized Funding' for the new CAD HAK to determine the 
remaining budget for the time frame from February 1, 2000 until fiscal year end on September 30, 2000. The analyst and senior management then referred the 
subcontracts in place to determine the cost for the subcontractor. They also referred to the actual cost reports to calculate the cost for the remainder of 
the year for K-H labor, major subs labor and all other non-labor other direct costs. The original Basis of Estimates for FY00 are available in the P&I 
reporting system in the 'original BEST' program.

Department
Envir, Safety, Health & QualityNONE Linear 205,972.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS

205972 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - Labat Support

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.

Department
Envir, Safety, Health & QualityNONE Linear 115,245.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS

115245 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1003 - Turner Support

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.

Department
Envir, Safety, Health & QualityNONE Linear 29,941.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS

29941 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1004 - Weed Control

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.

Department
Envir, Safety, Health & QualityNONE Linear 93,298.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS

93298 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1005 - Other Support

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.

Department
Envir, Safety, Health & QualityNONE Linear 1,947.00 DollarsK266SA5C 0000SUPPLIES

1947 dollarsFactors
Envir, Safety, Health & QualityNONE Linear 2,824.00 DollarsK266SA5M 0000TRAVEL/TRAIN/RELOCAT

2824 dollarsFactors
Activity ID: 1HAK25AA01 Description: Natl. Environmental Policy Act (NEPA) for FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 NEPA 1.00 each 0VQ 0 0 257,669 257,669 257,66900
1002 NEPA Values in Interim CAD/ROD 1.00 each 0VQ 0 0 109,968 109,968 109,96800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,448 19,448019,448

Total for Activity 1HAK25AA01: 0 0 367,637 387,085 387,085019,448

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - NEPA

Resources

BOE Line Item 1001: National Environmental Policy Act (NEPA) Program 
Vendor quote: $318,450.  Refer to present contract number KH900653CM with Labat-Anderson
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900653CM August 1999
Item - Technical subcontract services to execute NEPA Program
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK25AA01

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityNONE Linear 257,668.80 DollarsK266SA5H 0000SUBCONTRACTED SRVS

318450 Dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - NEPA Values in Interim CAD/ROD

Resources

BOE Line Item 1002: NEPA Values in Interim CAD/ROD 
Vendor quote: $135,908.  Refer to present contract number KH900653CM with Labat-Anderson
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900653CM August 1999
Item - Technical subcontract services to execute scope for NEPA values in Interim CAD/ROD
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 109,967.80 DollarsK266SA5H 0000SUBCONTRACTED SRVS

135908 Dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,717.47 DollarsZDEPTCON 0000CONTINGENCY

11717.5 DollarsFactors
No DepartmentNONE Linear 7,730.58 DollarsZDEPTESC 0000ESCALATION

7730.58 DollarsFactors
Activity ID: 1HAK25AB01 Description: Natl. Environmental Policy Act (NEPA) for FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 NEPA 1.00 each 0VQ 0 0 257,669 257,669 257,66900
1002 NEPA Values in Interim CAD/ROD 1.00 each 0VQ 0 0 136,339 136,339 136,33900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 58,738 58,738058,738

Total for Activity 1HAK25AB01: 0 0 394,008 452,746 452,746058,738

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - NEPA

Resources

BOE Line Item 1001: National Environmental Policy Act (NEPA) Program 
Vendor quote: $318,450.  Refer to present contract number KH900653CM with Labat-Anderson
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900653CM August 1999
Item - Technical subcontract services to execute NEPA Program
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 257,668.80 DollarsK266SA5H 0000SUBCONTRACTED SRVS

318450 Dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - NEPA Values in Interim CAD/ROD

Resources

BOE Line Item 1002: NEPA Values in Interim CAD/ROD 
Vendor quote: $168,500.  Refer to present contract number KH900653CM with Labat-Anderson
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900653CM August 1999
Item - Technical subcontract services to execute scope for NEPA values in Interim CAD/ROD
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK25AB01

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityNONE Linear 136,339.10 DollarsK266SA5H 0000SUBCONTRACTED SRVS

168500 Dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 40,325.48 DollarsZDEPTCON 0000CONTINGENCY

40325.5 DollarsFactors
No DepartmentNONE Linear 18,412.56 DollarsZDEPTESC 0000ESCALATION

18412.6 DollarsFactors
Activity ID: 1HAK25AC01 Description: Natl. Environmental Policy Act (NEPA) for FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 NEPA 1.00 each 0VQ 0 0 257,669 257,669 257,66900
1002 NEPA Values in Interim CAD/ROD 1.00 each 0VQ 0 0 70,799 70,799 70,79900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 90,839 90,839090,839

Total for Activity 1HAK25AC01: 0 0 328,468 419,307 419,307090,839

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - NEPA

Resources

BOE Line Item 1001: National Environmental Policy Act (NEPA) Program 
Vendor quote: $318,450.  Refer to present contract number KH900653CM with Labat-Anderson
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900653CM August 1999
Item - Technical subcontract services to execute NEPA Program
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 257,668.80 DollarsK266SA5H 0000SUBCONTRACTED SRVS

318450 Dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - NEPA Values in Interim CAD/ROD

Resources

BOE Line Item 1002: NEPA Values in Interim CAD/ROD 
Vendor quote: $87,500.  Refer to present contract number KH900653CM with Labat-Anderson
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900653CM August 1999
Item - Technical subcontract services to execute scope for NEPA values in Interim CAD/ROD
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 70,799.25 DollarsK266SA5H 0000SUBCONTRACTED SRVS

87500 Dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 65,650.16 DollarsZDEPTCON 0000CONTINGENCY

65650.2 DollarsFactors
No DepartmentNONE Linear 25,188.66 DollarsZDEPTESC 0000ESCALATION

25188.7 DollarsFactors
Activity ID: 1HAK25AD01 Description: Natl. Environmental Policy Act (NEPA) for FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK25AD01

Activity Filter * Starts In FY *
1001 NEPA 1.00 each 0VQ 0 0 176,391 176,391 176,39100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 25,138 25,138025,138

Total for Activity 1HAK25AD01: 0 0 176,391 201,530 201,530025,138

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - NEPA

Resources

BOE Line Item 1001: National Environmental Policy Act (NEPA) Program 
Vendor quote: $218,000.  Refer to present contract number KH900653CM with Labat-Anderson
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900653CM August 1999
Item - Technical subcontract services to execute NEPA Program
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 176,391.30 DollarsK266SA5H 0000SUBCONTRACTED SRVS

218000 Dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,201.87 DollarsZDEPTCON 0000CONTINGENCY

8201.87 DollarsFactors
No DepartmentNONE Linear 16,936.43 DollarsZDEPTESC 0000ESCALATION

16936.4 DollarsFactors
Activity ID: 1HAK25AE01 Description: Natl. Environmental Policy Act (NEPA) for FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 NEPA 1.00 each 0VQ 0 0 121,370 121,370 121,37000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 64,762 64,762064,762

Total for Activity 1HAK25AE01: 0 0 121,370 186,132 186,132064,762

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - NEPA

Resources

BOE Line Item 1001: National Environmental Policy Act (NEPA) Program 
Vendor quote: $150,000.  Refer to present contract number KH900653CM with Labat-Anderson
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900653CM August 1999
Item - Technical subcontract services to execute NEPA Program
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 121,370.10 DollarsK266SA5H 0000SUBCONTRACTED SRVS

150000 Dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 45,959.65 DollarsZDEPTCON 0000CONTINGENCY

45959.7 DollarsFactors
No DepartmentNONE Linear 18,802.11 DollarsZDEPTESC 0000ESCALATION

18802.1 DollarsFactors
Activity ID: 1HAK2603P2 Description: Pollution Prevention/Waste Minimization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Pollution Prevention Program 1.00 each 0HC 0 0 40,991 40,991 44,9263,9350
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WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK2603P2

Activity Filter * Starts In FY *
Total for Activity 1HAK2603P2: 0 0 40,991 40,991 44,9263,9350

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Pollution Prevention Program

Resources

BOE Vendor Name - Labat-Anderson Contract # KH900653CM6.  Awarded 10/99.  
Vendor Quote - $30,000
Quote Received by - C.A.Patnoe
Item being quoted - Technial services to provide Pollution Prevention guidance and support to all site projects/operations.  Includes the following major 
areas of focus:
 --subject matter expert support for waste minimization, recycling, and affirmative procurement; campaign support for P2 events; internal and external 
promotional efforts related to employee P2 accomplishments; participation in DOE complex-wide P2 activites.
Vendor Name - Professional Engineering Group. #KH900650CM6-007.  Awarded 10/99.  
Vendor Quote - $10,000
Quote Received by - C.A.Patnoe 10/99
Item being quoted - Support subcontract to provide specialized technial expertise/knowledge in addressing waste minimization efforts for Site D&D, 
remediation, and residue projects. Specialized expertise in the area of site waste materials and project operations.     
Availability - immediate
Historical Data Source - Previous experience with attendence at similar conference
Item Desc - travel and accomodation costs for attendence at DOE HQ P2 conference in Albuquerque, New Mexico during 11/99.  Travel is for 2 technical staff. 
Breakdown of Historical Data:
 Item - travel and accomodations 
 Units - 1
 Unit Cost - $1400

Historical Data Source - P&I Reporting System Sept. FY99 spending variance report for expeditures for similar expenditures in FY1999
Item Desc - reproduction costs of P2 materials, misc support to Site events, purchase of promotional materials
Breakdown of Historical Data:
 Item - Brochures, promotional materials, reproduction costs, misc support to Site events
 Units - lot
 Unit Cost - $3,750
Estimators Experience - C. Patnoe CTR and environmental program manager for 8 years 
Experience Item Desc - Cost to develop/apply for P2 recognition awards for Site waste minimization and resource conservation accomplishments. 
Breakdown of Cost Data:
 Item - Subcontracted services to develop award applications, communicate accomplishments both externally and internally
 Units - lot
 Unit Cost - $8,800

Department
Envir, Safety, Health & QualityNONE Linear 40,991.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS

40991 dollarsFactors
Activity ID: 1HAK2641P2 Description: EM-77 Pollution Prevention Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Labat Support 1.00 each 0HC 0 0 77,526 77,526 84,9687,4420
1002 PE Support 1.00 each 0HC 0 0 5,477 5,477 6,0035260
1003 Additional Support 1.00 each 0HC 0 0 16,040 16,040 17,5801,5400
1004 Site G&A 1.00 each 0HC 0 0 9,517 9,517 10,4319140

Total for Activity 1HAK2641P2: 0 0 108,560 108,560 118,98210,4220

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Labat Support

Resources

BOE The basis for this estimate and the other line items associated with this activity was the Historical Data provided by the P&I Reporting System. The specific 
reports were the January Fiscal Year 2000 Detailed Spending Variance Report extrapolated to full year. The analyst utilized these reports to determine the 
actual cost from October 1, 1999 through January 31, 2000. He then subtracted that amount from the 'Authorized Funding' for the new CAD HAK to determine the 
remaining budget for the time frame from February 1, 2000 until fiscal year end on September 30, 2000. The analyst and senior management then referred the 
subcontracts in place to determine the cost for the subcontractor. They also referred to the actual cost reports to calculate the cost for the remainder of 
the year for K-H labor, major subs labor and all other non-labor other direct costs. The original Basis of Estimates for FY00 are available in the P&I 
reporting system in the 'original BEST' program.

Department
Envir, Safety, Health & QualityNONE Linear 77,526.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS

77526 dollarsFactors
Line Item 1002 - PE Support

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.
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WBS No: 1HAK20
Activity ID: 1HAK2641P2

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Envir, Safety, Health & QualityNONE Linear 5,477.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS
5477 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1003 - Additional Support

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.

Department
Envir, Safety, Health & QualityNONE Linear 16,040.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS

16040 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1004 - Site G&A

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.

Department
Envir, Safety, Health & QualityNONE Linear 9,517.00 DollarsK266SA5R 0000MISC EXPENSES

9517 dollarsFactors
Activity ID: 1HAK26AA01 Description: Pollution Prevention for FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Pollution Prevention Program 1.00 each 0VQ 0 0 218,466 218,466 233,10314,6370
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,331 12,331012,331

Total for Activity 1HAK26AA01: 0 0 218,466 230,797 245,43514,63712,331

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Pollution Prevention Program

Resources

BOE Line Item 1001: Pollution Prevention Program 
Vendor quote: $240,000.  Refer to present contract number KH900653CM with Labat-Anderson
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900653CM August 1999
Item - Technical subcontract services to execute Pollution Prevention guidance and support to all site projects/operations, manage the Site P2 program in 
compliance with all applicable regulations, Executive Orders, and DOE directives.  And to submit all required reports and documentation to regulatory 
agencies, DOE (RFFO and HQ), and Kaiser-Hill.  
Availability - immediate

Historical Data Source - P&I Reporting System Sept. FY99-FY00 spending variance report for expeditures for similar expenditures
Item Desc - Brochures/promotional materials, reproduction costs, misc support to Site event (Earth Day, Pollution Prevention Week), Employee Award Program, 
P2-Recycling costs for minor items. 
Breakdown of Historical Data:
 Item -  as above
 Units - lot
 Unit Cost - $30,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 218,466.30 DollarsK266SA5H 0000SUBCONTRACTED SRVS

270000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,429.57 DollarsZDEPTCON 0000CONTINGENCY

7429.57 DollarsFactors
No DepartmentNONE Linear 4,901.65 DollarsZDEPTESC 0000ESCALATION

4901.65 DollarsFactors
Activity ID: 1HAK26AB01 Description: Pollution Prevention for FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Pollution Prevention Program 1.00 each 0VQ 0 0 218,466 218,466 238,34719,8800
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WBS No: 1HAK20
Activity ID: 1HAK26AB01

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 35,532 35,532035,532

Total for Activity 1HAK26AB01: 0 0 218,466 253,999 273,87919,88035,532

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Pollution Prevention Program

Resources

BOE Line Item 1001: Pollution Prevention Program 
Vendor quote: $240,000.  Refer to present contract number KH900653CM with Labat-Anderson
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900653CM August 1999
Item - Technical subcontract services to execute Pollution Prevention guidance and support to all site projects/operations, manage the Site P2 program in 
compliance with all applicable regulations, Executive Orders, and DOE directives.  And to submit all required reports and documentation to regulatory 
agencies, DOE (RFFO and HQ), and Kaiser-Hill.  
Availability - immediate

Historical Data Source - P&I Reporting System Sept. FY99-FY00 spending variance report for expeditures for similar expenditures
Item Desc - Brochures/promotional materials, reproduction costs, misc support to Site event (Earth Day, Pollution Prevention Week), Employee Award Program, 
P2-Recycling costs for minor items. 
Breakdown of Historical Data:
 Item -  as above
 Units - lot
 Unit Cost - $30,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 218,466.30 DollarsK266SA5H 0000SUBCONTRACTED SRVS

270000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 24,394.04 DollarsZDEPTCON 0000CONTINGENCY

24394.0 DollarsFactors
No DepartmentNONE Linear 11,138.28 DollarsZDEPTESC 0000ESCALATION

11138.3 DollarsFactors
Activity ID: 1HAK26AC01 Description: Pollution Prevention for FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Pollution Prevention Program 1.00 each 0VQ 0 0 218,466 218,466 238,12819,6620
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 65,855 65,855065,855

Total for Activity 1HAK26AC01: 0 0 218,466 284,321 303,98319,66265,855
Line Item 1001 - Pollution Prevention Program

BOE Line Item 1001: Pollution Prevention Program 
Vendor quote: $240,000.  Refer to present contract number KH900653CM with Labat-Anderson
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900653CM August 1999
Item - Technical subcontract services to execute Pollution Prevention guidance and support to all site projects/operations, manage the Site P2 program in 
compliance with all applicable regulations, Executive Orders, and DOE directives.  And to submit all required reports and documentation to regulatory 
agencies, DOE (RFFO and HQ), and Kaiser-Hill.  
Availability - immediate

Historical Data Source - P&I Reporting System Sept. FY99-FY00 spending variance report for expeditures for similar expenditures
Item Desc - Brochures/promotional materials, reproduction costs, misc support to Site event (Earth Day, Pollution Prevention Week), Employee Award Program, 
P2-Recycling costs for minor items. 
Breakdown of Historical Data:
 Item -  as above
 Units - lot
 Unit Cost - $30,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK26AC01

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Envir, Safety, Health & QualityNONE Linear 218,466.30 DollarsK266SA5H 0000SUBCONTRACTED SRVS
270000 dollars

0.80913  [SYS 061400] .80704 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 47,594.15 DollarsZDEPTCON 0000CONTINGENCY

47594.2 DollarsFactors
No DepartmentNONE Linear 18,260.93 DollarsZDEPTESC 0000ESCALATION

18260.9 DollarsFactors
Activity ID: 1HAK26AD01 Description: Pollution Prevention for FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Pollution Prevention Program 1.00 each 0VQ 0 0 113,279 113,279 123,58710,3080
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,613 17,613017,613

Total for Activity 1HAK26AD01: 0 0 113,279 130,892 141,20010,30817,613

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Pollution Prevention Program

Resources

BOE Line Item 1001: Pollution Prevention Program 
Vendor quote: $110,000.  Refer to present contract number KH900653CM with Labat-Anderson
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900653CM August 1999
Item - Technical subcontract services to execute Pollution Prevention guidance and support to all site projects/operations, manage the Site P2 program in 
compliance with all applicable regulations, Executive Orders, and DOE directives.  And to submit all required reports and documentation to regulatory 
agencies, DOE (RFFO and HQ), and Kaiser-Hill.  
Availability - immediate

Historical Data Source - P&I Reporting System Sept. FY99-FY00 spending variance report for expeditures for similar expenditures
Item Desc - Brochures/promotional materials, reproduction costs, misc support to Site event (Earth Day, Pollution Prevention Week), Employee Award Program, 
P2-Recycling costs for minor items. 
Breakdown of Historical Data:
 Item -  as above
 Units - lot
 Unit Cost - $30,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 113,278.80 DollarsK266SA5H 0000SUBCONTRACTED SRVS

140000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,746.58 DollarsZDEPTCON 0000CONTINGENCY

5746.58 DollarsFactors
No DepartmentNONE Linear 11,866.38 DollarsZDEPTESC 0000ESCALATION

11866.4 DollarsFactors
Activity ID: 1HAK26AE01 Description: Pollution Prevention for FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Pollution Prevention Program 1.00 each 0VQ 0 0 40,457 40,457 44,2193,7620
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 23,595 23,595023,595

Total for Activity 1HAK26AE01: 0 0 40,457 64,052 67,8143,76223,595

6/23/00 10:27:53 AMPage 56 of 111 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK26AE01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Pollution Prevention Program

Resources

BOE Line Item 1001: Pollution Prevention Program 
Vendor quote: $20,000.  Refer to present contract number KH900653CM with Labat-Anderson
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900653CM August 1999
Item - Technical subcontract services to execute Pollution Prevention guidance and support to all site projects/operations, manage the Site P2 program in 
compliance with all applicable regulations, Executive Orders, and DOE directives.  And to submit all required reports and documentation to regulatory 
agencies, DOE (RFFO and HQ), and Kaiser-Hill.  
Availability - immediate

Historical Data Source - P&I Reporting System Sept. FY99-FY00 spending variance report for expeditures for similar expenditures
Item Desc - Brochures/promotional materials, reproduction costs, misc support to Site event (Earth Day, Pollution Prevention Week), Employee Award Program, 
P2-Recycling costs for minor items. 
Breakdown of Historical Data:
 Item -  as above
 Units - lot
 Unit Cost - $30,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 40,456.71 DollarsK266SA5H 0000SUBCONTRACTED SRVS

50000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,744.63 DollarsZDEPTCON 0000CONTINGENCY

16744.6 DollarsFactors
No DepartmentNONE Linear 6,850.24 DollarsZDEPTESC 0000ESCALATION

6850.24 DollarsFactors
Activity ID: 1HAK2710P2 Description: Chemical Life-Cycle Management Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Dyncorp IE&T Support 1.00 each 0HC 0 0 4,811 4,811 4,81100
1002 Jacobs Engineering Support 1.00 each 0HC 0 0 27,802 27,802 27,80200
1003 Jacobs Engineering (CMM Contingency) 1.00 each 0HC 0 0 18,713 18,713 18,71300
1004 PE Support 1.00 each 0HC 0 0 50,238 50,238 50,23800

Total for Activity 1HAK2710P2: 0 0 101,564 101,564 101,56400

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Dyncorp IE&T Support

Resources

BOE The basis for this estimate and the other line items associated with this activity was the Historical Data provided by the P&I Reporting System. The specific 
reports were the January Fiscal Year 2000 Detailed Spending Variance Report extrapolated to full year. The analyst utilized these reports to determine the 
actual cost from October 1, 1999 through January 31, 2000. He then subtracted that amount from the 'Authorized Funding' for the new CAD HAK to determine the 
remaining budget for the time frame from February 1, 2000 until fiscal year end on September 30, 2000. The analyst and senior management then referred the 
subcontracts in place to determine the cost for the subcontractor. They also referred to the actual cost reports to calculate the cost for the remainder of 
the year for K-H labor, major subs labor and all other non-labor other direct costs. The original Basis of Estimates for FY00 are available in the P&I 
reporting system in the 'original BEST' program.

Department
Envir, Safety, Health & QualityNONE Linear 4,811.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS

4811 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - Jacobs Engineering Support

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.

Department
Envir, Safety, Health & QualityNONE Linear 27,802.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS

27802 dollarsFactors
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WBS No: 1HAK20
Activity ID: 1HAK2710P2

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1003 - Jacobs Engineering (CMM Contingency)

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.

Department
Envir, Safety, Health & QualityNONE Linear 18,713.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS

18713 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1004 - PE Support

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.

Department
Envir, Safety, Health & QualityNONE Linear 50,238.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS

50238 dollarsFactors
Activity ID: 1HAK27AA01 Description: Chemical Life-Cycle Management for FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Spills, Management & Adm. 1.00 each 0VQ 0 0 27,869 27,869 27,86900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,474 1,47401,474

Total for Activity 1HAK27AA01: 0 0 27,869 29,343 29,34301,474

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Spills, Management & Adm.

Resources

BOE Line Item 1001: Chemical Lifcycle Management Program 
Vendor quote: $34,446.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services to execute management of the chemical life-cycle program.    
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 27,868.51 DollarsK266SA5H 0000SUBCONTRACTED SRVS

74.47 dollars per hour 0.25 requires only 25% of time1850 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 888.24 DollarsZDEPTCON 0000CONTINGENCY

888.237 DollarsFactors
No DepartmentNONE Linear 586.01 DollarsZDEPTESC 0000ESCALATION

586.012 DollarsFactors
Activity ID: 1HAK27AB01 Description: Chemical Life-Cycle Management for FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Spills, Management & Adm. 1.00 each 0VQ 0 0 27,869 27,869 27,86900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,155 4,15504,155

Total for Activity 1HAK27AB01: 0 0 27,869 32,023 32,02304,155

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Spills, Management & Adm.

Resources

BOE Line Item 1001: Chemical Lifcycle Management Program 
Vendor quote: $34,446.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services to execute management of the chemical life-cycle program.    
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1HAK20
Activity ID: 1HAK27AB01

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityNONE Linear 27,868.51 DollarsK266SA5H 0000SUBCONTRACTED SRVS

74.47 dollars per hour 0.25 requires only 25% of time1850 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,852.25 DollarsZDEPTCON 0000CONTINGENCY

2852.26 DollarsFactors
No DepartmentNONE Linear 1,302.34 DollarsZDEPTESC 0000ESCALATION

1302.34 DollarsFactors
Activity ID: 1HAK27AC01 Description: Chemical Life-Cycle Management for FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Spills, Management & Adm. 1.00 each 0VQ 0 0 27,869 27,869 27,86900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,707 7,70707,707

Total for Activity 1HAK27AC01: 0 0 27,869 35,576 35,57607,707

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Spills, Management & Adm.

Resources

BOE Line Item 1001: Chemical Lifcycle Management Program 
Vendor quote: $34,446.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services to execute management of the chemical life-cycle program.    
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 27,868.51 DollarsK266SA5H 0000SUBCONTRACTED SRVS

74.47 dollars per hour 0.25 requires only 25% of time1850 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,570.02 DollarsZDEPTCON 0000CONTINGENCY

5570.02 DollarsFactors
No DepartmentNONE Linear 2,137.10 DollarsZDEPTESC 0000ESCALATION

2137.10 DollarsFactors
Activity ID: 1HAK27AD01 Description: Chemical Life-Cycle Management for FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Spills, Management & Adm. 1.00 each 0VQ 0 0 27,869 27,869 27,86900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,972 3,97203,972

Total for Activity 1HAK27AD01: 0 0 27,869 31,840 31,84003,972

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Spills, Management & Adm.

Resources

BOE Line Item 1001: Chemical Lifcycle Management Program 
Vendor quote: $34,446.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services to execute management of the chemical life-cycle program.    
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK27AD01

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityNONE Linear 27,868.51 DollarsK266SA5H 0000SUBCONTRACTED SRVS

74.47 dollars per hour 0.25 requires only 25% of time1850 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,295.84 DollarsZDEPTCON 0000CONTINGENCY

1295.84 DollarsFactors
No DepartmentNONE Linear 2,675.83 DollarsZDEPTESC 0000ESCALATION

2675.83 DollarsFactors
Activity ID: 1HAK27AE01 Description: Chemical Life-Cycle Management for FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Spills, Management & Adm. 1.00 each 0VQ 0 0 1,561 1,561 1,56100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 833 8330833

Total for Activity 1HAK27AE01: 0 0 1,561 2,393 2,3930833

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Spills, Management & Adm.

Resources

BOE Line Item 1001: Chemical Lifcycle Management Program 
Vendor quote: $1,929.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services to execute management of the chemical life-cycle program.    
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 1,560.64 DollarsK266SA5H 0000SUBCONTRACTED SRVS

74.47 dollars per hour 0.014 requires only 50 hours1850 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 590.97 DollarsZDEPTCON 0000CONTINGENCY

590.972 DollarsFactors
No DepartmentNONE Linear 241.77 DollarsZDEPTESC 0000ESCALATION

241.767 DollarsFactors
Activity ID: 1HAK28AA01 Description: Misc. Environmental Program Oversight for FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Misc. Programs and RFCA 1.00 each 0VQ 0 0 195,080 195,080 195,08000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,320 10,320010,320

Total for Activity 1HAK28AA01: 0 0 195,080 205,399 205,399010,320

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Misc. Programs and RFCA

Resources

BOE Line Item 1001: Oversight of Misc Env Programs and RFCA
Vendor quote: $241,097.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services to execute management of the Misc Programs and RFCA Oversight (see Activity Scope for listing of misc env programs)
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK28AA01

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityNONE Linear 195,079.50 DollarsK266SA5H 0000SUBCONTRACTED SRVS

74.47 dollars per hour 1.75 requires 3237 hours1850 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,217.66 DollarsZDEPTCON 0000CONTINGENCY

6217.66 DollarsFactors
No DepartmentNONE Linear 4,102.09 DollarsZDEPTESC 0000ESCALATION

4102.09 DollarsFactors
Activity ID: 1HAK28AB01 Description: Misc. Environmental Program Oversight for FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Misc. Programs and RFCA 1.00 each 0VQ 0 0 195,080 195,080 195,08000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 29,082 29,082029,082

Total for Activity 1HAK28AB01: 0 0 195,080 224,162 224,162029,082

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Misc. Programs and RFCA

Resources

BOE Line Item 1001: Oversight of Misc Env Programs and RFCA
Vendor quote: $241,097.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services to execute management of the Misc Programs and RFCA Oversight (see Activity Scope for listing of misc env programs)
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 195,079.50 DollarsK266SA5H 0000SUBCONTRACTED SRVS

74.47 dollars per hour 1.75 requires 3237 hours1850 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,965.78 DollarsZDEPTCON 0000CONTINGENCY

19965.8 DollarsFactors
No DepartmentNONE Linear 9,116.35 DollarsZDEPTESC 0000ESCALATION

9116.35 DollarsFactors
Activity ID: 1HAK28AC01 Description: Misc. Environmental Program Oversight for FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Misc. Programs and RFCA 1.00 each 0VQ 0 0 195,080 195,080 195,08000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 53,950 53,950053,950

Total for Activity 1HAK28AC01: 0 0 195,080 249,029 249,029053,950

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Misc. Programs and RFCA

Resources

BOE Line Item 1001: Oversight of Misc Env Programs and RFCA
Vendor quote: $241,097.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services to execute management of the Misc Programs and RFCA Oversight (see Activity Scope for listing of misc env programs)
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK28AC01

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityNONE Linear 195,079.50 DollarsK266SA5H 0000SUBCONTRACTED SRVS

74.47 dollars per hour 1.75 requires 3237 hours1850 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 38,990.11 DollarsZDEPTCON 0000CONTINGENCY

38990.1 DollarsFactors
No DepartmentNONE Linear 14,959.73 DollarsZDEPTESC 0000ESCALATION

14959.7 DollarsFactors
Activity ID: 1HAK28AD01 Description: Misc. Environmental Program Oversight for FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Misc. Programs and RFCA 1.00 each 0VQ 0 0 111,474 111,474 111,47400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,887 15,887015,887

Total for Activity 1HAK28AD01: 0 0 111,474 127,361 127,361015,887

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Misc. Programs and RFCA

Resources

BOE Line Item 1001: Oversight of Misc Env Programs and RFCA
Vendor quote: $137,770.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services to execute management of the Misc Programs and RFCA Oversight (see Activity Scope for listing of misc env programs)
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 111,474.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS

74.47 dollars per hour 1 requires 1850 hours1850 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,183.34 DollarsZDEPTCON 0000CONTINGENCY

5183.34 DollarsFactors
No DepartmentNONE Linear 10,703.32 DollarsZDEPTESC 0000ESCALATION

10703.3 DollarsFactors
Activity ID: 1HAK28AE01 Description: Misc. Environmental Program Oversight for FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Misc. Programs and RFCA 1.00 each 0VQ 0 0 111,474 111,474 111,47400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 59,481 59,481059,481

Total for Activity 1HAK28AE01: 0 0 111,474 170,955 170,955059,481

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Misc. Programs and RFCA

Resources

BOE Line Item 1001: Oversight of Misc Env Programs and RFCA
Vendor quote: $137,770.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services to execute management of the Misc Programs and RFCA Oversight (see Activity Scope for listing of misc env programs)
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HAK28AE01

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityNONE Linear 111,474.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS

74.47 dollars per hour 1 requires 1850 hours1850 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 42,212.25 DollarsZDEPTCON 0000CONTINGENCY

42212.3 DollarsFactors
No DepartmentNONE Linear 17,269.05 DollarsZDEPTESC 0000ESCALATION

17269.1 DollarsFactors
Activity ID: 1HXXXC23A1 Description: RCRA Permitting for FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1003 RCRA Annual Activity Fee 0.96 each 0HC 0 0 62,459 62,459 62,45900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 52,877 52,877052,877

Total for Activity 1HXXXC23A1: 0 0 62,459 115,336 115,336052,877

Cost Element Skill Quantity UnitsCurve

Line Item 1003 - RCRA Annual Activity Fee

Resources

BOE Line 1003: RCRA Annual Activity Fee
Historical Data Source - P&I Reporting System Detailed Spending Variance Report for FY99
Item Desc - Pay  Annual RCRA Activity Fee.  This fee is based on tons of hazardous waste treated, stored and shipped off site.
Breakdown of Historical Data: FY00 P&I Reporting System Reports
Item - RCRA waste volume activity fees (State RCRA fee program)
Units - lot estimated to be $80,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 64,730.74 DollarsK266SA5H 0000SUBCONTRACTED SRVS

80000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 38,945.41 DollarsZDEPTCON 0000CONTINGENCY

38945.4 DollarsFactors
No DepartmentNONE Linear 13,931.60 DollarsZDEPTESC 0000ESCALATION

13931.6 DollarsFactors
Activity ID: 1HXXXK22E2 Description: Regulatory Affairs Management & O/sight for FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Manager (A. Rosenman) 0.96 each 1,850HC 1,785 76,063 0 76,063 102,53226,4700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 86,802 86,802086,802

Total for Activity 1HXXXK22E2: 1,785 76,063 0 162,865 189,33426,47086,802

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Manager (A. Rosenman)

Resources

BOE Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: K. North manager of K-H Environmental Management & Compliance, charged 1,856.5 hours October 1, 1998 to September 30, 1999. K. North will not 
accomplish this scope however the person occupying the position is new to RFETS and reference to K. North hours are used only to build the estimate. 
Item Description – Kaiser-Hill Regulatory Affairs Manager. 
Breakdown of Historical Data:
Item - Manager
Units - 1 Manager
Unit Cost – 1,856.5 hours
Unit Cost Adjustment factor - .9696

Department
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HXXXK22E2

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 1,850.00 HoursK266S750 M030STRAIGHT TIME BASE

1850 hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 63,932.10 DollarsZDEPTCON 0000CONTINGENCY

63932.1 DollarsFactors
No DepartmentNONE Linear 22,869.86 DollarsZDEPTESC 0000ESCALATION

22869.9 DollarsFactors
Activity ID: 1HXXXK22E3 Description: C A A - Air Program for FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Fees - State 0.96 ea 0HC 0 0 1,561 1,561 1,56100
1002 Air Permitting 0.96 each 0VQ 0 0 39,037 39,037 39,03700
1003 Air Compliance 0.96 each 0VQ 0 0 39,037 39,037 39,03700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 67,418 67,418067,418

Total for Activity 1HXXXK22E3: 0 0 79,636 147,054 147,054067,418

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Fees - State

Resources

BOE 1001:  State Air Fees
Vendor Name - Colorado Air Quality Code of Colorado Regulations (AQCCR) Reg. 15 (rev. 5/21/98) and Reg. 3 (rev. 3/21/96) Fee schedules
Quote Received by: K. North 4/00
   Item being quoted - APENs                                   
   Item being quoted - Title V Operating Permit Application 
                       Processing Fees, CDPHE permit 
                       review hours                            
   Item being quoted - CFC Facility Registration               
   Item being quoted - CFC Equipment Registration              
   Item being quoted - Site annual regulated air pollutant 
                       emissions (226 tons)                    
                                                              
Other Info - Vendor Estimated Quote - $2,000
Availability - Immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 1,618.27 DollarsK266SA5H 0000SUBCONTRACTED SRVS

2000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - Air Permitting

Resources

BOE Line Item 1002: Clean Air Act Permitting  
Vendor Name -  Radian International
Vendor quote: $50,000.  Refer to present contract number KH900654CM with Radian International
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900654CM August 1999
Item - Technical subcontract services to execute air permit program 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 40,456.71 DollarsK266SA5H 0000SUBCONTRACTED SRVS

50000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item 1003 - Air Compliance
BOE Line Item 1003: Clean Air Act Compliance Program

Vendor Name -  Radian International
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HXXXK22E3

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Vendor Quote - Estimated $50,000
Quote Received by - Quote received by - Karen North (T130C, extension 9876)
Quote received in form of present contract number KH900654CM August 1999
Item being quoted - Technical subcontract services to execute compliance and reporting systems for emission units.
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 40,456.71 DollarsK266SA5H 0000SUBCONTRACTED SRVS

50000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 49,655.41 DollarsZDEPTCON 0000CONTINGENCY

49655.4 DollarsFactors
No DepartmentNONE Linear 17,762.79 DollarsZDEPTESC 0000ESCALATION

17762.8 DollarsFactors
Activity ID: 1HXXXK23E2 Description: Toxic Substance Control Act (TSCA) for FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 TSCA Program (Knapp 0.5) 0.96 each 0VQ 0 0 2,904 2,904 2,90400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,459 2,45902,459

Total for Activity 1HXXXK23E2: 0 0 2,904 5,363 5,36302,459

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - TSCA Program (Knapp 0.5)

Resources

BOE Line Item 1001: Toxic Substances Compliance Act (TSCA) Program  
Vendor Name -  Professional Engineering of Colorado
Vendor quote: $3,720  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services to execute TSCA program 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 3,009.80 DollarsK266SA5H 0000SUBCONTRACTED SRVS

74.47 per hour 0.027 Requires only 50 hours1850 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,810.85 DollarsZDEPTCON 0000CONTINGENCY

1810.85 DollarsFactors
No DepartmentNONE Linear 647.78 DollarsZDEPTESC 0000ESCALATION

647.780 DollarsFactors
Activity ID: 1HXXXK24E1 Description: Ecology Assessment for FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Ecology Assessment and Management 0.96 each 0VQ 0 0 198,309 198,309 198,30900
1002 GSA Vehicle / Data Support for ARC 0.96 each 0HC 0 0 781 781 78100
1003 Weed Control 0.96 each 0VQ 0 0 97,593 97,593 97,59300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 251,166 251,1660251,166

Total for Activity 1HXXXK24E1: 0 0 296,683 547,848 547,8480251,166
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HXXXK24E1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Ecology Assessment and Management

Resources

BOE Line Item 1001: Ecology Assessment and ManagementProgram  
Vendor Name -  Exponent
Vendor quote: $254,000.  Refer to present contract number KH900652CM with Exponent
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900652CM August 1999
Item - Technical subcontract services to execute Ecology Assessment and Management
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 205,520.10 DollarsK266SA5H 0000SUBCONTRACTED SRVS

254000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - GSA Vehicle / Data Support for ARC

Resources

BOE 1002:  Vehicle Leases 
Historical Data Source - P&I Reporting System FY00 Detailed Spending Variance Report 
Item Desc - Cost to use vehicles for access to buffer zone to ecological assessments
Breakdown of Historical Data:
 Item - annual vehicle lease 
 Units - 3 vehicles leases    
 Unit Cost - $4333 x 1 vehicle for 1/4 of the time = $1,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 809.13 DollarsK266SA5H 0000SUBCONTRACTED SRVS

1000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1003 - Weed Control

Resources

BOE 1003:  Weed Control Buffer Zone
Historical Data Source - Aerial Applications conducted in FY99 and FY00
Item Desc - Aerial Application (weed control)
Breakdown of Historical Data:
 Item - Helicopter Operation
 Units - 1430 acres
 Unit Cost - $70/acre  
 Unit Cost Adjustment factor - n/a
 cost - $100,000
 
Historical Data Source - Perscribed Burn conducted in FY00
Item Desc - Perscribed Burn of Buffer Zone - Vegetation Management
Breakdown of Historical Data:
 Item - Perscribed Burn
 Units - 500 acres
 Unit Cost - $50/acre  
 Unit Cost Adjustment factor - n/a
 cost - $25,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 101,141.80 DollarsK266SA5H 0000SUBCONTRACTED SRVS

125000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HXXXK24E1

Activity Filter * Starts In FY *
No DepartmentNONE Linear 184,990.70 DollarsZDEPTCON 0000CONTINGENCY

184991 DollarsFactors
No DepartmentNONE Linear 66,175.08 DollarsZDEPTESC 0000ESCALATION

66175.1 DollarsFactors
Activity ID: 1HXXXK25E1 Description: Natl. Environmental Policy Act (NEPA) for FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 NEPA 0.96 each 0VQ 0 0 117,112 117,112 117,11200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 99,144 99,144099,144

Total for Activity 1HXXXK25E1: 0 0 117,112 216,256 216,256099,144

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - NEPA

Resources

BOE Line Item 1001: National Environmental Policy Act (NEPA) Program 
Vendor quote: $150,000.  Refer to present contract number KH900653CM with Labat-Anderson
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900653CM August 1999
Item - Technical subcontract services to execute NEPA Program
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 121,370.10 DollarsK266SA5H 0000SUBCONTRACTED SRVS

150000 Dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 73,022.66 DollarsZDEPTCON 0000CONTINGENCY

73022.7 DollarsFactors
No DepartmentNONE Linear 26,121.74 DollarsZDEPTESC 0000ESCALATION

26121.7 DollarsFactors
Activity ID: 1HXXXK26E1 Description: Pollution Prevention for FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Pollution Prevention Program 0.96 each 0VQ 0 0 39,037 39,037 42,6683,6300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 36,122 36,122036,122

Total for Activity 1HXXXK26E1: 0 0 39,037 75,159 78,7893,63036,122
Line Item 1001 - Pollution Prevention Program

BOE Line Item 1001: Pollution Prevention Program 
Vendor quote: $20,000.  Refer to present contract number KH900653CM with Labat-Anderson
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900653CM August 1999
Item - Technical subcontract services to execute Pollution Prevention guidance and support to all site projects/operations, manage the Site P2 program in 
compliance with all applicable regulations, Executive Orders, and DOE directives.  And to submit all required reports and documentation to regulatory 
agencies, DOE (RFFO and HQ), and Kaiser-Hill.  
Availability - immediate

Historical Data Source - P&I Reporting System Sept. FY99-FY00 spending variance report for expeditures for similar expenditures
Item Desc - Brochures/promotional materials, reproduction costs, misc support to Site event (Earth Day, Pollution Prevention Week), Employee Award Program, 
P2-Recycling costs for minor items. 
Breakdown of Historical Data:
 Item -  as above
 Units - lot
 Unit Cost - $30,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HXXXK26E1

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Envir, Safety, Health & QualityNONE Linear 40,456.71 DollarsK266SA5H 0000SUBCONTRACTED SRVS
50000 dollars

0.80913  [SYS 061400] .80704 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 26,604.59 DollarsZDEPTCON 0000CONTINGENCY

26604.6 DollarsFactors
No DepartmentNONE Linear 9,517.02 DollarsZDEPTESC 0000ESCALATION

9517.02 DollarsFactors
Activity ID: 1HXXXK27E1 Description: Chemical Life-Cycle Management for FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Spills, Management & Adm. 0.96 each 0VQ 0 0 1,506 1,506 1,50600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,275 1,27501,275

Total for Activity 1HXXXK27E1: 0 0 1,506 2,781 2,78101,275

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Spills, Management & Adm.

Resources

BOE Line Item 1001: Chemical Lifcycle Management Program 
Vendor quote: $1,929.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services to execute management of the chemical life-cycle program.    
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 1,560.64 DollarsK266SA5H 0000SUBCONTRACTED SRVS

74.47 dollars per hour 0.014 requires only 50 hours1850 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 938.96 DollarsZDEPTCON 0000CONTINGENCY

938.961 DollarsFactors
No DepartmentNONE Linear 335.89 DollarsZDEPTESC 0000ESCALATION

335.886 DollarsFactors
Activity ID: 1HXXXK28E1 Description: Misc. Environmental Program Oversight for FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Misc. Programs and RFCA 0.96 each 0VQ 0 0 107,563 107,563 107,56300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 91,061 91,061091,061

Total for Activity 1HXXXK28E1: 0 0 107,563 198,623 198,623091,061

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Misc. Programs and RFCA

Resources

BOE Line Item 1001: Oversight of Misc Env Programs and RFCA
Vendor quote: $137,770.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karen North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services to execute management of the Misc Programs and RFCA Oversight (see Activity Scope for listing of misc env programs)
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK20
Activity ID: 1HXXXK28E1

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityNONE Linear 111,474.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS

74.47 dollars per hour 1 requires 1850 hours1850 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 67,068.64 DollarsZDEPTCON 0000CONTINGENCY

67068.6 DollarsFactors
No DepartmentNONE Linear 23,991.87 DollarsZDEPTESC 0000ESCALATION

23991.9 DollarsFactors
WBS No: 1HAK30 Title: Compliance Oversight
Activity ID: 1HAK3001P2 Description: Environmental Program Assessment for FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Assessments form PE 1.00 each 0HC 0 0 196,254 196,254 196,25400
Total for Activity 1HAK3001P2: 0 0 196,254 196,254 196,25400

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Assessments form PE

Resources

BOE The basis for this estimate and the other line items associated with this activity was the Historical Data provided by the P&I Reporting System. The specific 
reports were the January Fiscal Year 2000 Detailed Spending Variance Report extrapolated to full year. The analyst utilized these reports to determine the 
actual cost from October 1, 1999 through January 31, 2000. He then subtracted that amount from the 'Authorized Funding' for the new CAD HAK to determine the 
remaining budget for the time frame from February 1, 2000 until fiscal year end on September 30, 2000. The analyst and senior management then referred the 
subcontracts in place to determine the cost for the subcontractor. They also referred to the actual cost reports to calculate the cost for the remainder of 
the year for K-H labor, major subs labor and all other non-labor other direct costs. The original Basis of Estimates for FY00 are available in the P&I 
reporting system in the 'original BEST' program.

Department
Envir, Safety, Health & QualityNONE Linear 196,254.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS

196254 dollarsFactors
Activity ID: 1HAK3011P2 Description: Site Treatment Plan Implementation for FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Engineered Safety Sources Support 1.00 each 0HC 0 0 4,170 4,170 4,17000
1002 Wastern, Inc. Support 1.00 each 0HC 0 0 4,255 4,255 4,25500
1003 Weston Support 1.00 each 0HC 0 0 15,000 15,000 15,00000

Total for Activity 1HAK3011P2: 0 0 23,425 23,425 23,42500

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Engineered Safety Sources Support

Resources

BOE The basis for this estimate and the other line items associated with this activity was the Historical Data provided by the P&I Reporting System. The specific 
reports were the January Fiscal Year 2000 Detailed Spending Variance Report extrapolated to full year. The analyst utilized these reports to determine the 
actual cost from October 1, 1999 through January 31, 2000. He then subtracted that amount from the 'Authorized Funding' for the new CAD HAK to determine the 
remaining budget for the time frame from February 1, 2000 until fiscal year end on September 30, 2000. The analyst and senior management then referred the 
subcontracts in place to determine the cost for the subcontractor. They also referred to the actual cost reports to calculate the cost for the remainder of 
the year for K-H labor, major subs labor and all other non-labor other direct costs. The original Basis of Estimates for FY00 are available in the P&I 
reporting system in the 'original BEST' program.

Department
Envir, Safety, Health & QualityNONE Linear 4,170.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS

4170 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - Wastern, Inc. Support

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.

Department
Envir, Safety, Health & QualityNONE Linear 4,255.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS

4255 dollarsFactors
Line Item 1003 - Weston Support

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK30
Activity ID: 1HAK3011P2

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Envir, Safety, Health & QualityNONE Linear 15,000.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS
15000 dollarsFactors

Activity ID: 1HAK3CMA02 Description: Audits and Assessments for FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Building Assessments 1.00 each 0VQ 0 0 66,964 66,964 66,96400
1002 Building Assessments 1.00 each 0VQ 0 0 55,737 55,737 55,73700
1003 Building Assessments 1.00 each 0VQ 0 0 111,474 111,474 111,47400
1004 Building Assessments 1.00 each 0VQ 0 0 55,737 55,737 55,73700
1005 E V I R 1.00 each 0VQ 0 0 89,814 89,814 89,81400
1006 Facility Use Decisions 1.00 each 0VQ 0 0 32,365 32,365 32,36500
1007 PE Travel 1.00 each 0VQ 0 0 24,274 24,274 24,27400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 23,084 23,084023,084

Total for Activity 1HAK3CMA02: 0 0 436,365 459,449 459,449023,084

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Building Assessments

Resources

BOE Line Item 1001: Building Assessments 
Vendor quote: $82,760.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services required to conduct compliance assessments of Site operations. 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 66,963.75 DollarsK266SA5H E050SUBCONTRACTED SRVS

89.47 dollars per hour 0.5 working 50% of time on this scope1850 hours per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - Building Assessments

Resources

BOE Line Item 1002: Building Assessments 
Vendor quote: $68,885.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services required to conduct compliance assessments of Site operations. 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 55,737.01 DollarsK266SA5H E050SUBCONTRACTED SRVS

74.47 dollars per hour 0.5 working 50% of time on this scope1850 hours per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1003 - Building Assessments

Resources

BOE Line Item 1003: Building Assessments 
Vendor quote: $137,770.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services required to conduct compliance assessments of Site operations. 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 111,474.00 DollarsK266SA5H E050SUBCONTRACTED SRVS

74.47 dollars per hour 1850 hours per year
0.80913  [SYS 061400] .80704 - System 

Factors
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK30
Activity ID: 1HAK3CMA02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1004 - Building Assessments

Resources

BOE Line Item 1004: Building Assessments 
Vendor quote: $68,885.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services required to conduct compliance assessments of Site operations. 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 55,737.01 DollarsK266SA5H E050SUBCONTRACTED SRVS

74.47 dollars per hour 0.5 working 50% of time on this scope1850 hours per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1005 - E V I R

Resources

BOE Line Item 1005: Environmental-IVRs
Vendor quote: $111,000.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services required to conduct compliance assessments of Site operations. 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 89,813.90 DollarsK266SA5H E050SUBCONTRACTED SRVS

111000 dollars per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1006 - Facility Use Decisions

Resources

BOE Line Item 1006: Facility Use Decision (FUD.  Liability assessments of off-site waste management facilities 
Vendor quote: $40,000.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services required to conduct liability assessments of off-site waste management facilities. 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 8,091.34 DollarsK266SA5H E050SUBCONTRACTED SRVS

10000 dollars per year for travel
0.80913  [SYS 061400] .80704 - System 

Factors

Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 24,274.03 DollarsK266SA5H E050SUBCONTRACTED SRVS
100 dollars per hour 300 hours per year

0.80913  [SYS 061400] .80704 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1007 - PE Travel

Resources

BOE Line Item 1007: Subcontractor Travel to off-site waste management facilities to support Facility Use Decisions (FUD). 
Vendor quote: $30,000.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - subcontractor travel to off-site waste management facilities to conduct liability assessments.   
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 24,274.03 DollarsK266SA5H E050SUBCONTRACTED SRVS

60000 dollars for travel per year 0.5 working 50% of time on this scope
0.80913  [SYS 061400] .80704 - System 

Factors
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK30
Activity ID: 1HAK3CMA02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,908.01 DollarsZDEPTCON 0000CONTINGENCY

13908.0 DollarsFactors
No DepartmentNONE Linear 9,175.78 DollarsZDEPTESC 0000ESCALATION

9175.78 DollarsFactors
Activity ID: 1HAK3CMA03 Description: Site Treatment Assessments for FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 S T P 1.00 each 0VQ 0 0 56,639 56,639 56,63900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,996 2,99602,996

Total for Activity 1HAK3CMA03: 0 0 56,639 59,636 59,63602,996

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - S T P

Resources

BOE Line Item 1001: Site Treatment Plan (STP) (Federal Facilities Compliance Act(FFCA)/STP Compliance Order, October 1995:  
Vendor quote: $70,000.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services to execute management of the requirements of the FFCA/STP Compliance Order, October 1995 (see activity description).
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 56,639.40 DollarsK266SA5H E050SUBCONTRACTED SRVS

70000 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,805.23 DollarsZDEPTCON 0000CONTINGENCY

1805.24 DollarsFactors
No DepartmentNONE Linear 1,191.00 DollarsZDEPTESC 0000ESCALATION

1191 DollarsFactors
Activity ID: 1HAK3CMA04 Description: Tools and C&PA Support for FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Mertics Book 1.00 each 0VQ 0 0 111,474 111,474 111,47400
1002 E M S 1.00 each 0VQ 0 0 211,959 211,959 211,95900
1003 C&PA 1.00 each 0VQ 0 0 136,921 136,921 136,92100
1004 Tools 1.00 each 0VQ 0 0 55,737 55,737 55,73700
1005 E C I P 1.00 each 925HC 925 39,414 0 39,414 58,21518,8010
1006 Training 1.00 each 0VQ 0 0 33,442 33,442 33,44200
1007 Development of Commitment Tracking System 1.00 each 0VQ 0 0 51,785 51,785 51,78500
1008 Data bases software/system maintenance 1.00 each 0HC 0 0 40,457 40,457 40,45700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 37,030 37,030037,030

Total for Activity 1HAK3CMA04: 925 39,414 641,775 718,219 737,02018,80137,030
Line Item 1001 - Mertics Book

BOE Line Item 1001: Compiance& Performance Assurance (C&PA), System Tools-Metrics Book 
Vendor quote: $137,770.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - subcontract service for technical editor for the Environmental Metrics/Performance Indicator Report (EM/PI) - This monthly report provides 
environmental metrics to track and trend compliance and management performance
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK30
Activity ID: 1HAK3CMA04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 111,474.00 DollarsK266SA5H E050SUBCONTRACTED SRVS

74.47 dollars per hour 1850 hours
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - E M S

Resources

BOE Line Item 1002: Compiance& Performance Assurance (C&PA), System Tools-Environmental Management Systems (EMS)
Vendor quote: $261,958.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical services for development and implementation of the Integrated Environmental Management System (IEMS)(See activity description)
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 133,927.50 DollarsK266SA5H E050SUBCONTRACTED SRVS

89.47 dollars per hour 1850 hours
0.80913  [SYS 061400] .80704 - System 

Factors

Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 78,031.81 DollarsK266SA5H E050SUBCONTRACTED SRVS
74.47 dollars per hour 0.7 only requires 70% of time1850 hours

0.80913  [SYS 061400] .80704 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1003 - C&PA

Resources

BOE Line Item 1003: Compiance & Performance Assurance (C&PA), System Tools-(C&PA)
Vendor quote: $169,220.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical services required to develop, upgrade, and maintain the ""tools"" and systems that support the Compliance and Performance Assurance Program 
for the ESS-EM&C Organization and its programs. 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 66,215.30 DollarsK266SA5H E050SUBCONTRACTED SRVS

88.47 dollars per hour 925 hours
0.80913  [SYS 061400] .80704 - System 

Factors

Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 70,705.99 DollarsK266SA5H E050SUBCONTRACTED SRVS
94.47 dollars per hour 925 hours

0.80913  [SYS 061400] .80704 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1004 - Tools

Resources

BOE Line Item 1004: Compiance & Performance Assurance (C&PA), System-Tools
Vendor quote: $68,885.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical services required to develop, upgrade, and maintain the ""tools"" and systems that support the Compliance and Performance Assurance Program 
for the ESS-EM&C Organization and its programs. 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 55,737.01 DollarsK266SA5H E050SUBCONTRACTED SRVS

74.47 dollars per hour 0.5 only working 50% on this scope1850 hours
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item 1005 - E C I P
BOE
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK30
Activity ID: 1HAK3CMA04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: K. North manager of K-H Environmental Management & Compliance, charged 1,856.5 hours October 1, 1998 to September 30, 1999. K. North will not 
accomplish this scope however the person occupying the position is new to RFETS and reference to K. North hours are used only to build the estimate. 
Item Description – Kaiser-Hill Waste Certification Manager. 
Breakdown of Historical Data:
Item - Manager
Units - 1 Manager
Unit Cost – 1,856.5 hours
Unit Cost Adjustment factor - .9696
Second Unit Cost Adjustment factor - .50 due to working on Waste Certification and Environmental Compliance Integration Program
Revised Unit Cost – 925
Basis for adjustment - Adjusted to anticipated workload however greater efficiencies.

Department
Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 925.00 HoursK266S750 M030STRAIGHT TIME BASE

1850 hour per year 0.5 requires only 50%1 yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1006 - Training

Resources

BOE Line Item 1006: Compiance & Performance Assurance (C&PA), Annual RCRA/P2 training requirement
Vendor quote: $41,331.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical services required to develop and implement the RCRA annual training program for all waste generators subject to RCRA regulations.  
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 33,442.21 DollarsK266SA5H E050SUBCONTRACTED SRVS

74.47 dollars per hour 0.3 only 30% of time spent on training1850 hours
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1007 - Development of Commitment Tracking System

Resources

BOE Line Item 1007: Compiance & Performance Assurance (C&PA), Tools-Commitment Tracking System 
Vendor quote: $64,000.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical services required to administer commitment tracking database which provides tracking of  internal and external commitments and is available 
inteactively for sitewide use.  (see activity description)
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 51,784.59 DollarsK266SA5H E050SUBCONTRACTED SRVS

64000 dollars per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1008 - Data bases software/system maintenance

Resources

BOE Line Item 1008: Compiance & Performance Assurance (C&PA), Tools-Data bases/software maintenance
Historical Data Source - Davtabase maintenance and upgrades conducted in FY99 and FY00
Item Desc - Software development, upgrades, maintenance, and integration with Site Telecommunication for the following database systems which manage/publish 
environmental information and technical data:  Environmental Compliance Action Tracking System (ECATS), Chemical Tracking System (CTS), Ecology Database, 
National Environmental Policy Act (NEPA) Database, Commitment Tracking System (CTS), Tank Database, and Environmental Homepage.
Breakdown of Historical Data:
 Item - maintenace and compliance of software and databases
 Units - 1 lot
 Unit Cost - 10,000/ system x 5 systemsn = $50,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK30
Activity ID: 1HAK3CMA04

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityNONE Linear 40,456.71 DollarsK266SA5H 0000SUBCONTRACTED SRVS

50000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 22,310.38 DollarsZDEPTCON 0000CONTINGENCY

22310.4 DollarsFactors
No DepartmentNONE Linear 14,719.22 DollarsZDEPTESC 0000ESCALATION

14719.2 DollarsFactors
Activity ID: 1HAK3CMB02 Description: Audits and Assessments for FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Building Assessments (Schweitzer) 1.00 each 0VQ 0 0 66,964 66,964 66,96400
1002 Building Assessments (Heser) 1.00 each 0VQ 0 0 55,737 55,737 55,73700
1003 Building Assessments (Langlois) 1.00 each 0VQ 0 0 111,474 111,474 111,47400
1004 Building Assessments (Johnson) 1.00 each 0VQ 0 0 55,737 55,737 55,73700
1005 E V I R 1.00 each 0VQ 0 0 89,814 89,814 89,81400
1006 Facility Use Decisions 1.00 each 0VQ 0 0 32,365 32,365 32,36500
1007 PE Travel 1.00 each 0VQ 0 0 48,548 48,548 48,54800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 68,671 68,671068,671

Total for Activity 1HAK3CMB02: 0 0 460,639 529,310 529,310068,671

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Building Assessments (Schweitzer)

Resources

BOE Line Item 1001: Building Assessments 
Vendor quote: $40,000.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services required to conduct compliance assessments of Site operations. 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 66,963.75 DollarsK266SA5H E050SUBCONTRACTED SRVS

89.47 dollars per hour 0.5 working 50% of time on this scope1850 hours per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - Building Assessments (Heser)

Resources

BOE Line Item 1002: Building Assessments 
Vendor quote: $68,885.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services required to conduct compliance assessments of Site operations. 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 55,737.01 DollarsK266SA5H E050SUBCONTRACTED SRVS

74.47 dollars per hour 0.5 working 50% of time on this scope1850 hours per year
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item 1003 - Building Assessments (Langlois)
BOE Line Item 1003: Building Assessments 

Vendor quote: $137,770.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services required to conduct compliance assessments of Site operations. 
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK30
Activity ID: 1HAK3CMB02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 111,474.00 DollarsK266SA5H E050SUBCONTRACTED SRVS

74.47 dollars per hour 1850 hours per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1004 - Building Assessments (Johnson)

Resources

BOE Line Item 1004: Building Assessments 
Vendor quote: $68,885.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services required to conduct compliance assessments of Site operations. 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 55,737.01 DollarsK266SA5H E050SUBCONTRACTED SRVS

74.47 dollars per hour 0.5 working 50% of time on this scope1850 hours per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1005 - E V I R

Resources

BOE Line Item 1005: Environmental-IVRs
Vendor quote: $111,000.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services required to conduct compliance assessments of Site operations. 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 89,813.90 DollarsK266SA5H E050SUBCONTRACTED SRVS

111000 dollars per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1006 - Facility Use Decisions

Resources

BOE Line Item 1006: Facility Use Decision (FUD.  Liability assessments of off-site waste management facilities 
Vendor quote: $40,000.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services required to conduct liability assessments of off-site waste management facilities. 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 8,091.34 DollarsK266SA5H E050SUBCONTRACTED SRVS

10000 dollars per year for travel
0.80913  [SYS 061400] .80704 - System 

Factors

Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 24,274.03 DollarsK266SA5H E050SUBCONTRACTED SRVS
100 dollars per hour 300 hours per year

0.80913  [SYS 061400] .80704 - System 
Factors

Line Item 1007 - PE Travel
BOE Line Item 1007: Subcontractor Travel to off-site waste management facilities to support Facility Use Decisions (FUD). 

Vendor quote: $60,000.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - subcontractor travel to off-site waste management facilities to conduct liability assessments.   
Availability - immediate
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK30
Activity ID: 1HAK3CMB02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 48,548.05 DollarsK266SA5H E050SUBCONTRACTED SRVS

60000 dollars for travel per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 47,144.98 DollarsZDEPTCON 0000CONTINGENCY

47145 DollarsFactors
No DepartmentNONE Linear 21,526.33 DollarsZDEPTESC 0000ESCALATION

21526.3 DollarsFactors
Activity ID: 1HAK3CMB03 Description: Site Treatment Assessments for FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 S T P 1.00 each 0VQ 0 0 56,639 56,639 56,63900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,444 8,44408,444

Total for Activity 1HAK3CMB03: 0 0 56,639 65,083 65,08308,444

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - S T P

Resources

BOE ine Item 1001: Site Treatment Plan (STP) (Federal Facilities Compliance Act(FFCA)/STP Compliance Order, October 1995:  
Vendor quote: $70,000.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services to execute management of the requirements of the FFCA/STP Compliance Order, October 1995 (see activity description).
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 56,639.40 DollarsK266SA5H E050SUBCONTRACTED SRVS

70000 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,796.87 DollarsZDEPTCON 0000CONTINGENCY

5796.87 DollarsFactors
No DepartmentNONE Linear 2,646.84 DollarsZDEPTESC 0000ESCALATION

2646.84 DollarsFactors
Activity ID: 1HAK3CMB04 Description: Tools and C&PA Support for FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Mertics Book 1.00 each 0VQ 0 0 111,474 111,474 111,47400
1002 E M S 1.00 each 0VQ 0 0 211,959 211,959 211,95900
1003 C&PA 1.00 each 0VQ 0 0 111,474 111,474 111,47400
1004 Tools 1.00 each 0VQ 0 0 55,737 55,737 55,73700
1005 E C I P 1.00 each 925VQ 925 39,414 0 39,414 53,32713,9130
1006 Training 1.00 each 0VQ 0 0 33,442 33,442 33,44200
1008 Data bases system/software maintenance 1.00 each 0VQ 0 0 40,457 40,457 40,45700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 92,111 92,111092,111

Total for Activity 1HAK3CMB04: 925 39,414 564,543 696,069 709,98213,91392,111
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK30
Activity ID: 1HAK3CMB04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Mertics Book

Resources

BOE Line Item 1001: Compiance& Performance Assurance (C&PA), System Tools-Metrics Book 
Vendor quote: $137,770.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - subcontract service for technical editor for the Environmental Metrics/Performance Indicator Report (EM/PI) - This monthly report provides 
environmental metrics to track and trend compliance and management performance
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 111,474.00 DollarsK266SA5H E050SUBCONTRACTED SRVS

74.47 dollars per hour 1850 hours
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - E M S

Resources

BOE Line Item 1002: Compiance& Performance Assurance (C&PA), System Tools-Environmental Management Systems (EMS)
Vendor quote: $261,958.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical services for development and implementation of the Integrated Environmental Management System (IEMS)(See activity description)
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 133,927.50 DollarsK266SA5H E050SUBCONTRACTED SRVS

89.47 dollars per hour 1850 hours
0.80913  [SYS 061400] .80704 - System 

Factors

Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 78,031.81 DollarsK266SA5H E050SUBCONTRACTED SRVS
74.47 dollars per hour 0.7 only requires 70% of time1850 hours

0.80913  [SYS 061400] .80704 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1003 - C&PA

Resources

BOE Line Item 1003: Compiance & Performance Assurance (C&PA), System Tools-(C&PA)
Vendor quote: $137,770.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical services required to develop, upgrade, and maintain the ""tools"" and systems that support the Compliance and Performance Assurance Program 
for the ESS-EM&C Organization and its programs. 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 111,474.00 DollarsK266SA5H E050SUBCONTRACTED SRVS

74.47 dollars per hour 1850 hours
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1004 - Tools

Resources

BOE Line Item 1004: Compiance & Performance Assurance (C&PA), System-Tools
Vendor quote: $68,885.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical services required to develop, upgrade, and maintain the ""tools"" and systems that support the Compliance and Performance Assurance Program 
for the ESS-EM&C Organization and its programs. 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK30
Activity ID: 1HAK3CMB04

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 55,737.01 DollarsK266SA5H E050SUBCONTRACTED SRVS

74.47 dollars per hour 0.5 only working 50% on this scope1850 hours
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1005 - E C I P

Resources

BOE Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: K. North manager of K-H Environmental Management & Compliance, charged 1,856.5 hours October 1, 1998 to September 30, 1999. K. North will not 
accomplish this scope however the person occupying the position is new to RFETS and reference to K. North hours are used only to build the estimate. 
Item Description – Kaiser-Hill Waste Certification Manager. 
Breakdown of Historical Data:
Item - Manager
Units - 1 Manager
Unit Cost – 1,856.5 hours
Unit Cost Adjustment factor - .9696
Second Unit Cost Adjustment factor - .50 due to working on Waste Certification and Environmental Compliance Integration Program
Revised Unit Cost – 925
Basis for adjustment - Adjusted to anticipated workload however greater efficiencies.

Department
Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 925.00 HoursK266S750 M030STRAIGHT TIME BASE

1850 hour per year 0.5 only utlized 50%1 yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1006 - Training

Resources

BOE Line Item 1006: Compiance & Performance Assurance (C&PA), Annual RCRA/P2 training requirement
Vendor quote: $41,331.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical services required to develop and implement the RCRA annual training program for all waste generators subject to RCRA regulations.  
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 33,442.21 DollarsK266SA5H E050SUBCONTRACTED SRVS

74.47 dollars per hour 0.3 only 30% of time spent on training1850 hours
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1008 - Data bases system/software maintenance

Resources

BOE Line Item 1008: Compiance & Performance Assurance (C&PA), Tools-Data bases/software maintenance
Historical Data Source - Davtabase maintenance and upgrades conducted in FY99 and FY00
Item Desc - Software development, upgrades, maintenance, and integration with Site Telecommunication for the following database systems which manage/publish 
environmental information and technical data:  Environmental Compliance Action Tracking System (ECATS), Chemical Tracking System (CTS), Ecology Database, 
National Environmental Policy Act (NEPA) Database, Commitment Tracking System (CTS), Tank Database, and Environmental Homepage.
Breakdown of Historical Data:
 Item - maintenace and compliance of software and databases
 Units - 1 lot
 Unit Cost - 10,000/ system x 5 systemsn = $50,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 40,456.71 DollarsK266SA5H 0000SUBCONTRACTED SRVS

50000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 63,237.14 DollarsZDEPTCON 0000CONTINGENCY

63237.1 DollarsFactors
No DepartmentNONE Linear 28,873.99 DollarsZDEPTESC 0000ESCALATION

28874 DollarsFactors
Activity ID: 1HAK3CMC02 Description: Audits and Assessments for FY03 Schedule Risk 1Cost Risk 1
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK30
Activity ID: 1HAK3CMC02

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1001 Audits (Mewes) 1.00 each 0VQ 0 0 133,928 133,928 133,92800
1002 Building Assessments (Heser) 1.00 each 0VQ 0 0 55,737 55,737 55,73700
1006 E V I R 1.00 each 0VQ 0 0 59,876 59,876 59,87600
1007 Facility Use Decisions 1.00 each 0VQ 0 0 2,104 2,104 2,10400
1008 PE Travel 1.00 each 0VQ 0 0 36,411 36,411 36,41100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 79,663 79,663079,663

Total for Activity 1HAK3CMC02: 0 0 288,055 367,718 367,718079,663

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Audits (Mewes)

Resources

BOE Line Item 1001: Building Assessments 
Vendor quote: $165,520.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services required to conduct compliance assessments of Site operations. 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 133,927.50 DollarsK266SA5H E050SUBCONTRACTED SRVS

89.47 dollars per hour 1850 hours per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - Building Assessments (Heser)

Resources

BOE Line Item 1002: Building Assessments 
Vendor quote: $68,885.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services required to conduct compliance assessments of Site operations. 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 55,737.01 DollarsK266SA5H E050SUBCONTRACTED SRVS

74.47 dollars per hour 0.5 working 50% of time on this scope1850 hours per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1006 - E V I R

Resources

BOE Line Item 1005: Environmental-IVRs
Vendor quote: $74,000.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services required to conduct compliance assessments of Site operations. 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 59,875.93 DollarsK266SA5H E050SUBCONTRACTED SRVS

74000 dollars per year for travel
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item 1007 - Facility Use Decisions
BOE Line Item 1006: Facility Use Decision (FUD.  Liability assessments of off-site waste management facilities 

Vendor quote: $2,600.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services required to conduct liability assessments of off-site waste management facilities. 
Availability - immediate
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK30
Activity ID: 1HAK3CMC02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 2,022.84 DollarsK266SA5H E050SUBCONTRACTED SRVS

2500 dollars for travel per year
0.80913  [SYS 061400] .80704 - System 

Factors

Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 80.91 DollarsK266SA5H E050SUBCONTRACTED SRVS
100 dollars per hour

0.80913  [SYS 061400] .80704 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1008 - PE Travel

Resources

BOE Line Item 1007: Subcontractor Travel to off-site waste management facilities to support Facility Use Decisions (FUD). 
Vendor quote: $45,000.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - subcontractor travel to off-site waste management facilities to conduct liability assessments.   
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 36,411.04 DollarsK266SA5H E050SUBCONTRACTED SRVS

45000 travel per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 57,572.95 DollarsZDEPTCON 0000CONTINGENCY

57573 DollarsFactors
No DepartmentNONE Linear 22,089.59 DollarsZDEPTESC 0000ESCALATION

22089.6 DollarsFactors
Activity ID: 1HAK3CMC03 Description: Site Treatment Assessments for FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 S T P 1.00 each 0VQ 0 0 56,639 56,639 56,63900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,664 15,664015,664

Total for Activity 1HAK3CMC03: 0 0 56,639 72,303 72,303015,664

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - S T P

Resources

BOE ine Item 1001: Site Treatment Plan (STP) (Federal Facilities Compliance Act(FFCA)/STP Compliance Order, October 1995:  
Vendor quote: $70,000.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services to execute management of the requirements of the FFCA/STP Compliance Order, October 1995 (see activity description).
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 56,639.40 DollarsK266SA5H E050SUBCONTRACTED SRVS

70000 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,320.39 DollarsZDEPTCON 0000CONTINGENCY

11320.4 DollarsFactors
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK30
Activity ID: 1HAK3CMC03

Activity Filter * Starts In FY *
No DepartmentNONE Linear 4,343.41 DollarsZDEPTESC 0000ESCALATION

4343.41 DollarsFactors
Activity ID: 1HAK3CMC04 Description: Tools and C&PA Support for FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1002 E M S 1.00 each 0VQ 0 0 245,402 245,402 245,40200
1003 C&PA 1.00 each 0VQ 0 0 139,915 139,915 139,91500
1005 E C I P 1.00 each 925VQ 925 39,414 0 39,414 53,05213,6370
1008 Data bases sytestem/software maintenance 1.00 each 0VQ 0 0 40,457 40,457 40,45700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 132,420 132,4200132,420

Total for Activity 1HAK3CMC04: 925 39,414 425,773 597,608 611,24513,637132,420

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - E M S

Resources

BOE Line Item 1002: Compiance& Performance Assurance (C&PA), System Tools-Environmental Management Systems (EMS)
Vendor quote: $303,289.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical services for development and implementation of the Integrated Environmental Management System (IEMS)(See activity description)
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 111,474.00 DollarsK266SA5H E050SUBCONTRACTED SRVS

74.47 dollars per hour 1850 hours
0.80913  [SYS 061400] .80704 - System 

Factors

Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 133,927.50 DollarsK266SA5H E050SUBCONTRACTED SRVS
89.47 dollars per hour 1850 hours

0.80913  [SYS 061400] .80704 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1003 - C&PA

Resources

BOE Line Item 1003: Compiance & Performance Assurance (C&PA), System Tools-(C&PA)
Vendor quote: $172,920.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical services required to develop, upgrade, and maintain the ""tools"" and systems that support the Compliance and Performance Assurance Program 
for the ESS-EM&C Organization and its programs. 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 66,963.75 DollarsK266SA5H E050SUBCONTRACTED SRVS

89.47 dollars per hour 925 hours
0.80913  [SYS 061400] .80704 - System 

Factors

Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 72,951.34 DollarsK266SA5H E050SUBCONTRACTED SRVS
97.47 dolars per hour 925 hours

0.80913  [SYS 061400] .80704 - System 
Factors

Line Item 1005 - E C I P
BOE Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 

report: K. North manager of K-H Environmental Management & Compliance, charged 1,856.5 hours October 1, 1998 to September 30, 1999. K. North will not 
accomplish this scope however the person occupying the position is new to RFETS and reference to K. North hours are used only to build the estimate. 
Item Description – Kaiser-Hill Waste Certification Manager. 
Breakdown of Historical Data:
Item - Manager
Units - 1 Manager
Unit Cost – 1,856.5 hours
Unit Cost Adjustment factor - .9696
Second Unit Cost Adjustment factor - .50 due to working on Waste Certification and Environmental Compliance Integration Program
Revised Unit Cost – 925

6/23/00 10:28:00 AMPage 82 of 111 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK30
Activity ID: 1HAK3CMC04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Basis for adjustment - Adjusted to anticipated workload however greater efficiencies.

Department
Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 925.00 HoursK266S750 M030STRAIGHT TIME BASE

1850 hours per year 0.5 only half time on this scopeFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1008 - Data bases sytestem/software maintenance

Resources

BOE Line Item 1008: Compiance & Performance Assurance (C&PA), Tools-Data bases/software maintenance
Historical Data Source - Davtabase maintenance and upgrades conducted in FY99 and FY00
Item Desc - Software development, upgrades, maintenance, and integration with Site Telecommunication for the following database systems which manage/publish 
environmental information and technical data:  Environmental Compliance Action Tracking System (ECATS), Chemical Tracking System (CTS), Ecology Database, 
National Environmental Policy Act (NEPA) Database, Commitment Tracking System (CTS), Tank Database, and Environmental Homepage.
Breakdown of Historical Data:
 Item - maintenace and compliance of software and databases
 Units - 1 lot
 Unit Cost - 10,000/ system x 5 systemsn = $50,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 40,456.71 DollarsK266SA5H 0000SUBCONTRACTED SRVS

50000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 95,701.65 DollarsZDEPTCON 0000CONTINGENCY

95701.7 DollarsFactors
No DepartmentNONE Linear 36,718.82 DollarsZDEPTESC 0000ESCALATION

36718.8 DollarsFactors
Activity ID: 1HAK3CMD02 Description: Audits and Assessments for FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Building Assessments (Schweitzer) 1.00 each 0VQ 0 0 111,474 111,474 111,47400
1002 Building Assessments (Heser) 1.00 each 0VQ 0 0 55,737 55,737 55,73700
1005 E V I R 1.00 each 0VQ 0 0 29,938 29,938 29,93800
1006 Facility Use Decisions 1.00 each 0VQ 0 0 2,104 2,104 2,10400
1007 PE Travel 1.00 each 0VQ 0 0 12,137 12,137 12,13700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 30,126 30,126030,126

Total for Activity 1HAK3CMD02: 0 0 211,390 241,516 241,516030,126

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Building Assessments (Schweitzer)

Resources

BOE Line Item 1001: Building Assessments 
Vendor quote: $137,770.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services required to conduct compliance assessments of Site operations. 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 111,474.00 DollarsK266SA5H E050SUBCONTRACTED SRVS

74.47 dollars per hour 1850 hours per year
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item 1002 - Building Assessments (Heser)
BOE Line Item 1002: Building Assessments 

Vendor quote: $68,885.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK30
Activity ID: 1HAK3CMD02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services required to conduct compliance assessments of Site operations. 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 55,737.01 DollarsK266SA5H E050SUBCONTRACTED SRVS

74.47 dollars per hour 0.5 only 50% support rqrd.1850 hours per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1005 - E V I R

Resources

BOE Line Item 1005: Environmental-IVRs
Vendor quote: $37,000.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services required to conduct compliance assessments of Site operations. 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 29,937.97 DollarsK266SA5H E050SUBCONTRACTED SRVS

37000 dollars per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1006 - Facility Use Decisions

Resources

BOE Line Item 1006: Facility Use Decision (FUD.  Liability assessments of off-site waste management facilities 
Vendor quote: $2,600.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services required to conduct liability assessments of off-site waste management facilities. 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 80.91 DollarsK266SA5H E050SUBCONTRACTED SRVS

100 dollars per hour
0.80913  [SYS 061400] .80704 - System 

Factors

Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 2,022.84 DollarsK266SA5H E050SUBCONTRACTED SRVS
2500 dollars per year for travel

0.80913  [SYS 061400] .80704 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1007 - PE Travel

Resources

BOE Line Item 1007: Subcontractor Travel to off-site waste management facilities to support Facility Use Decisions (FUD). 
Vendor quote: $15,000.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - subcontractor travel to off-site waste management facilities to conduct liability assessments.   
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 12,137.01 DollarsK266SA5H E050SUBCONTRACTED SRVS

15000 dollars for travel per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK30
Activity ID: 1HAK3CMD02

Activity Filter * Starts In FY *
No DepartmentNONE Linear 9,829.24 DollarsZDEPTCON 0000CONTINGENCY

9829.24 DollarsFactors
No DepartmentNONE Linear 20,296.86 DollarsZDEPTESC 0000ESCALATION

20296.9 DollarsFactors
Activity ID: 1HAK3CMD03 Description: Site Treatment Assessments for FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 S T P 1.00 each 0VQ 0 0 56,639 56,639 56,63900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,072 8,07208,072

Total for Activity 1HAK3CMD03: 0 0 56,639 64,711 64,71108,072

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - S T P

Resources

BOE Line Item 1001: Site Treatment Plan (STP) (Federal Facilities Compliance Act(FFCA)/STP Compliance Order, October 1995:  
Vendor quote: $70,000.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services to execute management of the requirements of the FFCA/STP Compliance Order, October 1995 (see activity description).
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 56,639.40 DollarsK266SA5H E050SUBCONTRACTED SRVS

70000 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,633.63 DollarsZDEPTCON 0000CONTINGENCY

2633.63 DollarsFactors
No DepartmentNONE Linear 5,438.30 DollarsZDEPTESC 0000ESCALATION

5438.30 DollarsFactors
Activity ID: 1HAK3CMD04 Description: Tools and C&PA Support for FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1002 E M S 1.00 each 0VQ 0 0 211,959 211,959 211,95900
1003 C&PA 1.00 each 0VQ 0 0 66,964 66,964 66,96400
1005 E C I P 1.00 each 925VQ 925 39,414 0 39,414 50,52911,1150
1008 Data bases software/system maintenance 1.00 each 0VQ 0 0 20,228 20,228 20,22800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 49,835 49,835049,835

Total for Activity 1HAK3CMD04: 925 39,414 299,151 388,400 399,51511,11549,835

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - E M S

Resources

BOE Line Item 1002: Compiance& Performance Assurance (C&PA), System Tools-Environmental Management Systems (EMS)
Vendor quote: $261,958.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical services for development and implementation of the Integrated Environmental Management System (IEMS)(See activity description)
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 78,031.81 DollarsK266SA5H E050SUBCONTRACTED SRVS

74.47 dollars per hour 0.7 only requires 70% of time1850 hours
0.80913  [SYS 061400] .80704 - System 

Factors
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK30
Activity ID: 1HAK3CMD04

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 133,927.50 DollarsK266SA5H E050SUBCONTRACTED SRVS

89.47 dollars per hour 1850 hours
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1003 - C&PA

Resources

BOE Line Item 1003: Compiance & Performance Assurance (C&PA), System Tools-(C&PA)
Vendor quote: $82,760.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical services required to develop, upgrade, and maintain the ""tools"" and systems that support the Compliance and Performance Assurance Program 
for the ESS-EM&C Organization and its programs. 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 66,963.75 DollarsK266SA5H E050SUBCONTRACTED SRVS

89.47 dollars per hour 925 hours
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1005 - E C I P

Resources

BOE Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: K. North manager of K-H Environmental Management & Compliance, charged 1,856.5 hours October 1, 1998 to September 30, 1999. K. North will not 
accomplish this scope however the person occupying the position is new to RFETS and reference to K. North hours are used only to build the estimate. 
Item Description – Kaiser-Hill Waste Certification Manager. 
Breakdown of Historical Data:
Item - Manager
Units - 1 Manager
Unit Cost – 1,856.5 hours
Unit Cost Adjustment factor - .9696
Second Unit Cost Adjustment factor - .50 due to working on Waste Certification and Environmental Compliance Integration Program
Revised Unit Cost – 925
Basis for adjustment - Adjusted to anticipated workload however greater efficiencies.

Department
Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 925.00 HoursK266S750 M030STRAIGHT TIME BASE

1850 hour per year 0.5 half time for this scope1 yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1008 - Data bases software/system maintenance

Resources

BOE Line Item 1008: Compiance & Performance Assurance (C&PA), Tools-Data bases/software maintenance
Historical Data Source - Davtabase maintenance and upgrades conducted in FY99 and FY00
Item Desc - Software development, upgrades, maintenance, and integration with Site Telecommunication for the following database systems which manage/publish 
environmental information and technical data:  Environmental Compliance Action Tracking System (ECATS), Chemical Tracking System (CTS), Ecology Database, 
National Environmental Policy Act (NEPA) Database, Commitment Tracking System (CTS), Tank Database, and Environmental Homepage.
Breakdown of Historical Data:
 Item - maintenace and compliance of software and databases
 Units - 1 lot
 Unit Cost - 10,000/ system x 2.5 systems  = $25,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 20,228.36 DollarsK266SA5H 0000SUBCONTRACTED SRVS

25000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,259.51 DollarsZDEPTCON 0000CONTINGENCY

16259.5 DollarsFactors
No DepartmentNONE Linear 33,575.02 DollarsZDEPTESC 0000ESCALATION

33575.0 DollarsFactors
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK30
Activity ID: 1HAK3CME02

Activity Filter * Starts In FY *
Activity ID: 1HAK3CME02 Description: Audits and Assessments for FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1002 Building Assessments (Heser) 1.00 each 0VQ 0 0 111,474 111,474 111,47400
1007 Facility Use Decisions 1.00 each 0VQ 0 0 4,046 4,046 4,04600
1008 PE Travel 1.00 each 0VQ 0 0 4,046 4,046 4,04600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 63,799 63,799063,799

Total for Activity 1HAK3CME02: 0 0 119,565 183,364 183,364063,799

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - Building Assessments (Heser)

Resources

BOE Line Item 1002: Building Assessments 
Vendor quote: $137,770.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services required to conduct compliance assessments of Site operations. 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 111,474.00 DollarsK266SA5H E050SUBCONTRACTED SRVS

74.47 per hour 1850 hours
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1007 - Facility Use Decisions

Resources

BOE Line Item 1006: Facility Use Decision (FUD.  Liability assessments of off-site waste management facilities 
Vendor quote: $5,000.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services required to conduct liability assessments of off-site waste management facilities. 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 4,045.67 DollarsK266SA5H E050SUBCONTRACTED SRVS

5000 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1008 - PE Travel

Resources

BOE Line Item 1007: Subcontractor Travel to off-site waste management facilities to support Facility Use Decisions (FUD). 
Vendor quote: $5,000.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - subcontractor travel to off-site waste management facilities to conduct liability assessments.   
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 4,045.67 DollarsK266SA5H E050SUBCONTRACTED SRVS

5000 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 45,276.23 DollarsZDEPTCON 0000CONTINGENCY

45276.2 DollarsFactors
No DepartmentNONE Linear 18,522.53 DollarsZDEPTESC 0000ESCALATION

18522.5 DollarsFactors
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK30
Activity ID: 1HAK3CME03

Activity Filter * Starts In FY *
Activity ID: 1HAK3CME03 Description: Site Treatment Assessments for FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 S T P 1.00 each 0VQ 0 0 56,639 56,639 56,63900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 30,222 30,222030,222

Total for Activity 1HAK3CME03: 0 0 56,639 86,862 86,862030,222

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - S T P

Resources

BOE Line Item 1001: Site Treatment Plan (STP) (Federal Facilities Compliance Act(FFCA)/STP Compliance Order, October 1995:  
Vendor quote: $70,000.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services to execute management of the requirements of the FFCA/STP Compliance Order, October 1995 (see activity description).
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 56,639.40 DollarsK266SA5H E050SUBCONTRACTED SRVS

70000 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 21,447.84 DollarsZDEPTCON 0000CONTINGENCY

21447.8 DollarsFactors
No DepartmentNONE Linear 8,774.32 DollarsZDEPTESC 0000ESCALATION

8774.32 DollarsFactors
Activity ID: 1HAK3CME04 Description: Tools and C&PA Support for FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1002 E M S  (Kiso 0.5 & Patnoe 0.5) 1.00 each 0VQ 0 0 211,959 211,959 211,95900
1003 C&PA  (Proctor 0.5 & Schweitzer 0.5) 1.00 each 0VQ 0 0 66,964 66,964 66,96400
1005 E C I P  (Selp 0.5) 1.00 each 925VQ 925 39,414 0 39,414 53,13013,7160
1008 Data bases system/software maintenance 1.00 each 0VQ 0 0 27,511 27,511 27,51100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 191,859 191,8590191,859

Total for Activity 1HAK3CME04: 925 39,414 306,434 537,707 551,42313,716191,859

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - E M S  (Kiso 0.5 & Patnoe 0.5)

Resources

BOE Line Item 1002: Compiance& Performance Assurance (C&PA), System Tools-Environmental Management Systems (EMS)
Vendor quote: $261,958.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical services for development and implementation of the Integrated Environmental Management System (IEMS)(See activity description)
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 78,031.81 DollarsK266SA5H E050SUBCONTRACTED SRVS

74.47 dollars per hour 0.7 only requires 70% of time1850 hours
0.80913  [SYS 061400] .80704 - System 

Factors

Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 133,927.50 DollarsK266SA5H E050SUBCONTRACTED SRVS
89.47 dollars per hour 1850 hours

0.80913  [SYS 061400] .80704 - System 
Factors

Line Item 1003 - C&PA  (Proctor 0.5 & Schweitzer 0.5)
BOE Line Item 1003: Compiance & Performance Assurance (C&PA), System Tools-(C&PA)
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK30
Activity ID: 1HAK3CME04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Vendor quote: $82,760.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical services required to develop, upgrade, and maintain the ""tools"" and systems that support the Compliance and Performance Assurance Program 
for the ESS-EM&C Organization and its programs. 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 66,963.75 DollarsK266SA5H E050SUBCONTRACTED SRVS

89.47 dollars per hour 0.5 only 50% time rqrd1850 hours
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1005 - E C I P  (Selp 0.5)

Resources

BOE Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: K. North manager of K-H Environmental Management & Compliance, charged 1,856.5 hours October 1, 1998 to September 30, 1999. K. North will not 
accomplish this scope however the person occupying the position is new to RFETS and reference to K. North hours are used only to build the estimate. 
Item Description – Kaiser-Hill Waste Certification Manager. 
Breakdown of Historical Data:
Item - Manager
Units - 1 Manager
Unit Cost – 1,856.5 hours
Unit Cost Adjustment factor - .9696
Second Unit Cost Adjustment factor - .50 due to working on Waste Certification and Environmental Compliance Integration Program
Revised Unit Cost – 925
Basis for adjustment - Adjusted to anticipated workload however greater efficiencies.

Department
Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 925.00 HoursK266S750 M030STRAIGHT TIME BASE

1850 hour per year 0.5 50% here and another 50% in WC1 yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1008 - Data bases system/software maintenance

Resources

BOE Line Item 1008: Compiance & Performance Assurance (C&PA), Tools-Data bases/software maintenance
Historical Data Source - Davtabase maintenance and upgrades conducted in FY99 and FY00
Item Desc - Software development, upgrades, maintenance, and integration with Site Telecommunication for the following database systems which manage/publish 
environmental information and technical data:  Environmental Compliance Action Tracking System (ECATS), Chemical Tracking System (CTS), Ecology Database, 
National Environmental Policy Act (NEPA) Database, Commitment Tracking System (CTS), Tank Database, and Environmental Homepage.
Breakdown of Historical Data:
 Item - maintenace and compliance of software and databases
 Units - 1 lot
 Unit Cost - 10,000/ system x 3.4 systems = $50,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 27,510.56 DollarsK266SA5H 0000SUBCONTRACTED SRVS

34000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 136,157.30 DollarsZDEPTCON 0000CONTINGENCY

136157 DollarsFactors
No DepartmentNONE Linear 55,702.03 DollarsZDEPTESC 0000ESCALATION

55702.0 DollarsFactors
Activity ID: 1HAK3CMM01 Description: Compliance Mangement Oversight for FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Manager (Wierzbicki) 1.00 each 1,850HC 1,850 98,883 0 98,883 146,04947,1670
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,726 7,72607,726
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WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK30
Activity ID: 1HAK3CMM01

Activity Filter * Starts In FY *
Total for Activity 1HAK3CMM01: 1,850 98,883 0 106,609 153,77647,1677,726

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Manager (Wierzbicki)

Resources

BOE Line item 100:
Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-97 through Sep-98 by WADlet 
report: W. Wierzbicki, manager of SSOC Environmental Protection Organization, charged 1,710 hours to NG8910 October 1, 1997 to September 30, 1998.
Item Description – Manager that is the single point of contact for K-H regarding outside regulatory agencies on all K-H environmental matters. 
Breakdown of Historical Data:
Units - 1 Manager
Unit Cost – 1,701.00 hours
Unit Cost Adjustment factor – 1.088
Revised Unit Cost – 1,850
Basis for adjustment - Adjusted to anticipated greater workload with fewer staff in future

Department
Envir, Safety, Health & QualityMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursK266S750 M020STRAIGHT TIME BASE

1850 hours per year 1 yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,654.95 DollarsZDEPTCON 0000CONTINGENCY

4654.95 DollarsFactors
No DepartmentNONE Linear 3,071.09 DollarsZDEPTESC 0000ESCALATION

3071.09 DollarsFactors
Activity ID: 1HAK3CMM02 Description: Compliance Oversight Management for FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Manager (Wierzbicki) 1.00 each 1,850HC 1,850 98,883 0 98,883 133,78834,9060
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,945 19,945019,945

Total for Activity 1HAK3CMM02: 1,850 98,883 0 118,827 153,73334,90619,945

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Manager (Wierzbicki)

Resources

BOE Line item 100:
Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-97 through Sep-98 by WADlet 
report: W. Wierzbicki, manager of SSOC Environmental Protection Organization, charged 1,710 hours to NG8910 October 1, 1997 to September 30, 1998.
Item Description – Manager that is the single point of contact for K-H regarding outside regulatory agencies on all K-H environmental matters. 
Breakdown of Historical Data:
Units - 1 Manager
Unit Cost – 1,701.00 hours
Unit Cost Adjustment factor – 1.088
Revised Unit Cost – 1,850
Basis for adjustment - Adjusted to anticipated greater workload with fewer staff in future

Department
Envir, Safety, Health & QualityMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursK266S750 M020STRAIGHT TIME BASE

1850 hours per year 1 yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,692.79 DollarsZDEPTCON 0000CONTINGENCY

13692.8 DollarsFactors
No DepartmentNONE Linear 6,252.11 DollarsZDEPTESC 0000ESCALATION

6252.11 DollarsFactors
Activity ID: 1HAK3CMM03 Description: Compliance Oversight  Management for FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Manager (Wierzbicki) 1.00 each 1,850HC 1,850 98,883 0 98,883 133,09634,2130
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 36,808 36,808036,808
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WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK30
Activity ID: 1HAK3CMM03

Activity Filter * Starts In FY *
Total for Activity 1HAK3CMM03: 1,850 98,883 0 135,691 169,90434,21336,808

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Manager (Wierzbicki)

Resources

BOE Line item 100:
Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-97 through Sep-98 by WADlet 
report: W. Wierzbicki, manager of SSOC Environmental Protection Organization, charged 1,710 hours to NG8910 October 1, 1997 to September 30, 1998.
Item Description – Manager that is the single point of contact for K-H regarding outside regulatory agencies on all K-H environmental matters. 
Breakdown of Historical Data:
Units - 1 Manager
Unit Cost – 1,701.00 hours
Unit Cost Adjustment factor – 1.088
Revised Unit Cost – 1,850
Basis for adjustment - Adjusted to anticipated greater workload with fewer staff in future

Department
Envir, Safety, Health & QualityMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursK266S750 M020STRAIGHT TIME BASE

1850 hours per year 1 yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 26,601.56 DollarsZDEPTCON 0000CONTINGENCY

26601.6 DollarsFactors
No DepartmentNONE Linear 10,206.49 DollarsZDEPTESC 0000ESCALATION

10206.5 DollarsFactors
Activity ID: 1HAK3CMM04 Description: Compliance Oversight Management for FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Manager (Wierzbicki) 1.00 each 1,850HC 1,850 98,883 0 98,883 126,76727,8850
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,066 18,066018,066

Total for Activity 1HAK3CMM04: 1,850 98,883 0 116,949 144,83427,88518,066

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Manager (Wierzbicki)

Resources

BOE Line item 100:
Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-97 through Sep-98 by WADlet 
report: W. Wierzbicki, manager of SSOC Environmental Protection Organization, charged 1,710 hours to NG8910 October 1, 1997 to September 30, 1998.
Item Description – Manager that is the single point of contact for K-H regarding outside regulatory agencies on all K-H environmental matters. 
Breakdown of Historical Data:
Units - 1 Manager
Unit Cost – 1,701.00 hours
Unit Cost Adjustment factor – 1.088
Revised Unit Cost – 1,850
Basis for adjustment - Adjusted to anticipated greater workload with fewer staff in future

Department
Envir, Safety, Health & QualityMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursK266S750 M020STRAIGHT TIME BASE

1850 hours per year 1 yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,894.45 DollarsZDEPTCON 0000CONTINGENCY

5894.45 DollarsFactors
No DepartmentNONE Linear 12,171.73 DollarsZDEPTESC 0000ESCALATION

12171.7 DollarsFactors
Activity ID: 1HXXXK3CM2 Description: Audits and Assessments for FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1002 Building Assessments (Heser) 0.96 each 0VQ 0 0 107,563 107,563 107,56300
1007 Facility Use Decisions 0.96 each 0VQ 0 0 3,904 3,904 3,90400
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK30
Activity ID: 1HXXXK3CM2

Activity Filter * Starts In FY *
1008 PE Travel 0.96 each 0VQ 0 0 3,904 3,904 3,90400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 97,670 97,670097,670

Total for Activity 1HXXXK3CM2: 0 0 115,370 213,040 213,040097,670

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - Building Assessments (Heser)

Resources

BOE Line Item 1002: Building Assessments 
Vendor quote: $137,770.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services required to conduct compliance assessments of Site operations. 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 111,474.00 DollarsK266SA5H E050SUBCONTRACTED SRVS

74.47 per hour 1850 hours
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1007 - Facility Use Decisions

Resources

BOE Line Item 1006: Facility Use Decision (FUD.  Liability assessments of off-site waste management facilities 
Vendor quote: $5,000.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services required to conduct liability assessments of off-site waste management facilities. 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 4,045.67 DollarsK266SA5H E050SUBCONTRACTED SRVS

5000 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1008 - PE Travel

Resources

BOE Line Item 1007: Subcontractor Travel to off-site waste management facilities to support Facility Use Decisions (FUD). 
Vendor quote: $5,000.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - subcontractor travel to off-site waste management facilities to conduct liability assessments.   
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 4,045.67 DollarsK266SA5H E050SUBCONTRACTED SRVS

5000 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 71,936.82 DollarsZDEPTCON 0000CONTINGENCY

71936.8 DollarsFactors
No DepartmentNONE Linear 25,733.31 DollarsZDEPTESC 0000ESCALATION

25733.3 DollarsFactors
Activity ID: 1HXXXK3CM3 Description: Site Treatment Assessments for FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 S T P 0.96 each 0VQ 0 0 54,652 54,652 54,65200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 46,267 46,267046,267
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Rocky Flats Closure Project
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WBS No: 1HAK30
Activity ID: 1HXXXK3CM3

Activity Filter * Starts In FY *
Total for Activity 1HXXXK3CM3: 0 0 54,652 100,919 100,919046,267

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - S T P

Resources

BOE Line Item 1001: Site Treatment Plan (STP) (Federal Facilities Compliance Act(FFCA)/STP Compliance Order, October 1995:  
Vendor quote: $70,000.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical subcontract services to execute management of the requirements of the FFCA/STP Compliance Order, October 1995 (see activity description).
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 56,639.40 DollarsK266SA5H E050SUBCONTRACTED SRVS

70000 per year
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 34,077.24 DollarsZDEPTCON 0000CONTINGENCY

34077.2 DollarsFactors
No DepartmentNONE Linear 12,190.15 DollarsZDEPTESC 0000ESCALATION

12190.2 DollarsFactors
Activity ID: 1HXXXK3CM4 Description: Tools and C&PA Support for FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1002 E M S  (Kiso 0.5 & Patnoe 0.5) 0.96 each 0VQ 0 0 204,522 204,522 204,52200
1003 C&PA  (Proctor 0.5 & Schweitzer 0.5) 0.96 each 0VQ 0 0 64,614 64,614 64,61400
1005 E C I P  (Selp 0.5) 0.96 each 925VQ 893 38,031 0 38,031 51,26613,2350
1008 Data bases system/software maintenance 0.96 each 0VQ 0 0 26,545 26,545 26,54500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 293,719 293,7190293,719

Total for Activity 1HXXXK3CM4: 893 38,031 295,682 627,432 640,66713,235293,719

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - E M S  (Kiso 0.5 & Patnoe 0.5)

Resources

BOE Line Item 1002: Compiance& Performance Assurance (C&PA), System Tools-Environmental Management Systems (EMS)
Vendor quote: $261,958.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical services for development and implementation of the Integrated Environmental Management System (IEMS)(See activity description)
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 78,031.81 DollarsK266SA5H E050SUBCONTRACTED SRVS

74.47 dollars per hour 0.7 only requires 70% of time1850 hours
0.80913  [SYS 061400] .80704 - System 

Factors

Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 133,927.50 DollarsK266SA5H E050SUBCONTRACTED SRVS
89.47 dollars per hour 1850 hours

0.80913  [SYS 061400] .80704 - System 
Factors

Line Item 1003 - C&PA  (Proctor 0.5 & Schweitzer 0.5)
BOE Line Item 1003: Compiance & Performance Assurance (C&PA), System Tools-(C&PA)

Vendor quote: $82,760.  Refer to present contract number KH900650CM with Professional Engineering of Colorado
Quote received by - Karan North (T130C, extension 9876)
Quote received - in form of present contract number 900650CM August 1999
Item - Technical services required to develop, upgrade, and maintain the ""tools"" and systems that support the Compliance and Performance Assurance Program 
for the ESS-EM&C Organization and its programs. 
Availability - immediate
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WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK30
Activity ID: 1HXXXK3CM4

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 66,963.75 DollarsK266SA5H E050SUBCONTRACTED SRVS

89.47 dollars per hour 0.5 only 50% time rqrd1850 hours
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1005 - E C I P  (Selp 0.5)

Resources

BOE Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: K. North manager of K-H Environmental Management & Compliance, charged 1,856.5 hours October 1, 1998 to September 30, 1999. K. North will not 
accomplish this scope however the person occupying the position is new to RFETS and reference to K. North hours are used only to build the estimate. 
Item Description – Kaiser-Hill Waste Certification Manager. 
Breakdown of Historical Data:
Item - Manager
Units - 1 Manager
Unit Cost – 1,856.5 hours
Unit Cost Adjustment factor - .9696
Second Unit Cost Adjustment factor - .50 due to working on Waste Certification and Environmental Compliance Integration Program
Revised Unit Cost – 925
Basis for adjustment - Adjusted to anticipated workload however greater efficiencies.

Department
Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 925.00 HoursK266S750 M030STRAIGHT TIME BASE

1850 hour per year 0.5 50% here and another 50% in WC1 yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1008 - Data bases system/software maintenance

Resources

BOE Line Item 1008: Compiance & Performance Assurance (C&PA), Tools-Data bases/software maintenance
Historical Data Source - Davtabase maintenance and upgrades conducted in FY99 and FY00
Item Desc - Software development, upgrades, maintenance, and integration with Site Telecommunication for the following database systems which manage/publish 
environmental information and technical data:  Environmental Compliance Action Tracking System (ECATS), Chemical Tracking System (CTS), Ecology Database, 
National Environmental Policy Act (NEPA) Database, Commitment Tracking System (CTS), Tank Database, and Environmental Homepage.
Breakdown of Historical Data:
 Item - maintenace and compliance of software and databases
 Units - 1 lot
 Unit Cost - 10,000/ system x 3.4 systems = $50,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityNONE Linear 27,510.56 DollarsK266SA5H 0000SUBCONTRACTED SRVS

34000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 216,332.70 DollarsZDEPTCON 0000CONTINGENCY

216333 DollarsFactors
No DepartmentNONE Linear 77,386.74 DollarsZDEPTESC 0000ESCALATION

77386.7 DollarsFactors
WBS No: 1HAK40 Title: Waste Certification Management
Activity ID: 1HAK4001P2 Description: Waste Certification and Oversight Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Certify Shipment of LLW/MW 1.00 each 0HC 0 0 500,708 500,708 500,70800
1002 Upfront Cert. (start July 1,00) 1.00 each 0HC 0 0 250,000 250,000 250,00000
1003 M. Brown/Horne Support 1.00 each 0HC 0 0 16,800 16,800 16,80000
1005 Selph 1.00 ea 725HC 725 30,892 0 30,892 45,96815,0750

Total for Activity 1HAK4001P2: 725 30,892 767,508 798,400 813,47615,0750
Line Item 1001 - Certify Shipment of LLW/MW

BOE
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WBS No: 1HAK40
Activity ID: 1HAK4001P2

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
The basis for this estimate and the other line items associated with this activity was the Historical Data provided by the P&I Reporting System. The specific 
reports were the January Fiscal Year 2000 Detailed Spending Variance Report extrapolated to full year. The analyst utilized these reports to determine the 
actual cost from October 1, 1999 through January 31, 2000. He then subtracted that amount from the 'Authorized Funding' for the new CAD HAK to determine the 
remaining budget for the time frame from February 1, 2000 until fiscal year end on September 30, 2000. The analyst and senior management then referred the 
subcontracts in place to determine the cost for the subcontractor. They also referred to the actual cost reports to calculate the cost for the remainder of 
the year for K-H labor, major subs labor and all other non-labor other direct costs. The original Basis of Estimates for FY00 are available in the P&I 
reporting system in the 'original BEST' program.

Department
Envir, Safety, Health & QualityNONE Linear 500,708.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS

500708 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1002 - Upfront Cert. (start July 1,00)

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.

Department
Envir, Safety, Health & QualityNONE Linear 250,000.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS

250000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1003 - M. Brown/Horne Support

Resources

BOE Please refer to the Basis of Estimate explanation referenced above under line item 1001 for the same activity.

Department
Envir, Safety, Health & QualityNONE Linear 16,800.00 DollarsK266SA5H 0000SUBCONTRACTED SRVS

16800 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 1005 - Selph

Resources

BOE Line item 1005:
Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: K. North manager of K-H Environmental Management & Compliance, charged 1,856.5 hours October 1, 1998 to September 30, 1999. K. North will not 
accomplish this scope however the person occupying the position is new to RFETS and reference to K. North hours are used only to build the estimate. 
Item Description – Kaiser-Hill Waste Certification Manager. 
Breakdown of Historical Data:
Item - Manager
Units - 1 Manager
Unit Cost – 1,856.5 hours
Unit Cost Adjustment factor - .9696
Second Unit Cost Adjustment factor - .368 percentage of FY remaining
Revised Unit Cost – 680
Basis for adjustment - Adjusted to anticipated workload however greater efficiencies.

Department
Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 725.00 HoursK266S750 M030STRAIGHT TIME BASE

725 hoursFactors
Activity ID: 1HAK4WCA02 Description: TRU/TRUM Certification for FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 TRU/TRUM Certification 1.00 lot 0VQ 0 0 291,895 291,895 291,89500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,441 15,441015,441

Total for Activity 1HAK4WCA02: 0 0 291,895 307,337 307,337015,441

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - TRU/TRUM Certification

Resources

BOE Basis of Estimate:
Vendor Name - Horne Engineering Inc
Vendor Quote - $360,750
Quote Received by – Karan North, Division Manager, Environmental Systems & Stewardship
Date Received – October, 1999	
Item being quoted - Labor resources to complete scope outlined in scope section
Other Info - 
Availability – immediately

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK40
Activity ID: 1HAK4WCA02

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 291,895.20 DollarsK266SA5H E050SUBCONTRACTED SRVS

3 FTE 1850 hours65 Average hourly rate
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,303.41 DollarsZDEPTCON 0000CONTINGENCY

9303.41 DollarsFactors
No DepartmentNONE Linear 6,137.90 DollarsZDEPTESC 0000ESCALATION

6137.90 DollarsFactors
Activity ID: 1HAK4WCA03 Description: LLW/MW Package Certification for FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 LLW/LLM Package Certification 1.00 lot 0VQ 0 0 203,454 203,454 203,45400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,763 10,763010,763

Total for Activity 1HAK4WCA03: 0 0 203,454 214,217 214,217010,763

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - LLW/LLM Package Certification

Resources

BOE Vendor Name - Horne Engineering Inc
Vendor Quote - $251,592
Quote Received by – Karan North, Division Manager, Environmental Systems & Stewardship
Date Received – October, 1999
Item being quoted - Labor resources to complete scope outlined in scope section
Other Info – Fixed unit rate contract based on number of cubic meters of waste
Availability – immediately

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 22,101.00 DollarsK266SA5H E050SUBCONTRACTED SRVS

0.4694 cubic meters per hour 1058 cubic meter55 Average hourly rate
0.80913  [SYS 061400] .80704 - System 

Factors

Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 181,353.30 DollarsK266SA5H E050SUBCONTRACTED SRVS
1.027 cubic meters per hour 3968 cubic meter55 Average hourly rate

0.80913  [SYS 061400] .80704 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,484.58 DollarsZDEPTCON 0000CONTINGENCY

6484.58 DollarsFactors
No DepartmentNONE Linear 4,278.19 DollarsZDEPTESC 0000ESCALATION

4278.19 DollarsFactors
Activity ID: 1HAK4WCA04 Description: LLW/MW Project Certification for FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Administration 1.00 lot 0VQ 0 0 519,723 519,723 519,72300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 27,493 27,493027,493

Total for Activity 1HAK4WCA04: 0 0 519,723 547,217 547,217027,493
Line Item 1001 - Administration

BOE Vendor Name - Horne Engineering Inc
Vendor Quote - $642,303
Quote Received by – Karan North, Division Manager, Environmental Systems & Stewardship
Date Received – October, 1999
Item being quoted - Labor resources to complete scope outlined in scope section
Other Info - 
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK40
Activity ID: 1HAK4WCA04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Availability – immediately

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 519,723.10 DollarsK266SA5H E050SUBCONTRACTED SRVS

4.96 FTE 1850 per FTE70 Average hourly rate
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,564.83 DollarsZDEPTCON 0000CONTINGENCY

16564.8 DollarsFactors
No DepartmentNONE Linear 10,928.62 DollarsZDEPTESC 0000ESCALATION

10928.6 DollarsFactors
Activity ID: 1HAK4WCA05 Description: LLW/MW Program Oversight & Adm. for FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 LLW/MW Program Oversight & Adm. 1.00 lot 0VQ 0 0 350,274 350,274 350,27400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,530 18,530018,530

Total for Activity 1HAK4WCA05: 0 0 350,274 368,804 368,804018,530

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - LLW/MW Program Oversight & Adm.

Resources

BOE Vendor Name - Horne Engineering Inc
Vendor Quote - $432,900
Quote Received by – Karan North, Division Manager, Environmental Systems & Stewardship
Date Received – October, 1999
Item being quoted - Labor resources to complete scope outlined in scope section
Other Info - 
Availability – immediately

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 350,274.20 DollarsK266SA5H E050SUBCONTRACTED SRVS

3 FTE 1850 hours per FTE78 Average hourly rate
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,164.09 DollarsZDEPTCON 0000CONTINGENCY

11164.1 DollarsFactors
No DepartmentNONE Linear 7,365.48 DollarsZDEPTESC 0000ESCALATION

7365.48 DollarsFactors
Activity ID: 1HAK4WCB02 Description: TRU/TRUM Certification for FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Administration 1.00 lot 0VQ 0 0 583,790 583,790 583,79000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 87,030 87,030087,030

Total for Activity 1HAK4WCB02: 0 0 583,790 670,821 670,821087,030
Line Item 1001 - Administration

BOE Basis of Estimate:
Vendor Name - Horne Engineering Inc
Vendor Quote - $721,500
Quote Received by – Karan North, Division Manager, Environmental Systems & Stewardship
Date Received – October, 1999
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK40
Activity ID: 1HAK4WCB02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item being quoted - Labor resources to complete scope outlined in scope section
Other Info - 
Availability – immediately

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 583,790.40 DollarsK266SA5H E050SUBCONTRACTED SRVS

6 FTE 1850 per FTE65 Average hourly rate
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 59,749.12 DollarsZDEPTCON 0000CONTINGENCY

59749.1 DollarsFactors
No DepartmentNONE Linear 27,281.37 DollarsZDEPTESC 0000ESCALATION

27281.4 DollarsFactors
Activity ID: 1HAK4WCB03 Description: LLW/MW Package Certification for FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 LLW/LLM Package Certification 1.00 lot 0VQ 0 0 1,000,331 1,000,331 1,000,33100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 149,128 149,1280149,128

Total for Activity 1HAK4WCB03: 0 0 1,000,331 1,149,459 1,149,4590149,128

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - LLW/LLM Package Certification

Resources

BOE Vendor Name - Horne Engineering Inc
Vendor Quote - $1,236,016
Quote Received by – Karan North, Division Manager, Environmental Systems & Stewardship
Date Received – October, 1999
Item being quoted - Labor resources to complete scope outlined in scope section
Other Info – Fixed unit rate contract based on number of cubic meters of waste
Availability – immediately

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 949,479.30 DollarsK266SA5H E050SUBCONTRACTED SRVS

0.974 cubic meters per hour 21905 cubic meter55 Average hourly rate
0.80913  [SYS 061400] .80704 - System 

Factors

Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 50,851.98 DollarsK266SA5H E050SUBCONTRACTED SRVS
0.44 cubic meters per hour 2597 cubic meter55 Average hourly rate

0.80913  [SYS 061400] .80704 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 102,380.80 DollarsZDEPTCON 0000CONTINGENCY

102381 DollarsFactors
No DepartmentNONE Linear 46,746.92 DollarsZDEPTESC 0000ESCALATION

46746.9 DollarsFactors
Activity ID: 1HAK4WCB04 Description: LLW/MW Project Certification for FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Administration 1.00 lot 0VQ 0 0 533,345 533,345 533,34500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 79,510 79,510079,510

Total for Activity 1HAK4WCB04: 0 0 533,345 612,855 612,855079,510
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK40
Activity ID: 1HAK4WCB04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Administration

Resources

BOE Vendor Name - Horne Engineering Inc
Vendor Quote - $659,304
Quote Received by – Karan North, Division Manager, Environmental Systems & Stewardship
Date Received – October, 1999
Item being quoted - Labor resources to complete scope outlined in scope section
Other Info - 
Availability – immediately

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 533,344.90 DollarsK266SA5H E050SUBCONTRACTED SRVS

5.09 FTE 1850 per FTE70 Average hourly rate
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 54,586.18 DollarsZDEPTCON 0000CONTINGENCY

54586.2 DollarsFactors
No DepartmentNONE Linear 24,923.97 DollarsZDEPTESC 0000ESCALATION

24924 DollarsFactors
Activity ID: 1HAK4WCB05 Description: LLW/MW Program Oversight & Adm. For FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 LLW/MW Program Oversight & Adm. 1.00 lot 0VQ 0 0 350,274 350,274 350,27400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 52,218 52,218052,218

Total for Activity 1HAK4WCB05: 0 0 350,274 402,493 402,493052,218

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - LLW/MW Program Oversight & Adm.

Resources

BOE Vendor Name - Horne Engineering Inc
Vendor Quote - $432,900
Quote Received by – Karan North, Division Manager, Environmental Systems & Stewardship
Date Received – October, 1999
Item being quoted - Labor resources to complete scope outlined in scope section
Other Info - 
Availability – immediately

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 350,274.20 DollarsK266SA5H E050SUBCONTRACTED SRVS

3 FTE 1850 hours per FTE78 Average hourly rate
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 35,849.47 DollarsZDEPTCON 0000CONTINGENCY

35849.5 DollarsFactors
No DepartmentNONE Linear 16,368.82 DollarsZDEPTESC 0000ESCALATION

16368.8 DollarsFactors
Activity ID: 1HAK4WCC02 Description: TRU/TRUM Certification for FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 TRU/TRUM Certification 1.00 lot 0VQ 0 0 583,790 583,790 583,79000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 161,449 161,4490161,449
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK40
Activity ID: 1HAK4WCC02

Activity Filter * Starts In FY *
Total for Activity 1HAK4WCC02: 0 0 583,790 745,239 745,2390161,449

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - TRU/TRUM Certification

Resources

BOE Basis of Estimate:
Vendor Name - Horne Engineering Inc
Vendor Quote - $721,500
Quote Received by – Karan North, Division Manager, Environmental Systems & Stewardship
Date Received – October, 1999
Item being quoted - Labor resources to complete scope outlined in scope section
Other Info - 
Availability – immediately

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 583,790.40 DollarsK266SA5H E050SUBCONTRACTED SRVS

6 FTE 1850 hours65 Average hourly rate
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 116,680.90 DollarsZDEPTCON 0000CONTINGENCY

116681 DollarsFactors
No DepartmentNONE Linear 44,768.12 DollarsZDEPTESC 0000ESCALATION

44768.1 DollarsFactors
Activity ID: 1HAK4WCC03 Description: LLW/MW Package Certification for FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 LLW/LLM Package Certification 1.00 lot 0VQ 0 0 825,562 825,562 825,56200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 228,312 228,3120228,312

Total for Activity 1HAK4WCC03: 0 0 825,562 1,053,873 1,053,8730228,312

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - LLW/LLM Package Certification

Resources

BOE Vendor Name - Horne Engineering Inc
Vendor Quote - $1,020,169
Quote Received by – Karan North, Division Manager, Environmental Systems & Stewardship
Date Received – October, 1999
Item being quoted - Labor resources to complete scope outlined in scope section
Other Info – Fixed unit rate contract based on number of cubic meters of waste
Availability – immediately

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 615,494.70 DollarsK266SA5H E050SUBCONTRACTED SRVS

0.925 cubic meters per hour 14952 cubic meter55 Average hourly rate
0.80913  [SYS 061400] .80704 - System 

Factors

Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 210,066.90 DollarsK266SA5H E050SUBCONTRACTED SRVS
0.416 cubic meters per hour 11347 cubic meter55 Average hourly rate

0.80913  [SYS 061400] .80704 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 165,003.10 DollarsZDEPTCON 0000CONTINGENCY

165003 DollarsFactors
No DepartmentNONE Linear 63,308.41 DollarsZDEPTESC 0000ESCALATION

63308.4 DollarsFactors
Activity ID: 1HAK4WCC04 Description: LLW/MW Project Certification for FY03 Schedule Risk 1Cost Risk 1
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK40
Activity ID: 1HAK4WCC04

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1001 Administration 1.00 lot 0VQ 0 0 398,594 398,594 398,59400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 110,232 110,2320110,232

Total for Activity 1HAK4WCC04: 0 0 398,594 508,826 508,8260110,232

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Administration

Resources

BOE Vendor Name - Horne Engineering Inc
Vendor Quote - $492,676
Quote Received by – Karan North, Division Manager, Environmental Systems & Stewardship
Date Received – October, 1999
Item being quoted - Labor resources to complete scope outlined in scope section
Other Info - 
Availability – immediately

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 398,594.10 DollarsK266SA5H E050SUBCONTRACTED SRVS

3.804 FTE 1850 per FTE70 Average hourly rate
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 79,666.09 DollarsZDEPTCON 0000CONTINGENCY

79666.1 DollarsFactors
No DepartmentNONE Linear 30,566.29 DollarsZDEPTESC 0000ESCALATION

30566.3 DollarsFactors
Activity ID: 1HAK4WCC05 Description: LLW/MW Program Oversight & Adm. For FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 LLW/MW Program Oversight & Adm. 1.00 lot 0VQ 0 0 350,274 350,274 350,27400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 96,869 96,869096,869

Total for Activity 1HAK4WCC05: 0 0 350,274 447,144 447,144096,869

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - LLW/MW Program Oversight & Adm.

Resources

BOE Vendor Name - Horne Engineering Inc
Vendor Quote - $432,900
Quote Received by – Karan North, Division Manager, Environmental Systems & Stewardship
Date Received – October, 1999
Item being quoted - Labor resources to complete scope outlined in scope section
Other Info - 
Availability – immediately

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 350,274.20 DollarsK266SA5H E050SUBCONTRACTED SRVS

3 FTE 1850 hours per FTE78 Average hourly rate
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 70,008.52 DollarsZDEPTCON 0000CONTINGENCY

70008.5 DollarsFactors
No DepartmentNONE Linear 26,860.87 DollarsZDEPTESC 0000ESCALATION

26860.9 DollarsFactors
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK40
Activity ID: 1HAK4WCD02

Activity Filter * Starts In FY *
Activity ID: 1HAK4WCD02 Description: TRU/TRUM Certification for FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 TRU/TRUM Certification 1.00 lot 0VQ 0 0 583,790 583,790 583,79000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 83,199 83,199083,199

Total for Activity 1HAK4WCD02: 0 0 583,790 666,989 666,989083,199

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - TRU/TRUM Certification

Resources

BOE Basis of Estimate:
Vendor Name - Horne Engineering Inc
Vendor Quote - $721,500
Quote Received by – Karan North, Division Manager, Environmental Systems & Stewardship
Date Received – October, 1999
Item being quoted - Labor resources to complete scope outlined in scope section
Other Info - 
Availability – immediately

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 583,790.40 DollarsK266SA5H E050SUBCONTRACTED SRVS

6 FTE 1850 hours65 Average hourly rate
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 27,145.19 DollarsZDEPTCON 0000CONTINGENCY

27145.2 DollarsFactors
No DepartmentNONE Linear 56,053.38 DollarsZDEPTESC 0000ESCALATION

56053.4 DollarsFactors
Activity ID: 1HAK4WCD03 Description: LLW/MW Package Certification for FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 LLW/LLM Package Certification 1.00 lot 0VQ 0 0 957,473 957,473 957,47300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 136,454 136,4540136,454

Total for Activity 1HAK4WCD03: 0 0 957,473 1,093,926 1,093,9260136,454

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - LLW/LLM Package Certification

Resources

BOE Vendor Name - Horne Engineering Inc
Vendor Quote - $1,182,912
Quote Received by – Karan North, Division Manager, Environmental Systems & Stewardship
Date Received – October, 1999
Item being quoted - Labor resources to complete scope outlined in scope section
Other Info – Fixed unit rate contract based on number of cubic meters of waste
Availability – immediately

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 778,094.20 DollarsK266SA5H E050SUBCONTRACTED SRVS

0.881 cubic meters per hour 19846 cubic meter55 Average hourly rate
0.80913  [SYS 061400] .80704 - System 

Factors

Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 179,378.50 DollarsK266SA5H E050SUBCONTRACTED SRVS
0.367 cubic meters per hour 10983 cubic meter55 Average hourly rate

0.80913  [SYS 061400] .80704 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK40
Activity ID: 1HAK4WCD03

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 44,520.75 DollarsZDEPTCON 0000CONTINGENCY
44520.8 DollarsFactors

No DepartmentNONE Linear 91,932.95 DollarsZDEPTESC 0000ESCALATION
91933 DollarsFactors

Activity ID: 1HAK4WCD04 Description: LLW/MW Project Certification for FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Administration 1.00 lot 0VQ 0 0 542,775 542,775 542,77500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 77,353 77,353077,353

Total for Activity 1HAK4WCD04: 0 0 542,775 620,129 620,129077,353

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Administration

Resources

BOE Vendor Name - Horne Engineering Inc
Vendor Quote - $670,909
Quote Received by – Karan North, Division Manager, Environmental Systems & Stewardship
Date Received – October, 1999
Item being quoted - Labor resources to complete scope outlined in scope section
Other Info - 
Availability – immediately

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 542,775.30 DollarsK266SA5H E050SUBCONTRACTED SRVS

5.18 FTE 1850 per FTE70 Average hourly rate
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 25,238.07 DollarsZDEPTCON 0000CONTINGENCY

25238.1 DollarsFactors
No DepartmentNONE Linear 52,115.26 DollarsZDEPTESC 0000ESCALATION

52115.3 DollarsFactors
Activity ID: 1HAK4WCD05 Description: LLW/MW Program Oversight & Adm. For FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 LLW/MW Program Oversight & Adm. 1.00 lot 0VQ 0 0 350,274 350,274 350,27400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 49,919 49,919049,919

Total for Activity 1HAK4WCD05: 0 0 350,274 400,193 400,193049,919

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - LLW/MW Program Oversight & Adm.

Resources

BOE Vendor Name - Horne Engineering Inc
Vendor Quote - $432,900
Quote Received by – Karan North, Division Manager, Environmental Systems & Stewardship
Date Received – October, 1999
Item being quoted - Labor resources to complete scope outlined in scope section
Other Info - 
Availability – immediately

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 350,274.20 DollarsK266SA5H E050SUBCONTRACTED SRVS

3 FTE 1850 hours per FTE78 Average hourly rate
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item SYS - Contingency And Escalation
BOE
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WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK40
Activity ID: 1HAK4WCD05

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
No DepartmentNONE Linear 16,287.12 DollarsZDEPTCON 0000CONTINGENCY

16287.1 DollarsFactors
No DepartmentNONE Linear 33,632.02 DollarsZDEPTESC 0000ESCALATION

33632.0 DollarsFactors
Activity ID: 1HAK4WCE02 Description: TRU/TRUM Certification for FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 TRU/TRUM Certification 1.00 lot 0VQ 0 0 583,790 583,790 583,79000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 311,504 311,5040311,504

Total for Activity 1HAK4WCE02: 0 0 583,790 895,294 895,2940311,504

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - TRU/TRUM Certification

Resources

BOE Basis of Estimate:
Vendor Name - Horne Engineering Inc
Vendor Quote - $721,500
Quote Received by – Karan North, Division Manager, Environmental Systems & Stewardship
Date Received – October, 1999
Item being quoted - Labor resources to complete scope outlined in scope section
Other Info - 
Availability – immediately

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 583,790.40 DollarsK266SA5H E050SUBCONTRACTED SRVS

6 FTE 1850 hours65 Average hourly rate
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 221,065.90 DollarsZDEPTCON 0000CONTINGENCY

221066 DollarsFactors
No DepartmentNONE Linear 90,438.16 DollarsZDEPTESC 0000ESCALATION

90438.2 DollarsFactors
Activity ID: 1HAK4WCE03 Description: LLW/MW Package Certification for FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 LLW/LLM Package Certification 1.00 lot 0VQ 0 0 1,439,003 1,439,003 1,439,00300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 767,836 767,8360767,836

Total for Activity 1HAK4WCE03: 0 0 1,439,003 2,206,839 2,206,8390767,836

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - LLW/LLM Package Certification

Resources

BOE Vendor Name - Horne Engineering Inc
Vendor Quote - $1,777,884
Quote Received by – Karan North, Division Manager, Environmental Systems & Stewardship
Date Received – October, 1999
Item being quoted - Labor resources to complete scope outlined in scope section
Other Info – Fixed unit rate contract based on number of cubic meters of waste
Availability – immediately

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 1,199,969.00 DollarsK266SA5H E050SUBCONTRACTED SRVS

0.841 cubic meters per hour 32062 cubic meter55 Average hourly rate
0.80913  [SYS 061400] .80704 - System 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK40
Activity ID: 1HAK4WCE03

Activity Filter * Starts In FY *
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 239,034.50 DollarsK266SA5H E050SUBCONTRACTED SRVS

0.325 cubic meters per hour 16527 cubic meter55 Average hourly rate
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 544,912.30 DollarsZDEPTCON 0000CONTINGENCY

544912 DollarsFactors
No DepartmentNONE Linear 222,923.90 DollarsZDEPTESC 0000ESCALATION

222924 DollarsFactors
Activity ID: 1HAK4WCE04 Description: LLW/MW Project Certification for FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Administration 1.00 lot 0VQ 0 0 794,254 794,254 794,25400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 423,805 423,8050423,805

Total for Activity 1HAK4WCE04: 0 0 794,254 1,218,060 1,218,0600423,805

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Administration

Resources

BOE Vendor Name - Horne Engineering Inc
Vendor Quote - $981,330
Quote Received by – Karan North, Division Manager, Environmental Systems & Stewardship
Date Received – October, 1999
Item being quoted - Labor resources to complete scope outlined in scope section
Other Info - 
Availability – immediately

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 794,254.30 DollarsK266SA5H E050SUBCONTRACTED SRVS

7.58 FTE 1850 per FTE70 Average hourly rate
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 300,763.00 DollarsZDEPTCON 0000CONTINGENCY

300763 DollarsFactors
No DepartmentNONE Linear 123,042.30 DollarsZDEPTESC 0000ESCALATION

123042 DollarsFactors
Activity ID: 1HAK4WCE05 Description: LLW/MW Program Oversight & Adm. For FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 LLW/MW Program Oversight & Adm. 1.00 lot 0VQ 0 0 350,274 350,274 350,27400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 186,902 186,9020186,902

Total for Activity 1HAK4WCE05: 0 0 350,274 537,177 537,1770186,902
Line Item 1001 - LLW/MW Program Oversight & Adm.

BOE Vendor Name - Horne Engineering Inc
Vendor Quote - $432,900
Quote Received by – Karan North, Division Manager, Environmental Systems & Stewardship
Date Received – October, 1999
Item being quoted - Labor resources to complete scope outlined in scope section
Other Info - 
Availability – immediately

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK40
Activity ID: 1HAK4WCE05

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 350,274.20 DollarsK266SA5H E050SUBCONTRACTED SRVS
3 FTE 1850 hours per FTE78 Average hourly rate

0.80913  [SYS 061400] .80704 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 132,639.60 DollarsZDEPTCON 0000CONTINGENCY

132640 DollarsFactors
No DepartmentNONE Linear 54,262.90 DollarsZDEPTESC 0000ESCALATION

54262.9 DollarsFactors
Activity ID: 1HAK4WCM01 Description: Waste Certification Management for FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Manager 1.00 each 925HC 925 39,414 0 39,414 58,21518,8010
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,080 3,08003,080

Total for Activity 1HAK4WCM01: 925 39,414 0 42,494 61,29418,8013,080

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Manager

Resources

BOE Line item 100:
Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: K. North manager of K-H Environmental Management & Compliance, charged 1,856.5 hours October 1, 1998 to September 30, 1999. K. North will not 
accomplish this scope however the person occupying the position is new to RFETS and reference to K. North hours are used only to build the estimate. 
Item Description – Kaiser-Hill Waste Certification Manager. 
Breakdown of Historical Data:
Item - Manager
Units - 1 Manager
Unit Cost – 1,856.5 hours
Unit Cost Adjustment factor - .9696
Second Unit Cost Adjustment factor - .50 due to working on Waste Certification and Environmental Compliance Integration Program
Revised Unit Cost – 925
Basis for adjustment - Adjusted to anticipated workload however greater efficiencies.

Department
Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 925.00 HoursK266S750 M030STRAIGHT TIME BASE

1850 per year per employee 0.5 Half time managerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,855.45 DollarsZDEPTCON 0000CONTINGENCY

1855.45 DollarsFactors
No DepartmentNONE Linear 1,224.13 DollarsZDEPTESC 0000ESCALATION

1224.13 DollarsFactors
Activity ID: 1HAK4WCM02 Description: Waste Certification Management for FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Manager 1.00 each 925HC 925 39,414 0 39,414 53,32713,9130
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,950 7,95007,950

Total for Activity 1HAK4WCM02: 925 39,414 0 47,364 61,27713,9137,950
Line Item 1001 - Manager

BOE Line item 100:
Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: K. North manager of K-H Environmental Management & Compliance, charged 1,856.5 hours October 1, 1998 to September 30, 1999. K. North will not 
accomplish this scope however the person occupying the position is new to RFETS and reference to K. North hours are used only to build the estimate. 
Item Description – Kaiser-Hill Waste Certification Manager. 
Breakdown of Historical Data:
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Rocky Flats Closure Project
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WBS No: 1HAK40
Activity ID: 1HAK4WCM02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item - Manager
Units - 1 Manager
Unit Cost – 1,856.5 hours
Unit Cost Adjustment factor - .9696
Second Unit Cost Adjustment factor - .50 due to working on Waste Certification and Environmental Compliance Integration Program
Revised Unit Cost – 925
Basis for adjustment - Adjusted to anticipated workload however greater efficiencies.

Department
Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 925.00 HoursK266S750 M030STRAIGHT TIME BASE

1850 per year per employee 0.5 half time managerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,457.90 DollarsZDEPTCON 0000CONTINGENCY

5457.90 DollarsFactors
No DepartmentNONE Linear 2,492.07 DollarsZDEPTESC 0000ESCALATION

2492.07 DollarsFactors
Activity ID: 1HAK4WCM03 Description: Waste Certification Management for FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Manager 1.00 each 925HC 925 39,414 0 39,414 53,05213,6370
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,672 14,672014,672

Total for Activity 1HAK4WCM03: 925 39,414 0 54,086 67,72313,63714,672

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Manager

Resources

BOE Line item 100:
Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: K. North manager of K-H Environmental Management & Compliance, charged 1,856.5 hours October 1, 1998 to September 30, 1999. K. North will not 
accomplish this scope however the person occupying the position is new to RFETS and reference to K. North hours are used only to build the estimate. 
Item Description – Kaiser-Hill Waste Certification Manager. 
Breakdown of Historical Data:
Item - Manager
Units - 1 Manager
Unit Cost – 1,856.5 hours
Unit Cost Adjustment factor - .9696
Second Unit Cost Adjustment factor - .50 due to working on Waste Certification and Environmental Compliance Integration Program
Revised Unit Cost – 925
Basis for adjustment - Adjusted to anticipated workload however greater efficiencies.

Department
Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 925.00 HoursK266S750 M030STRAIGHT TIME BASE

1850 per year per employee 0.5 Half time managerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,603.30 DollarsZDEPTCON 0000CONTINGENCY

10603.3 DollarsFactors
No DepartmentNONE Linear 4,068.27 DollarsZDEPTESC 0000ESCALATION

4068.28 DollarsFactors
Activity ID: 1HAK4WCM04 Description: Waste Certification Management for FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Manager 1.00 each 925HC 925 39,414 0 39,414 50,52911,1150
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,201 7,20107,201

Total for Activity 1HAK4WCM04: 925 39,414 0 46,615 57,73011,1157,201

6/23/00 10:28:07 AMPage 107 of 111 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK40
Activity ID: 1HAK4WCM04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Manager

Resources

BOE Line item 100:
Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: K. North manager of K-H Environmental Management & Compliance, charged 1,856.5 hours October 1, 1998 to September 30, 1999. K. North will not 
accomplish this scope however the person occupying the position is new to RFETS and reference to K. North hours are used only to build the estimate. 
Item Description – Kaiser-Hill Waste Certification Manager. 
Breakdown of Historical Data:
Item - Manager
Units - 1 Manager
Unit Cost – 1,856.5 hours
Unit Cost Adjustment factor - .9696
Second Unit Cost Adjustment factor - .50 due to working on Waste Certification and Environmental Compliance Integration Program
Revised Unit Cost – 925
Basis for adjustment - Adjusted to anticipated workload however greater efficiencies.

Department
Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 925.00 HoursK266S750 M030STRAIGHT TIME BASE

1850 per year per employee 0.5 Half time managerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,349.51 DollarsZDEPTCON 0000CONTINGENCY

2349.51 DollarsFactors
No DepartmentNONE Linear 4,851.61 DollarsZDEPTESC 0000ESCALATION

4851.61 DollarsFactors
Activity ID: 1HAK4WCM05 Description: Waste Certification Management for FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Manager 1.00 each 925HC 925 39,414 0 39,414 53,13013,7160
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 28,350 28,350028,350

Total for Activity 1HAK4WCM05: 925 39,414 0 67,764 81,48013,71628,350

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Manager

Resources

BOE Line item 100:
Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: K. North manager of K-H Environmental Management & Compliance, charged 1,856.5 hours October 1, 1998 to September 30, 1999. K. North will not 
accomplish this scope however the person occupying the position is new to RFETS and reference to K. North hours are used only to build the estimate. 
Item Description – Kaiser-Hill Waste Certification Manager. 
Breakdown of Historical Data:
Item - Manager
Units - 1 Manager
Unit Cost – 1,856.5 hours
Unit Cost Adjustment factor - .9696
Second Unit Cost Adjustment factor - .50 due to working on Waste Certification and Environmental Compliance Integration Program
Revised Unit Cost – 925
Basis for adjustment - Adjusted to anticipated workload however greater efficiencies.

Department
Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 925.00 HoursK266S750 M030STRAIGHT TIME BASE

1850 per year per employee 0.5 Half time managerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 20,119.08 DollarsZDEPTCON 0000CONTINGENCY

20119.1 DollarsFactors
No DepartmentNONE Linear 8,230.72 DollarsZDEPTESC 0000ESCALATION

8230.72 DollarsFactors
Activity ID: 1HXXXWCE02 Description: TRU/TRUM Certification for FY06 Schedule Risk 1Cost Risk 1
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WBS No: 1HAK40
Activity ID: 1HXXXWCE02

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1001 TRU/TRUM Certification 0.96 lot 0VQ 0 0 563,307 563,307 563,30700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 476,885 476,8850476,885

Total for Activity 1HXXXWCE02: 0 0 563,307 1,040,191 1,040,1910476,885

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - TRU/TRUM Certification

Resources

BOE Basis of Estimate:
Vendor Name - Horne Engineering Inc
Vendor Quote - $721,500
Quote Received by – Karan North, Division Manager, Environmental Systems & Stewardship
Date Received – October, 1999
Item being quoted - Labor resources to complete scope outlined in scope section
Other Info - 
Availability – immediately

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 583,790.40 DollarsK266SA5H E050SUBCONTRACTED SRVS

6 FTE 1850 hours65 Average hourly rate
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 351,239.00 DollarsZDEPTCON 0000CONTINGENCY

351239 DollarsFactors
No DepartmentNONE Linear 125,645.60 DollarsZDEPTESC 0000ESCALATION

125646 DollarsFactors
Activity ID: 1HXXXWCE03 Description: LLW/MW Package Certification for FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 LLW/LLM Package Certification 0.96 lot 0VQ 0 0 1,388,512 1,388,512 1,388,51200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,175,488 1,175,48801,175,488

Total for Activity 1HXXXWCE03: 0 0 1,388,512 2,564,000 2,564,00001,175,488

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - LLW/LLM Package Certification

Resources

BOE Vendor Name - Horne Engineering Inc
Vendor Quote - $1,777,884
Quote Received by – Karan North, Division Manager, Environmental Systems & Stewardship
Date Received – October, 1999
Item being quoted - Labor resources to complete scope outlined in scope section
Other Info – Fixed unit rate contract based on number of cubic meters of waste
Availability – immediately

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 1,199,969.00 DollarsK266SA5H E050SUBCONTRACTED SRVS

0.841 cubic meters per hour 32062 cubic meter55 Average hourly rate
0.80913  [SYS 061400] .80704 - System 

Factors

Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 239,034.50 DollarsK266SA5H E050SUBCONTRACTED SRVS
0.325 cubic meters per hour 16527 cubic meter55 Average hourly rate

0.80913  [SYS 061400] .80704 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK40
Activity ID: 1HXXXWCE03

Activity Filter * Starts In FY *
No DepartmentNONE Linear 865,780.00 DollarsZDEPTCON 0000CONTINGENCY

865780 DollarsFactors
No DepartmentNONE Linear 309,707.80 DollarsZDEPTESC 0000ESCALATION

309708 DollarsFactors
Activity ID: 1HXXXWCE04 Description: LLW/MW Project Certification for FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Administration 0.96 lot 0VQ 0 0 766,386 766,386 766,38600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 648,808 648,8080648,808

Total for Activity 1HXXXWCE04: 0 0 766,386 1,415,193 1,415,1930648,808

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Administration

Resources

BOE Vendor Name - Horne Engineering Inc
Vendor Quote - $981,330
Quote Received by – Karan North, Division Manager, Environmental Systems & Stewardship
Date Received – October, 1999
Item being quoted - Labor resources to complete scope outlined in scope section
Other Info - 
Availability – immediately

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 794,254.30 DollarsK266SA5H E050SUBCONTRACTED SRVS

7.58 FTE 1850 per FTE70 Average hourly rate
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 477,865.10 DollarsZDEPTCON 0000CONTINGENCY

477865 DollarsFactors
No DepartmentNONE Linear 170,942.40 DollarsZDEPTESC 0000ESCALATION

170942 DollarsFactors
Activity ID: 1HXXXWCE05 Description: LLW/MW Program Oversight & Adm. For FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 LLW/MW Program Oversight & Adm. 0.96 lot 0VQ 0 0 337,984 337,984 337,98400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 286,131 286,1310286,131

Total for Activity 1HXXXWCE05: 0 0 337,984 624,115 624,1150286,131

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - LLW/MW Program Oversight & Adm.

Resources

BOE Vendor Name - Horne Engineering Inc
Vendor Quote - $432,900
Quote Received by – Karan North, Division Manager, Environmental Systems & Stewardship
Date Received – October, 1999
Item being quoted - Labor resources to complete scope outlined in scope section
Other Info - 
Availability – immediately

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Envir, Safety, Health & QualityENVIRONMENTAL ENGINEERS Linear 350,274.20 DollarsK266SA5H E050SUBCONTRACTED SRVS

3 FTE 1850 hours per FTE78 Average hourly rate
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1HAK

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAK40
Activity ID: 1HXXXWCE05

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 210,743.40 DollarsZDEPTCON 0000CONTINGENCY
210743 DollarsFactors

No DepartmentNONE Linear 75,387.35 DollarsZDEPTESC 0000ESCALATION
75387.4 DollarsFactors

Activity ID: 1HXXXWCM05 Description: Waste Certification Management for FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1001 Manager 0.96 each 925HC 893 38,031 0 38,031 51,26613,2350
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 43,401 43,401043,401

Total for Activity 1HXXXWCM05: 893 38,031 0 81,432 94,66713,23543,401

Cost Element Skill Quantity UnitsCurve

Line Item 1001 - Manager

Resources

BOE Line item 100:
Historical Data Source – Kaiser-Hill (K-H) Planning and Integration (P&I) Projects Controls report: Labor actuals (Hrs) Oct-98 through Sep-99 by WADlet 
report: K. North manager of K-H Environmental Management & Compliance, charged 1,856.5 hours October 1, 1998 to September 30, 1999. K. North will not 
accomplish this scope however the person occupying the position is new to RFETS and reference to K. North hours are used only to build the estimate. 
Item Description – Kaiser-Hill Waste Certification Manager. 
Breakdown of Historical Data:
Item - Manager
Units - 1 Manager
Unit Cost – 1,856.5 hours
Unit Cost Adjustment factor - .9696
Second Unit Cost Adjustment factor - .50 due to working on Waste Certification and Environmental Compliance Integration Program
Revised Unit Cost – 925
Basis for adjustment - Adjusted to anticipated workload however greater efficiencies.

Department
Envir, Safety, Health & QualityMANAGEMENT INTEGRATORS  (GR Linear 925.00 HoursK266S750 M030STRAIGHT TIME BASE

1850 per year per employee 0.5 Half time managerFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 31,966.05 DollarsZDEPTCON 0000CONTINGENCY

31966.1 DollarsFactors
No DepartmentNONE Linear 11,434.93 DollarsZDEPTESC 0000ESCALATION

11434.9 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

52,393 2,304,714 31,825,937 44,202,461 45,153,580951,119

Report Totals:

Contingency 
& Escalation
10,071,810
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